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1.0   SUMMARY 
 
1.1 Introduction 
 
 Cline Mining Corporation (Cline) is a Toronto, Ontario, Canada, based mining 
development company.  Cline is a Toronto Stock Exchange (TSX:CMK) listed company in the 
business of acquiring, exploring, and developing mine mineral resource properties to production in 
Canada, the United States of America (USA), and overseas.  Cline’s wholly owned USA 
subsidiary, New Elk Coal Company (NECC), is a Kansas (USA) limited liability company whose 
principal office is in Trinidad, Colorado (USA).  NECC is in the process of reactivating its New 
Elk Mine metallurgical and thermal coal mine property in Colorado, 24 miles west of Trinidad 
(Figure 1-1). 
 
 NECC’s coal property assets include surface property ownership, coal leases, and water 
rights located in Las Animas County in southern Colorado.  The property rights include the 
abandoned New Elk underground coal mine (formerly Colorado Fuel & Iron Steel Company 
[CF&I] Allen Mine).  The Golden Eagle Mine (CF&I Maxwell Mine) is not part of the NECC 
properties.1  The surface property assets include a coal preparation plant, coal storage silos, various 
mine facility buildings, surface conveyors, electrical substations, mine waste disposal areas, coal 
storage areas, ventilation air shafts, belt conveyor and track slopes, and approximately 13 miles of 
railroad right-of-way from west of the mine site toward Trinidad. 
 
 The Allen Mine (New Elk Mine) was opened in 1951 in the Allen Seam by CF&I to supply 
metallurgical coal to its Pueblo iron and steel production facility.  CF&I ceased production from 
the Allen and Maxwell Mines in the early 1980s and allowed the Allen Mine to partially flood.  
Subsequent owners constructed a coal preparation plant on the Allen Mine East Portal site in 1984 
and operated the nearby Golden Eagle Mine until around 1995.  Later, the preparation plant 
processed coal from the Lorencito surface mine until the early 2000s when it was closed. 
 
 NECC is in the process of re-opening the New Elk Mine to supply coal to the domestic and 
international metallurgical coal markets, with the option to supply coal to the domestic thermal 
markets.  The re-opening steps to date include dewatering a portion of the flooded area of the mine, 
reestablishing mine ventilation, rehabilitating the East Portal Slopes, initial mining from the slopes 
in the Apache coal seam, rehabilitation of the coal preparation plant plus other surface facilities, 
and modifying existing and acquiring new mining permits.   
 
 Agapito Associates, Inc. (AAI) previously completed a Technical Report titled NI 43-101 
Technical Report of the New Elk Mine Project, Las Animas County, Colorado, USA dated 
November 1, 2010.  The November 1, 2010, report replaced two previously submitted reports:  (1) 
Technical Report titled NI 43-101 Technical Report of the New Elk Mine Project, Las Animas 
County, Colorado, USA, dated March 13, 2010, and (2) a separate preliminary assessment report 
(scoping study) of the proposed New Elk Mine project, titled Preliminary Assessment of the New 
 

                                                           
1 The names “Allen Mine” and “New Elk Mine” are used interchangeably in this report.  The names “Maxwell Mine” 
and “Golden Eagle Mine” are used interchangeably in this report. 
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Elk Mine Project, also dated March 13, 2010.  This Technical Report supercedes the earlier 
Technical Reports with the introduction of an additional 150 historical exploration holes not 
previously considered and the results of a 25-hole2 2010 exploration drilling and coal quality 
testing program.   
 
 This report was prepared in accordance with National Instrument 43-101 (NI 43-101) 
standards.  As required by NI 43-101, Canadian Institute of Mining’s (CIM) Definition Standards 
on Mineral Resources and Mineral Reserves (CIMDS) adopted December 11, 2005, and 
Geological Survey of Canada (GSC) Paper 88-21 (1989), none of the resources are classified as 
reserves because neither a preliminary feasibility nor feasibility study has been completed on the 
project. 
 
 AAI based its evaluation on information provided by NECC, information acquired via 
public documents including other Technical Reports, reports authored by other technical 
consultants, geologic and laboratory data collected as part of NECC’s 2010 exploration drilling 
program, and on-site visits by Leo J. Gilbride, P.E. (September 28, 2010) and Timothy A. Ross, 
P.E. (multiple visits between October 9, 2009, and April 1, 2011), the authors of this report. 
 
1.2 Property Overview 

 The New Elk Mine portal site is located approximately 24 miles west of the city of 
Trinidad, Las Animas County, Colorado, USA, via Colorado State Highway 12, a paved, all-
weather two-lane highway.  The proposed mine area encompasses fee property and various coal 
leases and fee parcels totaling approximately 19,019 acres.  The coal leases are with XTO Energy, 
Inc. (XTO) and the State of Colorado’s Department of Natural Resources Division of Wildlife and 
Wildlife Commission (DOW).  Fee coal parcels are held by North Central Energy (NCE), a 
company wholly owned by NECC.  A lease application filed in 2007 for three separate tracts is 
pending with the Bureau of Land Management (BLM) and is in the review process. 
 
 The property is located on the western limb of the Raton Basin near the eastern edge of the 
Sangre de Cristo Mountain range within the Rocky Mountains.  The local climate is characterized 
as semi-arid.  The prevailing wind is from the southwest and annual precipitation averages around 
15 inches with annual average snowfall of 43 inches.  The length of the growing season varies from 
90 to 120 days.  The middle fork of the Purgatoire River flows through the mine portal site. 
 
 The city of Trinidad provides local resources for employee housing and other community 
services, including a hospital.  Several small unincorporated settlements exist along Route 12 
between the project site and Trinidad.  Trinidad was historically a mining and railroad town.  
Interstate Highway 25 runs north-south and connects Trinidad to major metropolitan centers.  The 
Burlington Northern Santa Fe Railroad (BNSF) provides connections to other major rail lines.   
 
 The property is located in a regional area that has produced coal for over 150 years.  The 
Allen Mine (later renamed the New Elk Mine) commenced operations in 1951.  Underground 
                                                           
2 Surface holes were drilled at 16 separate sites.  One hole was twin drilled, two holes were re-drilled once, and one 
hole was re-drilled twice, for a total of 21 surface holes.  Four holes were drilled underground from the East Portal 
Slopes. 
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mining ceased on the property in the 1980s and the preparation plant was shut down in the early 
2000s.  The railroad track from the mine to within 2 miles of the BNSF connection in Trinidad was 
removed, although the roadbed and bridges remain in place, with three separate entities owning 
different segments of the right-of-way. 
 
 The property has had a progression of five owners, with CF&I the first, followed by 
Wyoming Fuel Company, Basin Resources Inc., Picketwire Processing LLC, and NECC. 
 
 NECC holds a mining permit with the State of Colorado’s Department of Natural 
Resources Division of Reclamation, Mining and Safety (DRMS) which permits NECC to produce 
coal from the Apache Seam within a limited 8.8-acre development area.  A major permit revision 
has been submitted to DRMS to permit mining.  Approval is anticipated in 2011.   
 

NECC has submitted mining plans to the U. S. Mine Safety and Health Administration 
(MSHA) required for rehabilitation of the access slopes and initial mining in the Apache Seam.  
Approval has been granted for the plans submitted to date.  Rehabilitation of the slopes and slope 
belt was completed to allow initial production. 
 
1.3 Geology 
 

The New Elk Mine is located in the Raton Basin, a crescent-shaped structural trough and 
depocenter that extends from Huerfano Park, Colorado, to Cimarron, New Mexico.  The Raton 
Basin contains a large coal resource contained in Late Cretaceous and Paleocene formations.   The 
coal in the Raton Basin is historically well known for its high quality coking characteristics and 
coal bed methane (CBM).  
 

The coal-bearing strata are underlain by Late Cretaceous sedimentary rocks of the Pierre 
Shale and Trinidad Sandstone.  The Upper Cretaceous Vermejo Formation conformably overlies 
the Trinidad Sandstone.  Overlying the Vermejo Formation is the Upper Cretaceous and Paleocene 
Raton Formation which contains the coal seams of mining interest.  The New Elk Mine coal 
resource includes, in descending stratigraphic order, the Blue, Maxwell, Apache, and Allen Seams 
contained in the lower coal zone of the Raton Formation.  The Raton Formation coals are also 
targets for the gas industry and numerous CBM wells are active on the New Elk property and in the 
surrounding area. 

 
 The Blue, Maxwell, Apache, and Allen Seams are classified as low-sulfur, high-volatile, B 
bituminous coking coals that can also be used in thermal applications.  In-seam partings occur 
throughout the property, and all coal mined will have to be washed for market.   
 

The regional geologic type is “low complexity” (per GSC Paper 88-21), with regional dip 
on the order of 2 to 3 degrees to the north-northeast.  The geologic type is conducive to room-and-
pillar and/or longwall mining.  The property has no significant potential for surface mining because 
of the depth of seams and environmental restrictions.  
 
 The seams vary from less than 2 feet to over 12 feet thick, with a mineable coal thickness 
considered to be from 3 feet to approximately 10 feet.  The coal resource is based on a minimum 
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coal thickness of 3 feet.  The overburden depth varies from approximately 50 feet to over 
1,400 feet. 
 
1.4 Exploration Drilling 
 

NECC completed an exploration drilling project during the summer and fall of 2010 
comprising 16 drill sites and 21 rotary-core holes in the north and central part of the property.  
Some sites required re-drilling because of limited core recovery or multiple water well 
completions.  Two holes were cored continuously from surface to depths of 560 feet and 
1,551 feet.  The remaining holes were rotary drilled and spot cored through the seams of interest.  
A total of 11,203 feet of rotary and 5,354 feet of core drilling were completed from surface.  An 
additional 373 feet of core was drilled at four underground locations in the East Portal Slopes.  The 
drilling program included detailed lithologic and structural logging, high-resolution geophysical 
logging, extensive hydrologic packer testing, gas desorption testing, geomechanical testing, coal 
quality analysis, and the installation of three water monitoring wells. 

 
Coal samples were tested for metallurgical and thermal properties, and washability, in the 

Green, Blue, Red, Maxwell, Apache, and Allen Seams between the dates of July 27, 2010, and 
February 18, 2011.  The testing program was administered by AAI.  Analyses were performed by 
SGS North America, Inc. at three USA laboratories and GWIL Industries’ Birtley Coal & Minerals 
Testing Laboratory in Calgary, Alberta, both reputable and recognized laboratories within the 
mining industry. 
 
1.5 Coal Quality 
 

The New Elk Mine seams are of sufficient quality to be classified as low sulfur, high-
volatile, B bituminous coal, with low to moderate phosphorus and alkali content.  The coal can be 
marketed as a high-ash metallurgical grade coal, a Pulverized Coal Injection (PCI) coal, or a 
thermal coal.  All run-of-mine (ROM) coal produced will require washing for market.  NECC 
anticipates washing the coal between a 1.40 and 1.50 specific gravity (SG) float, depending upon 
market requirements and the tradeoff between pricing and plant yield.  Average washed qualities 
by seam, derived from laboratory testing, are summarized in Table 1-1 for a 1.40 and 1.50 SG 
float. 

 
The New Elk Mine coal is suitable for blending in the coking or PCI markets.   

 
1.6  Coal Resources and Reserves 
 

Coal resources for the New Elk Mine property are summarized in Table 1-2.  Coal tonnages 
are stated in imperial short tons (2,000 pounds).  The property is estimated to contain 191.2 million 
tons Measured and 197.3 million short tons of Indicated in-place low-sulfur, high-volatile, B 
bituminous coking coal in the Blue, Maxwell, Apache, and Allen Seams, excluding in-seam 
partings and including only coal exceeding 3.0 feet in thickness.   
 

The resource estimate is based on a kriged gridded-seam model developed using Carlson 
Mining 2011 Software™.  A total of 200 historical drill holes and 25 drill holes from the 2010  
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exploration program were included in the resource estimate.  Resource classifications are based on 
the Standardized Coal Resource/Reserve Reporting System for Canada (GSC Paper 88-21, 1989) 
and United States Geological Survey (USGS) Circular 891 (1983).  The effective date of this 
estimate is April 1, 2011. 
 
 In-seam rock partings are variable in thickness and location, and average as low as 5% of 
the ROM material in the Apache Seam and as high as 25% of the ROM material in the Blue Seam, 
excluding out-of-seam dilution.  Actual plant yield will vary depending upon actual production unit 
sequencing relative to the overall mine.   

 
No reserves have been determined.  Mineral Resources that are not Mineral Reserves lack 

demonstrated economic viability until such time as demonstrated by a pre-feasibility or feasibility 
study.   
 
1.7 Preliminary Economic Assessment 
 

A Preliminary Economic Assessment (PEA) was completed on the basis of a preliminary 
multi-seam mine plan for assessing the economic viability of the project.  The preliminary mine 
plan indicates that there is adequate resource to support over 20 years of operation at 3 million tons 
of saleable coal per year.  The mine plan assumes room-and-pillar mining with pillar extraction 
(secondary mining) in the Blue, Maxwell, Apache, and Allen coal seams.  The PEA estimated 
capital and operating costs are summarized in Table 1-3.  Production revenue is based on coal sales 
pricing projected by Wood Mackenzie, Inc. (2011).  The PEA concludes that the project has 
 
  

1.50 SG 
Float

1.40 SG 
Float

1.50 SG 
Float

1.40 SG 
Float

1.50 SG 
Float

1.40 SG 
Float

1.50 SG 
Float

1.40 SG 
Float

Wash recovery (wt %)
1 75.0 64.2 74.4 66.5 68.6 60.8 84.3 75.3

Volatile matter (wt %) 34.8 35.4 35.0 35.5 36.1 36.9 35.6 36.1

Sulfur (wt %) 0.56 0.57 0.50 0.51 0.55 0.56 0.54 0.54

Ash (wt %) 11.1 9.1 9.7 8.1 9.5 8.1 10.2 8.8

Rank Index 3.13 3.23 3.34 3.30 3.35 3.40 3.28 3.10

Fluidity (ddpm) 17,295 25,046 20,948 22,492 19,616 24,746 23,465 30,000

CBI 1.02 0.79 1.08 0.99 1.13 1.02 1.09 0.82

FSI 6.6 7.1 7.1 7.6 7.1 7.5 7.1 7.4

Reflectance (%) 0.86 0.88 0.90 0.89 0.90 0.91 0.88 0.85

Ash fusion, ST (°F) 2,405 2,339 2,317 2,363 2,347 2,317 2,448 2,293

P2O5 in ash (wt %) 2.2 2.3 4.0 4.2 3.0 2.5 0.9 1.7
1 Wash recovery applies to coal and in-seam partings.  Out-of-seam dilution is not represented by listed recoveries.

Table 1-1.   Average Washed Coal Quality (dry basis)

Blue Seam Maxwell Seam Apache Seam Allen Seam

Property 11 Holes Reporting 11 Holes Reporting 13 Holes Reporting 5 Holes Reporting
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Million Short 
Tons Btu/lb

6 Million Short 
Tons Btu/lb

6 Million Short 
Tons Btu/lb

6 Million Short 
Tons Btu/lb

6

BLUE SEAM

NCE Fee Coal North 0.8 13,910 0.4 13,880 1.2 13,900 0.0

XTO Lease 9.6 13,790 1.8 13,840 11.4 13,798 0.0

NCE Fee Coal South 2.9 13,970 0.5 13,960 3.4 13,969 0.0

DOW Parcel 1 8.7 13,990 2.4 13,980 11.1 13,988 0.0

DOW Parcel 2 21.5 13,980 41.9 13,970 63.5 13,973 6.8 13,940

43.6 13,940 47.0 13,960 90.6 13,950 6.8 13,940

MAXWELL SEAM

NCE Fee Coal North 10.1 14,450 1.1 14,360 11.2 14,441 0.0

XTO Lease 21.7 14,450 3.2 14,390 24.9 14,442 0.0

NCE Fee Coal South 3.0 14,030 0.5 14,040 3.6 14,032 0.0

DOW Parcel 1 1.0 13,720 0.0 1.0 13,720 0.0

DOW Parcel 2 24.8 14,030 51.6 14,040 76.4 14,037 4.9 14,010

60.7 14,240 56.4 14,070 117.1 14,160 4.9 14,010

APACHE SEAM

NCE Fee Coal North 0.2 14,090 0.2 14,090 0.4 14,090 0.0

XTO Lease 1.0 13,790 0.2 13,810 1.1 13,793 0.0

NCE Fee Coal South 0.0 13,950 0.0 0.0 13,950 0.0

DOW Parcel 1 19.9 14,230 6.6 14,180 26.6 14,218 0.0

DOW Parcel 2 16.5 14,370 31.4 14,410 47.8 14,396 3.8 14,450

37.6 14,280 38.3 14,370 75.9 14,320 3.8 14,450

ALLEN SEAM

NCE Fee Coal North 0.0 0.0 0.0 0.0

XTO Lease 0.1 14,160 0.0 0.1 14,160 0.0

NCE Fee Coal South 0.5 13,800 0.4 13,860 0.8 13,828 0.0

DOW Parcel 1 27.2 14,280 10.8 14,300 38.0 14,286 0.0

DOW Parcel 2 21.6 13,810 44.4 13,700 66.0 13,736 7.1 13,530

49.4 14,070 55.6 13,820 104.9 13,940 7.1 13,530
TOTAL 191.2 14,140 197.3 14,030 388.5 14,080 22.7 13,910
1  Quality basis:  low-sulfur, high-volatile, B bituminous coking coal.

2  Clean coal tons only > 3.0 feet thick, excludes in-seam and out-of-seam dilution.

3  Measured Resource located within 1/4-mile radius from an exploration hole.

4  Indicated Resource located between 1/4-mile and 3/4-mile radius from an exploration hole.

5  Inferred Resource located between 3/4-mile and 1 1/2-mile radius from an exploration hole.
6  Washed quality at 1.40 SG float.

MEASURED
3

Table 1-2.  Coal Resource1,2

(Effective date April 1, 2011)

INDICATED
4 TOTAL M&I RESOURCE INFERRED

5
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demonstrated economic viability with a pre-tax Net Present Value (NPV) of US$1.4 billion at a 
10% per annum (p.a.) discount rate, a payback period of 1.7 years, and an Internal Rate of Return 
(IRR) of 98%. 

 
The preliminary assessment is preliminary in nature and includes approximately 

250,000 tons of inferred resources that are considered too geologically speculative to have 
economic considerations applied to them that would enable them to be categorized as mineral 
reserves.  There is no certainty that the preliminary assessment will be realized. 

 
Project risks with potential to impact the project’s economics include future coal sales 

pricing; unpredicted mining conditions; inability to hire an adequate number of qualified 
employees; excessive delays of regulatory approvals from state or federal agencies; and increased 
costs or delays in acquiring ownership or rights to third-party properties assumed obtained for the 
PEA, which could include water rights, surface properties, and gas wells. 

 
No fatal flaws to the project were identified in the PEA. 

 
1.8 Other Relevant Data and Information 
 
 The New Elk Mine is a brownfield underground mine and portal site that is currently being 
reactivated.  The existing underground mine is the old Allen Mine originally developed by CF&I 
and later renamed the New Elk Mine.  NECC has rehabilitated the East Portal Slopes (belt 
conveyor and supply track) to use as the primary access to the Apache Seam, which overlies the 
old works in the Allen Seam.  The East Portal return air shaft has been reactivated and a portion of 

Average per Year Total
2011 2012 2013 2014 2015–30 2011–30

Production and Revenue
Total ROM short tons (ROMt) 636 5,000 5,455 5,455 5,455 103,818
Total Clean short tons (CCt) 350 2,750 3,000 3,000 3,000 57,100
Price F.O.R. - $ per short ton 193 160 136 121 136 139

TOTAL REVENUE 67,455 440,000 409,091 362,727 407,216 7,794,727

Operating Costs
Underground Mining Costs 30,497 105,666 98,173 91,273 94,803 1,842,464
Preparation Plant Costs 7,585 17,970 18,615 18,615 18,615 360,622
Rail and Truck Haulage 1,607 12,625 9,545 9,545 9,545 186,050
Off-site and Other Costs (Royalty, Tax, Admin) 8,674 51,178 48,640 44,004 46,152 890,922

TOTAL OPERATING COST 48,362 187,439 174,974 163,437 169,115 3,280,059

EBITDA 19,092 252,561 234,117 199,290 238,101 4,514,669

Capital Costs
Continuous Miner Section Equipment 32,943 9,109 1,456 9,947 9,416 204,113
Other Underground Equipment (includes conveyors) 34,493 20,635 9,438 814 2,808 110,308
Surface and Plant Equipment (includes gas wells) 27,542 58,283 21,183 12,591 8,091 249,062
TOTAL CAPITAL COST 94,978 88,027 32,078 23,351 20,316 563,483
Note: Costs and tonnages(short tons) in 1,000's

Year

Table 1-3.  Preliminary Economic Assessment Cost and Revenue Projections
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the flooded works of the old New Elk Mine has been dewatered through a drainage borehole.  
Additionally, NECC is in the process of permitting and designing new portal and slopes to access 
the Blue Seam in 2011.  This new portal is located approximately 500 feet east of the New Elk 
Mine slopes and south of the existing clean coal silos.  
 
 Major revisions to the DRMS permit have been submitted to expand the mine permit 
boundary.  Various MSHA mine plans and approval documents have been submitted and approved. 
 
 Opposition to the permit revisions is anticipated to be minimal, as the local area is seeking 
good paying jobs.  The routine environmental protests that are common to all mining permitting or 
other mining activities are expected, but are not likely to succeed in blocking the permit 
modifications. 
 
 The BLM coal leases are presently under application.  It is anticipated that the BLM will 
ultimately decide in favor of leasing, but the outcome cannot be assured.  NECC has sufficient 
property to access and develop the XTO lease and NCE fee coal parcels to the north if the BLM 
leases are not obtained.  If the BLM decides to lease the nominated tracts, it will be a competitive 
bidding process.  No reasonable access is available for these BLM tracts other than via NECC 
controlled property.   
 
1.9 Conclusions and Recommendations 
 
 There is sufficient data obtained through the various mine operations and exploration 
programs conducted since 1951 to support the geologic interpretations of seam structure and coal 
thickness for the Blue, Maxwell, Apache, and Allen Seams.  The four target coal seams are low 
sulfur, high-volatile, metallurgical bituminous coals that can also be used in thermal applications. 
 
 All mine production will have to be washed to make a saleable product.  The coal is near, or 
at, the lower limit of high-volatile coal ranking.  Free swelling index (FSI) variances and ash 
content may preclude some of the coal from being classified as a premium hard coking coal; 
however, the coals in this area have been used for many years to make coke.  The coal would also 
make a good blend coal and PCI coal.  It would also make a good, compliant, high British thermal 
unit (Btu) thermal coal. 
  

It is recommended that a CIMDS prefeasibility study be conducted for the New Elk Mine 
project.  A prefeasibility study should include updated current coal market analysis based on the 
additional coal quality testing results. 

 
A second phase of exploration drilling is planned for summer 2011 to include the southern 

part of the DOW Lease.     
 
 It is recommended that bulk samples from the Apache Seam be obtained from the East 
Portal Slopes during mine development work for size consistency and coal quality testing, 
including carbonization testing. 
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The coal resource remains open to the north, northwest, east, south, and southwest of the 
NECC property.  Favorable geology merits evaluation and potential acquisition of neighboring 
properties for expanding the resource base.  Priority should be given to ground contiguous to the 
XTO lease and NCE fee coal parcels. 

 
Costs for the recommended environmental data collection, permit modification, coal 

exploration, coal and geotechnical testing and analysis program, and prefeasibility study are 
estimated to range between $3 and $4 million for a life-of-project level effort. 
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2.0   INTRODUCTION AND TERMS OF REFERENCE 
 
 
2.1 Introduction 
 
 Cline, through its subsidiary NECC, is reopening the New Elk Mine located approximately 
24 miles west of Trinidad, Las Animas County, Colorado, USA.  Cline is a Toronto, Ontario, 
Canada, publicly traded corporation listed on the TSX Venture Exchange, trading under CMK.  
NECC owns or controls approximately 19,195 acres of coal leases and fee coal parcels.  Another 
1,295 acres have been nominated for coal leasing with the BLM. 
 
 Areas of the NECC property have been mined beginning in 1951 and continuing to 1996.  
Two underground mines, one each in the Allen Seam and one in the Maxwell Seam, were mined 
over several decades until the CF&I blast furnaces at Pueblo, Colorado, shut down and later when 
the thermal markets softened.  Inefficient mining practices along with the soft markets made the 
mines uncompetitive by 1996. 
 
 NECC has in its possession many of the exploration and other files from the previous 
owners of the property.  Dolbear conducted an NI 43-101 Technical Report in May 2008 that states 
the resources of NECC’s Colorado total land holdings.   
 
2.2 Terms of Reference 
 
 AAI was retained by NECC to prepare an independent Technical Report of NECC’s New 
Elk Mine Project coal resources.  AAI completed this Technical Report in support of the proposed 
mine operation for the New Elk Mine Project.  This Technical Report was prepared in accordance 
with NI 43-101 and provides AAI’s professional opinion relative to the classification of the New 
Elk Mine property’s coal resources. 
 
 This Technical Report follows three earlier Technical Reports and one Preliminary 
Assessment.  Behre Dolbear & Company Ltd. completed the first NI 43-101 Technical Report on 
the property titled Technical Report on the New Elk Coal Company, LLC, Los [sic] Animas 
County, Colorado, USA, dated May 8, 2008.  AAI issued a preliminary assessment of room-and-
pillar mining potential titled Preliminary Assessment of the New Elk Mine Project, dated March 13, 
2010.  AAI prepared a Technical Report to accompany the Preliminary Assessment titled 
NI 43-101 Technical Report of the New Elk Mine Project, Las Animas County, Colorado, USA, 
also dated March 13, 2010.  The March 13 reports were combined into a single Technical Report 
titled NI 43-101 Technical Report of the New Elk Mine Project, Las Animas County, Colorado, 
USA dated November 1, 2010.   

 
AAI reviewed historical data provided by NECC and the Dolbear (2008) Technical Report.  

The sources of geologic information used are coal exploration data provided by NECC and coal 
quality studies conducted by CF&I and other subsequent owners of the Project area property.  The 
data were developed by numerous technical people over many years.  A complete list is included in 
Section 21, References.  AAI did not use any historical resource or reserve estimates. 
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 This Technical Report updates the series of earlier Technical Reports with the introduction 
of an additional 150 historical exploration holes obtained through NECC and the results of the 
2010 New Elk Mine exploration drilling and coal quality testing program.  The 2010 drilling 
program consisted of 21 rotary-core holes at 16 sites and 4 underground core holes drilled from 
crosscuts in the East Portal Slopes, totaling 16,577 feet of drilling.   
 
2.2.1 Units 
 
 Units used in this report are expressed in the English system unless otherwise noted.  
Currencies are expressed in year-end 2010 USA dollars. 
 
2.2.2 Purpose 
  
 The purpose of this report is to provide a Qualified Person’s (QP’s) independent Technical 
Report of NECC’s resource estimate in accordance with NI 43-101 Standards for Disclosure for 
Mineral Projects.  NECC is a wholly owned subsidiary of Cline (TSX:CMK). 
 
2.2.3 Sources of Information 
 
 The information contained in this report has been obtained from the following sources: 
 

 A report titled Preliminary Assessment of the New Elk Mine Project, dated March 13, 2010, 
by AAI. 

 A Technical Report titled NI 43-101 Technical Report of the New Elk Mine Project, Las 
Animas County, Colorado, USA, dated March 13, 2010, by AAI. 

 A Technical Report titled NI 43-101 Technical Report of the New Elk Mine Project, Las 
Animas County, Colorado, USA, dated November 1, 2010, by AAI. 

 A Technical Report titled Technical Report on the New Elk Coal Company, LLC, Los [sic] 
Animas County, Colorado, USA, dated May 8, 2008, by Behre Dolbear & Company Ltd. 

 Allen Mine (1983).  Partial report regarding Allen Mine, pages 47–53. 

 Blais, J. (1982).  Allen Mine Ventilation Survey.  January 11. 

 Cline Mining Corporation (2010).  Web site <http://www.clinemining.com>. 

 Coal Petrographic Associates, Inc (1991).   Analysis of Maxwell Seam sample from Golden 
Eagle, November 11. 

 Colorado Division of Reclamation, Mining and Safety (2009).  “Proposed Decision and 
Findings of Compliance, The New Elk Mine, Permit No. C-81-012, Permit Renewal No. 5 
(RN-05).”  Prepared by Kent Gorham, Environmental Protection Specialist III, March 6. 
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 Commercial Testing and Engineering Company (1973).  “Report of Results of Washability 
Studies, Allen Mine Coals.”  Prepared for CF&I Steel Corporation, Pueblo, Colorado. 

 Core Laboratories, Inc (1986).   Average analyses of nine Allen Seam samples provided by 
Wyoming Fuel Company, February 5. 

 CT&E (1981).  Analysis of coal from Allen Mine silo (Allen Seam), May 11. 

 Devanney (2010).  Email to Art Palm regarding coal quality parameters. 

 Documents furnished by NECC that were reviewed and relied upon by AAI relative to the 
New Elk Mine Project, as discussed in Section 23, References. 

 Geologic Survey of Canada (1989).  A Standardized Coal Resource/Reserve Reporting 
System for Canada.  Authored by J. D. Hughes, L. Klatzel-Murty, and D. J. Nikols, Paper 
88-21, 17 pages. 

 Gorham, K. (2009).  Personal interview and mine site tour.  January 27. 

 Holland and Hart, LLP (2010), legal review conducted by attorney Ms. Jeanine Feriancek, 
Denver, CO. 

 Las Animas County (2009).  Coal Mining Lease filed for record in Las Animas County.  
Instrument 200800696948, Book 1075, Page 1935, March 26.  

 New Elk Coal Company, LLC (1992–1995).  New Elk Preparation Plant Summaries. 

 New Elk Coal Company, LLC (2006).  Kansas limited liability company articles of 
organization. January 17. 

 New Elk Company: various documents provided including mine maps, area maps, drill 
data, coal quality data, and copies of legal documents 

 North Central Energy, Inc. (1997).  Quitclaim Deed.  With Picketwire Processing LLC, 
June 1. 

 Site visits between September 28, 2010, and April 1, 2011 by two QPs. 

 Smeins, M. (2009).  Combined geologic engineering report (GER) and maximum economic 
recovery report (MER) for coal lease application applied for by New Elk Coal Company, 
LLC.  Bureau of Land Management. 

 State of Colorado Department of Public Health and Environment (2008).  “Colorado 
Discharge Permit CO-000906.”  October 29. 

 State of Colorado Oil and Gas Conservation Commission, Raton Basin Coal mine Feature 
Inventory, Greg Lewicki and Associates, July 2001 
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 State of Colorado, Department of Natural Resources, Division of Wildlife and Wildlife 
Commission (2008).  Coal Mining Lease.  With New Elk Coal Company LLC, March 14. 

 U. S. Geological Survey Bulletin 1450-b, Coal Resource Classification System of the U. S. 
Bureau of Mines and U. S. Geological Survey, staff, 2006 

 U. S. Geological Survey Professional Paper 1625-A, A Summary of Tertiary Coal 
Resources of the Raton Basin, Colorado and New Mexico, R. M. Flores and L. R. Bader, 
1999. 

 U. S. Geological Survey, Geological Survey Circular 891, Coal Resource Classification 
System of the U. S. Geological Survey, by Gordon H. Wood, Jr., Thomas M. Kehn, M. 
Devereaux Carter, and William C. Culbertson, March 2003 

2.3  Field Involvement 
 
 The authors of this report are independent and their involvement with fieldwork or other 
operations that were undertaken with respect to the New Elk Mine property are limited to the 
following: 
 

 Site visits and information gathering necessary to evaluate project economics  

 Assisting NECC with MSHA mine plan and approval submittals 

 Assisting NECC with environmental permit revisions and highway access permit 
applications 

 Advising NECC on mine rehabilitation and developing requests for proposals for 
rehabilitation contractor bidding, coal preparation plant upgrades, and contract mining 
bidding 

 Providing management of a third-party coal marketing consultant contracted through NECC 
for a coal price market forecast study 

 Providing management of a third-party coal processing consultant contracted through 
NECC for a coal processing study 

 Providing management of a third-party gas well production analyst contracted through 
NECC for a CBM well production forecast and valuation 

 Developing and managing the 2010 exploration drilling, coal quality testing, and 
geotechnical testing programs 

 Developing and overseeing subconsultants designing surface facility infrastructure such as 
water systems, sanitary sewer systems, slope hoists and supply yard mine tracks, conceptual 
plans for railroad tracks and unit train load out, and similar facilities. 

 Preliminary effort to conduct a prefeasibility longwall mining study.  
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3.0   RELIANCE ON OTHER EXPERTS 
 
 
3.1 Mineral Tenure 
 
 The QPs have fully relied upon and disclaim information relating to the tenure status for 
the project through the following documents: 
 

 Holland and Hart, LLP (2010), “Coal and Oil and Gas Development Conflicts 
Concerning Land in DOW Lease,” prepared by attorney Ms. Jeanine Feriancek, Denver, 
CO, June 28. 

 Holland and Hart, LLP (2010), “Legal Review,” prepared by attorney Ms. Jeanine 
Feriancek, Denver, CO, July 20. 

This information is used in Section 4.2 of the report. 
 
3.2 Encumbrances 
 
 The QPs have fully relied upon and disclaim information relating to encumbrances on the 
on the mineral tenure for the project through the following document: 
 

 Holland and Hart, LLP (2010), “Legal Review,” prepared by attorney Ms. Jeanine 
Feriancek, Denver, CO, July 20. 

This information is used in Section 4.4 of the report. 
 
3.3 Market Analysis 
 
 The QPs have relied upon coal market analyses and pricing forecasts derived from 
experts for this information through the following documents: 
 

 Wood Mackenzie, Inc. (2011), “New Elk Marketing Strategy,” April.  

Wood Mackenzie, Inc. has extensive experience in domestic and international coal 
markets.  This information is used in Sections 16.2 and 23.5 of the report.   
 
3.4 Processing 
 
 The QPs have relied upon processing plant analysis and capital and operating cost 
estimates for the project’s PEA through the following documents: 
 

 Taggart Global (2011), “New Elk Preparation Plant Feasibility Study Report,” 
Canonsburg, PA, January 25. 

 Taggart Global (2011), “New Elk Existing Preparation Plant Upgrade Options Feasibility 
Study Report, Canonsburg, PA,” May 5. 
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Taggart Global is a leader in coal preparation plant design and construction.  This 
information is used in Sections 23.1 and 23.2 of the report.   
 
3.5 Gas Wells 
 
 The QPs have relied upon analysis of the potential for gas inflows into the mine from 
producing CBM wells and well valuation through the following documents: 
 

 Raven Ridge Resources, Inc. (2011), “Investigations and Evaluation of Gas Wells 
Located In and Around New Elk Coal Company’s Mining Leases, Grand Junction, CO,” 
March 28. 

Raven Ridge Resources, Inc. is a technical expert in methane extraction and has 
extensive experience in the Raton Basin, as well as elsewhere in the USA and internationally.  
This information is used in Section 23.3 of the report.   
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4.0   PROPERTY DESCRIPTION AND LOCATION 
 
 
4.1  Description 
 
 The New Elk Mine Project property is located in the western part of Las Animas County, 
State of Colorado, USA.  The proposed mine area is approximately 24 miles west of Trinidad, 
Colorado, and straddles Colorado State Highway 12.  The mine’s main portal site is located 
approximately in the west central portion of the new mine development area.  The property 
consists of the existing New Elk Mine works and surface facilities, and three contiguous leases.  
Three separate federal tracts managed by the BLM are under lease nomination (by NECC), and 
the record of decision on a revised Environmental Audit is anticipated to be made in the last 
quarter of 2011.  Access to these coal leases will be uneconomic to anyone but NECC.  It is 
anticipated that NECC will acquire the BLM leases.   
 
 Figure 4-1 illustrates the New Elk Mine general location and Figure 4-2 shows the extent 
of property controlled by NECC.  NECC holds title to approximately 249 acres of platted ground 
and controls approximately 19,019 acres of coal leases and fee coal parcels.3  Another 1,295 
acres have been nominated for coal leasing with the BLM. 
 
4.2  Ownership 
 
 NECC surface ownership and lease holding are as follows: 
 
NECC Surface Ownership—Land Survey Plat, Terry Surveying Inc., May 15, 1997: 
 

 Parcel A—80.73 acres more or less 
 

 Parcel B—168.6 acres excepting the area of the tract being in common with the Trinidad 
Railroad right-of-way.  Said common area being 36.29 acres.  The total acreage being 
herein conveyed being 132.28 acres more or less. 
 

NECC Fee Coal Parcels: 
 

 NCE 
1,180 acres more or less 
 

NECC Coal Leases: 
 

 XTO 
1,802 acres more or less 
 

  

                                                           
3 Based on GIS construction of property boundaries from lease documents. 
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 DOW—The southern boundary of the lease is defined by the DOW boundary (of the 
Bosque del Oso Wildlife Area).  The lease boundary was defined using DOW State 
Wildlife Areas geographical information systems (GIS) shape files.  The acreage below 
was measured using a combination of software packages (ArcView and AutoCAD™ 
version 2010) and differ from the acreage described in the lease documents (15,555 
acres).  
 
  4,167 acres more or less (Parcel 1—historical 1989 New Elk Mine permit boundary) 
11,755 acres more or less (Parcel 2) 
15,922 acres total more or less  
 

 BLM (nominated for lease) 
1,295 acres more or less 

 
NECC purchased the stock and assets of Westmoreland Coal Company’s subsidiary 

NCE.  Cline Mining Corporation exercised an option to purchase 100% of the capital stock of 
NCE from JMC Engineering.  In connection with exercise of the option, the stock power that 
previously had been executed by NECC to JMC Engineering was rescinded.  NECC currently 
owns 100% of the capital stock of NCE, and thus owns the NCE fee coal parcels.  

 
NECC has an agreement with XTO that allows it to extract coal from the property that 

XTO owns.  This property is more fully described as being in the following parcels of 
Township 33, Range 67 West (excerpt from Dolbear 2008): 
 
 

 Parcel  Acreage 
Section 7:  NE ¼ NE ¼  40 
 S ½ NE ¼    80 
 E ½ NW ¼   80 
 NW ¼ NW ¼   40 
 E ½ SW ¼  80 
 SE 1/4  160 

Section 8:  All  640 

Section 9:  SW ¼ SW ¼   40 

Section 17:  SW ¼ and W ½ NE ¼  240 
 N ½ SW ¼ NW ¼ SE ¼   120 

Section 18:  NE ¼ E ½ :NW ¼ N ½ SE ¼   320 

TOTAL COAL ACRES:  1,840 
 
 
These DOW lease is more fully described as follows (excerpt from Dolbear 2008): 
 

The STATE OF COLORADO acting by and through the DEPARTMENT OF 
NATURAL RESOURCES, for the use and benefit of the DIVISION OF WILDLIFE 
and WILDLIFE COMMISSION (DOW), does hereby lease to Lessee (New Elk) 
the right and privilege of exploring and prospecting by underground methods 
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only for, and mining of and taking of coal from all coal seams mineable only by 
underground mining methods, subject to the terms and conditions set forth herein, 
from beneath lands herein described, situated in the County of Las Animas, State 
of Colorado, to-wit: 
Parcel 1: 
 
All land lying within the boundaries of the permit area for the New Elk Mine as of 
June 1, 1997, as more specifically…shown as Parcel 1 on the plat…hereto 
containing 3,997.8 acres, more or less; and 
 
Parcel 2: 
 
The southern portion of the land that is described by metes and bounds ... being 
that portion that lies in Sections 19,30 and 31 in Township 33 South, Range 67 
West, 6th P.M., Sections 6, 7, 8, 15, 16, 17, 18, 19, 20, 21, 22, 28, 29 and 30 in 
Township 34 South, Range 67 West, 6th P.M., and in Sections 1, 2, 12, 13 and 24, 
in Township 34 South, Range 68 West, 6th P.M. and is shown as Parcel 2 on the 
plat…hereto containing 11,555 acres, more or less. 

 
The Public Lands Survey does not extend to the southern portion of the DOW Parcel 2 

lease.  For lease descriptive purposes, the DOW has projected “true” sections to permit a lease 
description in its lease with NECC; however, the lease description is in metes and bounds.  The 
nominal acreage of the lease as described in the lease documents is considered approximate. 
 
 A July 20, 2010, legal review conducted by attorney Ms. Jeanine Feriancek of Holland 
and Hart, LLP, Denver office, affirms that NECC holds a 100% vested interest in the XTO and 
DOW leases, subject to various rental and royalty obligations. 
 
4.3 Location 
 
 The proposed mine works will be located in portions of Sections 5, 6, 7, 8, 17, 18, 19, 
Township 33 South, Range 67 West; Sections 1, 12, Township 33 South, Range 68 West; 
Maxwell Land Grant Unsurveyed Sections 30, 31, Township 33 South, Range 67 West; 
Section 6, Township 34 South, Range 67 West; Section 1, Township 34 South, Range 68 West; 
Sections 25, 26, 35, 36, Township 33 South, Range 68 West, 6th Principal Meridian. 
 
 The project’s New Elk Mine portal site is located at the following approximate 
coordinates: 
 

UTM NAD83    N 4,112,137 
     E    503,247 
 
Latitude    37 degrees, 9 minutes, 20 seconds North 
Longitude     104 degrees, 57 minutes, 48 seconds West 
 
Colorado State Plane NAD83  N 1,178,489 
(Zone 0503)    E 3,156,377 
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The project’s proposed Bates portal site is located at the following approximated 
coordinates:  
 

UTM NAD83                                     N 4,112,350  
(Zone 13)                                            E 503,588     
 
Latitude                                              37 degrees, 09 minutes, 27.16 seconds North 
Longitude                                           104 degrees, 57 minutes, 34.54 seconds West 
 
Colorado State Plane NAD83             N 1,179,195  
(Zone 0503)                                         E   3,157,491  

  
The leases and fee property can be accessed from State Highway 12 and numerous 

unimproved access roads originating from Highway 12.  Many of these roads were constructed 
in recent years for CBM wells. 
 
 Except for the mine facilities and some residential properties, mainly along the Purgatoire 
River and State Highway 12, the property is generally undeveloped.  Numerous CBM wells have 
been drilled in recent years and will influence the mine plan.  The DOW lease covering the 
southern portion of the property limits surface structures to necessary ventilation shafts and 
power lines and prohibits surface mining, but does not specifically prohibit subsidence.  
 
 Besides State Highway 12 and the Purgatoire River, commercial power lines are in the 
area, a Trinidad water supply pipeline traverses a small portion of the property, and a railway 
roadbed exists from the mine site to near Trinidad.  There are no unusual natural features of note. 
 
4.4 Property Liabilities  
 
 AAI is not aware of any environmental liabilities or any financial liabilities, such as 
overdue royalty payments or other encumbrances against the property.   
 
4.5 Permits 
 
 Environmental permits and other approvals relevant to coal mining activities are covered 
under one or more of the following: 
 

 The National Environmental Policy Act, 1970, as amended 
 Environmental Quality Improvement Act, 1970, as amended 
 1977 Federal Mine Safety and Health Act, as amended 
 The Clean Air Act, 1970, as amended 
 The Federal Water Pollution Control Act, 1972, as amended, including the Clean Water 

Act,  1977, as amended 
 The Comprehensive Environmental Response, Compensation, and Liability Act 

(CLERCLA), 1980, as amended 
 The Superfund Amendments and Reauthorization Act of 1986, as amended 
 The Surface Mining Control and Reclamation Act of 1977, as amended 



NI 43-101 Technical Report, New Elk Mine Project, Las Animas County, Colorado, USA  
Prepared for New Elk Coal Company LLC, subsidiary of Cline Mining Corporation 
May 27, 2011  Page 4-7 

 

Agapito Associates, Inc. 

 The Endangered Species Act, 1973, as amended 
 The Resource Conservation and Recovery Act (RCRA), 1976, as amended 
 Colorado Surface Coal Mining Reclamation Act, Colorado Revised Statutes 

(CRS) 34-33-101 
 CRS 25-7, air quality 
 CRS 25-8, water 

 
 The following list contains the known existing permits and regulatory based mine plans:   
 

 DRMS 
– Permit Colorado Surface Coal Mining and Reclamation Permit #C-81-012 

Permit Renewal No. 5 (RN-05) Renewed:  May 21, 2009 
 Technical Revisions TR53 and TR54 are approved for surface facilities 

construction. 
 Technical Revision TR55 is approved for construction of the Bates portals 

which allows access to the Blue Seam. 
 Permit Revision PR03 is approved for inclusion of the Jansen Yard 

loadout as a temporary train loading facility until rail is re-established to 
the mine site.   

 Technical Revision TR56 is pending under DRMS review to allow 
expansion of mining in the Allen Seam north and Apache Seam south of 
the East Portals.   

 Technical Revision TR57 is pending under DRMS review to update the 
surface blasting plan.   

 Permit Revision PR02 is pending under DRMS review to expand the 
permit boundary by 2,567 acres and includes a mine plan for the Apache 
and Allen Seams. 

 
 Colorado Department of Public Health and the Environment, Air Pollution Control 

Division 
– Emission Permits  

 84-LA 074F(1) – Coal preparation and washing facility (a permit update is 
under review as a result of plant upgrades) 

 84-LA 074F(2) – Refuse handling  
 09LA0590 – Ventilation exhaust fans 
 10LA1643 – Jansen Yard coal handling 

 
 Colorado Department of Public Health and the Environment, Water Quality Control 

Division 
– Colorado Discharge Permit (National Pollutant Discharge Elimination System 

[NPDES]) 
 COG-310069 
 CO-0000906 (NPDES) 
 COR-040192 (NPDES Stormwater) 
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 Las Animas County, Land Use Planning 
– Special Use Permit 

 Variance – mine site has been grandfathered 
 

 Colorado Department of Transportation (CDOT) 
– Highway 12 access permits required to permit coal haulage  

 Mine portal site construction of CDOT turn lane required spring 2011 
 Jansen rail loadout site deceleration lane constructed 

 
 New Elk Mine Plan 

– MSHA ID Number 05-00296  (underground mine) New Elk Mine 
– MSHA ID Number 05-04461 (prep plant) 
– MSHA ID Number 05-04975 (underground mine) Bates Mine 

 
 Mine Ventilation Plan  

– Ventilation Plan Approved for initial exploration April 2, 2010 amendments 
June 14, 2010; January 18, 2011; February 7, 2011 

– Ventilation Plan Approved for rehabilitation of the slopes April 16, 2010, 
amended spray plan January 19, 2011 

– Seal Plan approved January 18, 2011 
– Plan for development to East Portal Exhaust Shaft approved February 10, 2011 

 
 Mine Roof Control Plan     

– Approved by MSHA December 21, 2010 
 

 Exploration/Rehabilitation Plan  
– Approved by MSHA October 07, 2010 

 
 Mine Rescue Capabilities Plan 

– Approved by MSHA April 1, 2010 
 

 Mine Emergency Evacuation Plan 
– Approved by MSHA February 4, 2010, amended January 14, 2011  

 
 Mine Emergency Response Plan 

– Approved by MSHA January 28, 2011  
  

Underground coal mining is currently permitted for the 8.8-acre area defined by the 
DRMS Apache Seam Slope Bottom permit boundary shown in Figure 4-2.  Permit modifications 
under MSHA and DRMS are required for mining beyond the Apache Seam Slope Bottom permit 
boundary.  DRMS permit expansion to the previously permitted 1989 boundary is underway 
(PR02).  This area is covered by environmental baseline studies.  Expansion beyond that 
boundary requires new baseline data collection which requires at least one year of monitoring 
data.  Impacts to the baseline have to be identified and mitigations planned.  The extensive CBM 
development has impacted the hydrologic regime.  Separating impacts related exclusively to 
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mining and not CBM development is a complex process.  Permitting and plan submissions to 
MSHA are ongoing and a normal part of the mine development process. 
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5.0   ACCESSIBILITY, CLIMATE, LOCAL RESOURCES,  
INFRASTRUCTURE AND PHYSIOGRAPHY 

 
 
 These items are documented in Behre Dolbear’s Technical Report on the New Elk Coal 
Company, LLC, Los [sic] Animas County, Colorado, USA, dated May 8, 2010.  This Technical 
Report is listed in Section 21, References.  Section 5 topics are briefly summarized below. 
 
5.1 Access 
 
 The New Elk Mine property is accessed from Colorado State Highway 12, a paved all-
weather road that connects the property to the city of Trinidad, located approximately 24 miles to 
the east. 
 
5.2 Climate 
 
 The climate has average annual maximum temperatures of 67 degrees Fahrenheit (°F), an 
average annual minimum temperature of 37°F, average annual total precipitation of 15.1 inches, 
and annual average snowfall of 43 inches. 
 
5.3 Local Resources 
 
 Trinidad is a city of between 9,000 and 10,000 people.  It has a community college that 
historically conducted miner training classes.  The city is historically a railroad and coal mining 
center.  The local coking coal market collapsed when the Pueblo blast furnaces closed in the 
early 1980s, but the international coking and PCI markets have increased demand considerably 
in recent years, making metallurgical coal prices attractive again. 
 
 Most services needed by a modern underground coal mine are located in the area or are 
within a one-and-a-half day’s commute (suppliers, vendor warehouse, and repair facilities). 
 
 Skilled mine supervisors, mechanics, and electricians are limited in availability, both 
locally and nationally.  The USA mining workforce is aging, and approximately one-third to one-
half of the highly skilled miners are expected to retire in the next 5 to 10 years.  Hiring qualified 
personnel will become increasingly competitive.  A local resource to aid in mitigating this issue 
is the community college located in Trinidad. 
 
5.4 Physiography 
  
 The main portal site elevation is approximately 7,600 feet above mean sea level.  Its 
winters are relatively mild and its summers are generally hot, with few days above 90°F. 
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6.0   HISTORY 
 
 
 This item is documented in Behre Dolbear’s Technical Report on the New Elk Coal 
Company, LLC, Los [sic] Animas County, Colorado, USA, dated May 8, 2010.  This Technical 
Report is listed in Section 21, References.   
 
 The area has been a coal mining area for approximately 150 years.  The coals of the 
southern Raton Basis have made good coking coals.  The closure of the blast furnaces at CF&I’s 
plant in Pueblo in the early 1980s saw the end of coking coal production from the Trinidad area.  
Mining continued on the property for the thermal coal markets, via the Golden Eagle Mine in the 
Maxwell Seam or the Lorencito surface mine, located approximately12 miles east, until the early 
2000s. 
 
 A rail line running from the BNSF main line in Trinidad served the CF&I mines and later 
owners until it was removed around 2003.  The roadbed remains intact, but its ownership has 
been fragmented with three current owners, including NECC.  It is technically feasible to 
reinstall the track from its current terminus approximately 2 miles west of Trinidad to the 
property. 
 
 Since the sale of the property by CF&I, the New Elk Mine property has had the following 
owners: 
 

 Wyoming Fuel Company 
 Basin Resources Inc. 
 Picketwire Processing LLC 
 NECC 

 
 The Allen Mine’s name was changed to the New Elk Mine, and the Maxwell Mine’s 
name was changed to the Golden Eagle Mine. 
 
 After the sale by CF&I to Wyoming Fuel Company, Wyoming Fuel Company had a 
550-ton/hour coal preparation plant constructed (1984).  This plant processed coal from the 
Golden Eagle Mine (Maxwell Mine).  The plant was named the Picketwire Preparation Plant 
and, after underground mining ceased in the mid-1990s, a considerable portion of the original 
CF&I coal properties were sold or conveyed to the State of Colorado and other entities.  Later 
the plant facility was acquired by Picketwire Processing LLC and used for loading coal from the 
Lorencito surface mine onto unit trains in 2001–02. 
 
 After closure of the Lorencito surface mine and idling of the Picketwire Preparation 
Plant, the mine portals, preparation plant, and a segment of the rail right-of-way was conveyed to 
NECC.  NECC is in the process of modifying certain mine permits, obtaining and maintaining 
regulatory mine approvals, rehabilitating the East Portal access slopes and shaft, and conducting 
initial construction/production mining from the New Elk Mine.  Most of the old works of the 
New Elk Mine will be sealed, with limited use of the existing mine infrastructure to access 
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undeveloped resources lying to the east, northeast, and southeast of the old works.  Some mining 
is anticipated to occur over the New Elk and Golden Eagle Mine historical works. 
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7.0   GEOLOGIC SETTING 
 
 
7.1 Regional Geology 
 

The New Elk Mine is located in the Raton Basin, a crescent-shaped structural trough and 
depocenter that extends from Huerfano Park, Colorado, to Cimarron, New Mexico (Figure 7-1).  
The basin is bound on the west by the Sangre de Cristo Mountains, on the northeast by the 
Apishapa Arch, and on the southeast by the Sierra Grande and Las Animas Arches.  The basin is 
approximately 80 miles in length and 50 miles wide, encompassing approximately 4,000 square 
miles and is asymmetric in shape with the axis running along the western margin.  The basin is 
filled with approximately 20,000 to 25,000 feet of sedimentary rock in its deepest part.  The 
Raton Basin contains a large coal resource contained in Late Cretaceous and Paleocene 
formations.  The coal is well known for its high-quality coking characteristics and CBM.  The 
region is noted for its historical significance in coal mining and coke used in the past by nearby 
steel mills.   
 
7.2 Stratigraphy 
 

 The coal-bearing strata are underlain by Late Cretaceous sedimentary rocks of the Pierre 
Shale and Trinidad Sandstone which are substantially below the coal seams planned for mining.  
A general stratigraphic column is shown in Figure 7-2.  The Upper Cretaceous Vermejo 
Formation conformably overlies the Trinidad Sandstone.  The Vermejo Formation consists of 
interbedded gray to black carbonaceous, coaly and silty mudstone and shale, slightly arkosic 
sandstone, carbonaceous siltstone, and numerous coal beds.  The formation ranges from 150 feet 
thick in the southern part of the basin to 410 feet thick in the northern part of the basin.  Within 
the proposed permit area and vicinity, the CBM industry exploits gas from coals contained 
within the Vermejo Formation. 

 
Overlying the Vermejo Formation is the Upper Cretaceous and Paleocene Raton 

Formation which contains the coal seams of mining interest and of which New Elk Mine plans to 
extract by underground mining methods.  The Raton Formation contains a basal conglomerate 
that rests conformably on the Vermejo Formation.  Above this basal conglomerate lies 
interbedded sandstone, siltstone, mudstone, and numerous coal beds.  The basal conglomerate is 
extremely variable in composition and varies in thickness from a thin edge near Trinidad to 
250 feet near the town of Stonewall.  Above the conglomerate is an alternating sequence of 
greywacke, arkosic and quartzose sandstone with interbedded siltstone, mudstone, and coal, 
which has been subdivided into a lower coal zone, a barren zone, and an upper coal zone.   

 
The lower coal zone ranges from 100 to 250 feet thick and contains the famous 

Cretaceous/Tertiary (K/T) boundary near the base as evident by a layer rich in iridium.  The 
barren zone ranges from 180 to 600 feet thick and the upper coal zone is about 1,100 feet thick in 
the center of the basin.  Coal seams of mineable interest to the New Elk Mine, including the 
Blue, Maxwell, Apache, and Allen Seams are contained in the lower coal zone of the Raton 
Formation.  The Raton Formation coals are also targets for the gas industry and numerous CBM 
wells are active within the proposed permit area.  
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Overlying the Raton Formation are medium to coarse-grained to conglomeratic arkosic 
sandstone beds intercalated and interbedded with greenish gray to maroon mudstone and 
siltstones of the Poison Canyon Formation.  The contact with the underlying Raton Formation is 
indefinite and gradational.  The Poison Canyon Formation caps the hills in the vicinity of the 
New Elk Mine and can achieve thicknesses of several-hundred-feet.   

 
Quaternary sediments consisting of alluvium, outwash and landslide material are found in 

the bottom of the valley along the Purgatoire River and some tributaries.  Quaternary alluvium 
consists of an array of sediment size fractions ranging from clay to cobbles.  The cobbles consist 
of various rock types, including granite and were transported from western highlands and 
deposited by the Purgatoire River and its tributaries.   

 
The surface material consists of Quaternary-age alluvium along the Purgatoire River and 

tributaries, Tertiary-age strata of the Poison Canyon Formation on the upper sides of the 
Purgatoire River Valley and Cretaceous to Tertiary-age sandstone, mudstone, siltstone, and coal 
beds of the Raton Formation on the lower slopes of the valleys.  The Vermejo is in the 
subsurface and does not outcrop on the property. 
 
7.3 Coal Deposits 
 
 The coal seams within the property boundary are numerous, but only a few achieve 
thicknesses that are amenable to mining.  Some seams are laterally continuous and have been 
designated during the correlation process.  These are in descending stratigraphic order:  Weston, 
Green, Loco, Blue, Yellow, Bing Canyon Upper, Bing Canyon Lower, Red, Maxwell, Apache, 
and Allen.  A representative stratigraphic column is shown in Figure 7-3.  Of these seams, the 
Blue, Maxwell, Allen, and Apache achieve thicknesses that are attractive for mining.  The Green 
Seam thickness is good locally, but thins abruptly and often contains an abundance of partings.        
 
 The coal seams of interest commonly have rock partings consisting most often of 
carbonaceous mudstone.  The Red Seam contains a tonstein (volcanic ash parting).  The tonstein 
is not evident at every location, probably due to movement of the clay in the swamp or not 
designated by previous geologists.  A tonstein may also be evident in the Allen Seam based on 
past records in the southern part of the property.     
    
 Many of the seams including the Apache and Allen Seams locally have an immediate 
roof consisting of carbonaceous mudstone that often contains slickensided fractures and coal 
laminations.  This type of material is relatively weak and is likely to contribute to out-of-seam 
dilution in the ROM product, eventually becoming waste after processing.  Some thicker rider 
coals occur locally. 
 
7.4 Structural Geology 
 

The Raton Basin is an asymmetric synclinal basin formed during the Laramide Orogeny.  
The western flank of the basin dips steeply to the east and is displaced by transcurrent and thrust 
faults.  Strata dip becomes milder in the central and eastern areas of the basin and within the 
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permit area the dip ranges from 0 to 7 degrees and averages about 2.2 degrees east-northeast.  
The axis of the northwest-southeast oriented La Veta Syncline occurs just east of the property.  
The strata dip mildly westward into the basin on the basin’s eastern flank. 

 
The Raton Basin was intruded by magma during the Miocene and Pliocene, originating 

from the Spanish Peaks igneous complex accompanied by extensive fracturing and emplacement 
of igneous dikes, sills, plugs, laccoliths, and stocks.   The igneous dikes and sills are intermediate 
to ultramafic in composition and, northeast of the permit area, these dikes trend east-west to 
northeast-southwest.  Dikes were rare in the underground workings but appear to become more 
prolific north and east of the permit area.  A thin igneous dike was traversed in the extreme 
southeast part of the New Elk Mine workings.  The dikes of the Raton Basin vary in thickness 
from a few inches to more than 100 feet thick and are presumed to be intruded along fracture 
systems.  Sills also become more common to the east and north of the permit boundary.  Magma 
preferentially favors intrusion of weaker coal seams, and in some areas of the Raton Basin, the 
coal reserves are totally obliterated by the sills.     
 
7.5 Mine Site-Specific Geology 
 

The coal to be mined at the New Elk Mine lies within the Upper Cretaceous-Tertiary 
Raton Formation, a heterogeneous sequence of lenticular, argillaceous sandstone, siltstone, 
mudstone, and coal.  Lithology types are highly variable, both laterally and vertically, with 
correlations being best established through the occurrence of coal seams.  Surface and near-
surface bedrock in the mine area is limited to the Tertiary Poison Canyon Formation and the 
Raton Formation.  The Poison Canyon Formation intermittently tops the hills in the mine 
vicinity. 

 
The coal seams of the New Elk Mine property strike north 33 degrees west (N33°W) 

(azimuth 327 degrees) on average and dip 2 to 4 degrees to the northeast.  Fractures and cleats 
vary in orientation and are oriented east-west to northeast-southwest in the vicinity of the 
property.  Easterly trending normal faults were encountered during previous mining and were 
successfully traversed without significant adverse effects.  Within the Allen Mine, the most 
significant fault encountered showed a vertical displacement up to 30 feet (down-thrown on the 
south).  The fault decreases in magnitude eastward and forms a graben with a vertical throw of 
only 3 feet.   Other minor faults were encountered but rarely achieved full seam displacement 
and most were attributed to a depositional mode of placement (i.e., paleoslumps).        

 
A complex of dikes and sills occurs approximately 3 miles northeast of the current New 

Elk Mine and near the town of Weston, east of the New Elk Mine.  A thin dike was encountered 
in the old works of the Allen Mine, but was crossed with minimal impact to the mining 
operations.  Intrusive sills have also been identified in some holes to the extreme south on the 
property; however, none appear to have significantly affected the coal seams of interest. 

 
Paleochannels, scours, slumps, and faults were encountered on occasion in both the New 

Elk and Golden Eagle Mines.   These, and the intrusive dikes to the north, are expected to pose 
the most significant geologic hazards to mining. 
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8.0   DEPOSIT TYPE 
 
 

8.1 Geology Type 
 
 Under GSC Paper 88-21 (1989), a coal deposit definition is different for coal properties 
than for other types of geologic deposits.  Both “deposit type” and “geology type” criteria are 
applied in classifying coal deposits as reserves or resources.  CIMDS, adopted on December 11, 
2005, allows the use of Paper 88-21 as a guideline for determination of coal estimates, but 
requires that GSC Paper 88-21 categories be converted to CIMDS categories for public 
reporting. 
 
 “Geologic type” is a category defined by the amount of geologic complexity, which is 
usually controlled by structure.  The geology type controls the limits that are applied to key 
estimation parameters.  The geology type defines the confidence interval that can be placed with 
data values during the extrapolation away from a data point.  Types of geologic complexity are: 
 

 Low  
 Moderate  
 Complex 
 Severe  

 
8.2 Deposit Type 
 
 “Deposit type” has four categories: 
 

 Surface 
 Underground 
 Non-conventional 
 Sterilized 

 
 The New Elk Mine property can be characterized as “low” geologic complexity.  
Historically, minor faulting, seam rolls, and igneous intrusions (dikes and sills) have occurred in 
localized areas, but do not appear significant or severe enough to classify the geologic 
complexity as “moderate.”  Because of overburden thickness and other constraints, none of the 
property is surface mineable.   
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9.0   MINERALIZATION 
 
 
9.1  Geologic Modeling 
 

Seam correlations were developed using Carlson Mining 2011 Software™ (Carlson 
2011), an industry-recognized commercial-grade geologic and mine modeling software system 
that runs within AutoDesk Inc.’s AutoCAD©.  Seams were correlated on the basis of elevation, 
thickness, stratigraphic position, in-seam and out-of-seam marker beds, roof and floor lithology, 
signatures from geophysical logs, and, in some holes, coal quality data.  Historical correlations 
developed by different mining companies between the 1970s and 1990s were used as a starting 
point for the model.  Survey data from the historical New Elk and Golden Eagle Mines provided 
known elevations for the Allen and Maxwell Seams, respectively.  Correlations were carried 
through the property for the primary and ancillary seams, including, in descending stratigraphic 
order, the Weston, Green, Loco, Blue, Yellow, Bing Canyon Upper, Bing Canyon Lower, Red, 
Maxwell, Allen, and Apache Seams. 

 
The geologic model was used to generate structural cross sections and isopachs of seam 

top and bottom elevations, depth to top of seam, interburden thickness between seams, clean coal 
thickness, in-seam parting thickness, and total seam thickness (comprising the sum of clean coal 
and parting thickness). 

 
9.2 Commercial Coal Seams 
 

Four coals seams are of mining interest, from top to bottom:  the Blue, Maxwell, Apache, 
and Allen Seams.  Clean coal isopachs for the Blue, Maxwell, Apache, and Allen Seams are 
shown in Figures 9-1 through 9-4.  In-seam parting isopachs for the same sequence of seams are 
shown in Figures 9-5 through 9-8.   

 
Seam bottom elevation contours are shown in Figures 9-9 through 9-12.  Depth 

(overburden) contours are shown in Figures 9-13 through 9-16.  Interburden thickness between 
the Blue-Maxwell, Maxwell-Apache, and Apache-Allen Seams are shown in Figures 9-17 
through 9-19. 

 
The thickness of the Allen Seam varies from 1 to 7 feet, with significant areas having 

mineable thicknesses.  The Allen Seam averages about 5.5 feet thick in the central part of the 
property.  This seam was extracted in the old New Elk Mine, and extensive workings prove its 
continuity and mineability.  Some local channeling and slumping were encountered during 
mining. 

 
The Apache Seam is stratigraphically located 20 to 50 feet above the Allen Seam and has 

a thickness ranging from 1 to 6 feet.  The Apache Seam averages about 3.5 feet within the central 
part of the property.  The Apache Seam has not been previously mined, except for several 
hundred feet in the old New Elk Mine where mains were ramped up into the Apache Seam to 
avoid a thinned slump area in the Allen Seam.       
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The Maxwell Seam is located 25 to 50 feet above the Apache Seam and has a thickness 
ranging from 1 to 9 feet thick.  The Maxwell is the most laterally extensive of the four 
commercial seams.  The Maxwell Seam was extracted in the Golden Eagle Mine which was a 
longwall operation.  The seam averages about 7 feet thick in the northern part of the property and 
5.5 feet in the southern part of the property.   

 
Mineable coal occurs in the Blue Seam throughout most of the property.  The Blue Seam 

averages about 4 feet thick, and thickens to as much as 6 feet in the central and extreme southern 
parts of the property.   

 
The rocks immediately above and below the seams consist of interbedded sandstone, 

siltstone, and mudstone.  Lens-shaped, sandstone-filled, paleochannels occupy areas between the 
seams and contribute to local zones of interburden thickening.  Some of these paleochannels 
locally overly coal seams, sometimes producing a sandstone top.  The lithology below the Allen 
Seam, the lowest coal seam planned for mining, consists of alternating layers of mudstone, 
siltstone, sandstone and very thin coal seams. 
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10.0   EXPLORATION 
 
 

Previous coal mine operators in the New Elk Mine area conducted various exploration 
drilling projects, dating back at least to 1951.  Behre Dolbear in 2008 and AAI in the 2010 
Technical Reports used 57 holes that had verifiable drill-site locations and other sufficient 
information to be used in constructing geologic models.  All 57 holes, used by Dolbear and 
provided to AAI, had Maxwell Seam data available, and 55 of them had data for the Apache and 
Allen Seams. 
 
 AAI’s 2010 independent modeling of the exploration data provided by Dolbear in the 
mine plan area compared well with the Dolbear results for coal thickness and total seam 
thickness.  AAI did not independently interpret individual core-hole data at that time, but did 
review select core-hole logs and compared them with the Dolbear coal picks used in its data set 
furnished to AAI.   
 
 Since AAI’s 2010 Technical Reports, NECC has conducted a comprehensive exploration 
project consisting of 21 holes total at 16 surface drill sites dispersed throughout the central and 
northern property holdings to verify previous data and collect data for permitting, marketing, and 
mine design.  One hole was twin drilled, two holes were re-drilled once, and one hole was re-
drilled twice, for a total of 21 surface holes.  Four additional holes were drilled underground 
from the East Portal Slopes.   
 

The surface program was highlighted by an extensive amount of coring, high-resolution 
geophysical logging, extensive packer testing, gas desorption testing, geomechanical testing, coal 
analysis, and the installation of 3 water monitoring wells.  The data collected during the drilling 
program were used to update the geological model described within this Technical Report.      
 
 This Technical Report has been significantly updated from the prior Dolbear (2008) and 
AAI Technical Reports (2010).  Additional data were acquired and previous data verified by 
examination of original drill hole files recently acquired.  A total of 150 historical exploration 
holes and 25 new holes from the New Elk Mine 2010 exploration program were added to the 
geologic database.  A total of 85 previously unconsidered CBM wells were added to the 
database.  The CBM wells were used for correlating coal seams, but were not used directly in 
volume modeling because the logs lacked sufficient resolution for accurately measuring coal 
thickness.  A total of 225 holes were included in the current resource estimate.  
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11.0   DRILLING 
 
 

Historical drilling data were generated using drilling techniques consistent with industry 
standards at the time drilling was performed.  Drillers’ logs, and in some cases geologist’s logs, 
were prepared, following standard practices.  The older data often lack geophysical logs, but 
appear definitive enough for use in geologic modeling and resource estimation. 
 
 Due to the almost flat-lying structure, drill hole thickness can be taken as true seam 
thickness.  
 
11.1 2010 Exploration Drilling Program 
 

NECC completed an exploration drilling project during the summer and fall of 2010 
comprising 16 drill sites and 21 rotary-core holes in the north and central part of the property.  
Some sites required re-drilling because of limited core recovery or multiple water well 
completions.  Two holes were cored continuously from surface to depths of 560 feet and 
1,551 feet.  The remaining holes were rotary drilled and spot cored through the seams of interest.  
A total of 11,203 feet of rotary and 5,354 feet of core drilling were completed from surface.  An 
additional 373 feet of core was drilled at four underground locations in the East Portal Slopes.  
The drilling program included detailed lithologic and structural logging, high-resolution 
geophysical logging, extensive hydrologic packer testing, gas desorption testing, geomechanical 
testing, coal quality analysis, and the installation of three water monitoring wells. 

  
The 2010 exploration program was developed and managed by Gary L. Skaggs, P.E., 

P.Eng., AAI.  Mr. Skaggs meets the qualifications of a QP.  The field work was managed by 
Alex Papp, a Certified Professional Geologist (American Institute of Professional Geologists), 
and Richard Baars (engineer-in-training), under the direct supervision by Mr. Skaggs.  Mr. Papp 
meets the qualifications of a QP.  Field geologists were present at the drill rigs during all drilling 
operations.   

 
Except for NE-13-10 and NE-16-10 through NE18-10, which targeted the Blue Seam, all 

target seam intervals down to the Allen Seam were cored.  Approximately 50 feet of roof and 25 
feet of floor were collected per target seam.  Continuous core was typically taken from just 
above the Red Seam to about 25 feet below the Allen Seam.  The scope was modified during the 
course of the program to target upper coal seams including the Green and Blue Seams.  
 

Stewart Brothers Drilling Company from Milan, New Mexico, drilled sites NE-1 through 
NE-13 whereas Scott Drilling Company out of Delta, Colorado, drilled NE-16 through NE-18.  
Stewart Brothers Drilling Company utilized air with foam injection as a drilling medium, 
whereas Scott Drilling Company utilized water and polymer.  During the rotary portion of each 
hole, cuttings were collected at 5-foot sample intervals and described by the site geologist.  Core 
samples were cleaned of mud, and measured for core loss and gain.  Core was photographed at 
1-foot intervals.   
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A complete geotechnical log was prepared that included a thorough description of natural 
and drill-induced breaks, hardness, and Rock Quality Designation (RQD).  A full description of 
the lithology was also completed, and all core was retained and is currently housed at storage 
facilities in Trinidad, Colorado.   

 
Century Wireline Services logged the holes and Whetstone Associates of Gunnison, 

Colorado, supervised the packer testing and well installations.  Terra Tek, a division of 
Schlumberger, collected coal core for gas desorption testing of all seams at four sites.  All drill 
hole locations were surveyed.  No lost time accidents and no violations occurred during the 
program that consisted at one point of up to three drill rigs, of which two worked continuously 
for 24 hours.  All drilling sites were reclaimed and seeded during 2010.   

 
Table 11-1 summarizes the drilling and field testing performed during the 2010 drilling 

program. 
 
 

Table 11-1.   2010 New Elk Mine Exploration Program Drilling Summary 

Drill Hole Rotary  Footage 
(ft) 

Coring Footage 
(ft) 

Total Depth 
(ft) 

Field Tests 

Surface Holes 
NE-1-10 40 402 442 Packer, well 
NE-2-10 365 178 543 
NE-3-10 1,060 190 1,250 
NE-4-10 1,120 144 1,264 Gas 
NE-5-10 63 497 560 Packer 
NE-5-10A 34 9 43 Abandoned 
NE-5-10R 415 113 528 Re-drill 
NE-6-10A 500 300 800 Packer, well 
NE-6-10B 449 0 449 Well 
NE-7-10 1,020 256 1,276 Packer, gas 
NE-7-10R 1,193 46 1,239 Re-drill 
NE-8-10 1,032 268 1,300 Packer 
NE-8-10R 1,185 49 1,234 Re-drill 
NE-9-10 1,290 255 1,545 Packer 
NE-10-10 20 1,531 1,551 Packer, gas 
NE-11-10 991 427 1,418 Packer, gas 
NE-12-10 246 209 455 
NE-13-10 180 185 365 
NE-16-10 0 99 99 
NE-17-10 0 105 105 
NE-18-10 0 91 91 

Subtotal 11,203 5,354 16,557 
Underground Holes (East Portal Slopes) 

NE-XC1-1 0 231 231 
NE-XC2-1 0 28 28 
NE-XC3-1 0 24 24 
NE-XC3-2 0 66 66 

Subtotal 0 373 373 
Total 11,203 5,727 16,930 
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12.0   SAMPLING METHOD AND APPROACH 
 
 
 Historically, all sampling and analysis was completed by previous property owners.  
Sampling methods varied by company and intended use.  Reports exist that describe sampling 
methods and purposes.  Most of the samples collected were for testing for metallurgical 
properties.  CF&I testing included Btu analysis.  Samples were also collected for washability and 
size consistency. 
 
 The 2010 New Elk Mine exploration program sampling methods followed standard 
industry practices.  Sampling method protocols were established since several different field 
geologists assisted in the program.   
 

All core was cleaned with water, measured, fully described, photographed, placed in 
plastic core sleeves, stapled shut, labeled, then stored in labeled core boxes that were secured.  
Precaution was taken to assure clean samples for analysis.  All core measured 3 inches in 
diameter except for core from holes NE-10-16, NE-10-17, and NE-10-18 which measured 
2.5 inches in diameter.   
 

The selected coal seams were boxed separately from adjacent non-coal strata.  In some 
instances, coaly roof and floor that would likely be included in the ROM product was also 
included in the coal boxes for testing.  Partings within the seam that exceeded 0.5 feet thick were 
packaged separately from the coal.  Non-coal roof and floor samples were also sampled for 
purposes of defining dilution quality.   

 
All coal cores were stored in a manner to prevent overheating from sun exposure and 

freezing.  The coal boxes were inventoried and either shipped via commercial courier services, or 
directly transported by project personnel to the analytical laboratories for testing immediately 
after the hole was completed.  Electronic analytical instruction sheets were prepared and 
provided to the laboratories for each core hole.  
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13.0   SAMPLE PREPARATION, ANALYSIS, AND SECURITY 
 
 
13.1 Sample Preparation and Analysis 
 

Prior to the 2010 New Elk Mine exploration program, no sample collection and coal 
quality testing had been conducted for approximately 15 years.  It is a known and widely 
documented fact that coal was produced from the property for utilization in the coking and 
thermal markets.  The steel companies that operated the mines had in-house sampling and 
analysis procedures that met industry standards at that time.  Independent laboratories were also 
used and followed American Society for Testing and Materials (ASTM) standards. 

 
As part of the 2010 exploration program, coal samples were tested for metallurgical and 

thermal properties, and washability, in the Green, Blue, Red, Maxwell, Apache, and Allen Seams 
between the dates of July 27, 2010, and February 18, 2011.  The testing program was 
administered by AAI, including sample selection and handling.  Analyses were performed by 
SGS North America, Inc. at three of its USA laboratories and GWIL Industries’ Birtley Coal & 
Minerals Testing Laboratory in Calgary, Alberta, both reputable and recognized laboratories 
within the mining industry: 

 
 Raw and Thermal Analyses 
 SGS North America, Inc. 
 4665 Paris Street 
 Denver, Colorado 80239-3117 USA 
 (303) 373-4772 

 and 

 GWIL Industries—Birtley Coal & Minerals Testing Laboratory 
 505 50th Avenue SE 
 Calgary, AB T2G 2B4, Canada 
 (403) 253-8273 
 
 Washability Analyses 
 SGS North America, Inc. 
 618 Bob Posey Street 

Henderson, KY 42420-2802 USA 
(270) 827-1187 

 and 

 GWIL Industries—Birtley Coal & Minerals Testing Laboratory 
 
 Metallurgical Analyses 
 SGS North America, Inc. 
 151 Eastern Drive 

Sophia, WV 25921 USA 
(304) 255-0422  
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 and 

 GWIL Industries—Birtley Coal & Minerals Testing Laboratory 

 All laboratories utilized in the program adhered to ASTM testing standards. 
 
 It was established early in the program that both thermal and coking properties would be 
acquired from clean coal composite samples, but with emphasis placed on metallurgical 
properties.  It was also determined early that raw coal analyses would also be beneficial in the 
selection of mining intervals and for preparation plant designs and planning.  A sample 
preparation plan and analysis program was designed to get as much information as possible from 
the limited amount of core material. 
 
    Coal cores were jaw crushed to pass through a ¾-inch screen.  A quarter-split head 
sample was taken for raw coal analysis.  The raw coal analysis included a long proximate 
analysis consisting of total moisture, ash, sulfur, volatile, fixed carbon, and Btu content.  The 
remaining three-quarter split was sent out for washability and floated at densities of 1.30, 1.40, 
1.50, 1.60 and sink.  A proximate and FSI analysis was performed on each float fraction.  After 
washability testing, various float fractions were selected for detailed metallurgical and thermal 
coal property testing.  Typically the 1.40 and 1.50 density floats were selected.  The clean coal 
composite samples were tested for Gieseler Plastometer, Arnu Dilatometer, and petrographic 
analysis.  Samples of 60 mesh clean coal composite material were tested for a battery of thermal 
analyses that included ultimate, mineral analysis of ash, fusion temperature of ash, sulfur forms, 
water soluble alkalis, Hardgrove grindability index (HGI), and trace elements.    
 
 Select samples were initially tested for methane desorption on-site and continued testing 
at Schlumberger’s Terra Tek laboratory in Salt Lake City, Utah, and geomechanical properties at 
AAI’s Grand Junction, Colorado, rock mechanics laboratory. 
 
13.2 Security 
 
 Core from the 2010 drilling program remained protected at the site under 24 hours per 
day security.  Samples taken off-site were secured in vehicles or stored under lock at the various 
core storage facilities.  Samples were sent via FedEx or the United States Postal Service (USPS) 
requiring a signature upon receipt.  Most often samples were directly taken to the laboratory with 
a copy of the core inventory sheet for the laboratory.  The laboratories emailed analytical results 
to the QP’s and SGS mailed signed, hardcopy analysis certificates via USPS directly to the QP.  
These certificates remain in the possession of Mr. Leo Gilbride, P.E. (QP) as of the effective date 
of this report.  No instances of concern originated during the 2010 program. 
 
 It is the authors’ opinion that the sampling procedures, sample preparation, sample 
analysis, and sample security procedures were sufficient to ensure representative sampling 
results.
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14.0   DATA VERIFICATION 
 
 
14.1  Sources of Data 
 
 AAI reviewed the original Technical Report prepared by Dolbear (2008) and data 
provided by NECC, including hardcopy drill hole files, historical mining maps and reports on 
coal quality and preparation plant performance.  AAI interviewed retired employees regarding 
mining conditions at the New Elk and Golden Eagle Mines.  Based on a review of the available 
information including geologists’ logs and independent laboratory coal quality reports, and 
AAI’s knowledge of the area and past mining activities, AAI concludes that the historical data 
are both valid and representative of the New Elk Mine area. 
 

The authors of this report have firsthand knowledge of the methods used and professional 
personnel involved in the collection of the contemporary data used in this Technical Report.  
AAI geologists and engineers planned and managed the 2010 exploration drilling program 
conducted by NECC, and directly supervised the drilling and logging of all exploration holes.  
AAI was responsible for drilling four short exploration core holes underground from the East 
Portal Slopes.  AAI planned and administered all aspects of the coal quality testing program.  
Geotechnical testing was completed at AAI’s Grand Junction, Colorado, laboratory.  The authors 
of this report attest to the veracity of the contemporary data to NI 43-101 standards. 

 
14.2 Site Visit 
 
 Timothy A. Ross, P.E., a QP and author of this report, visited the site multiple times 
between October 9, 2009, and April 1, 2011.  Leo J. Gilbride, P.E., a QP and author of this 
report, visited the site on September 28, 2010.   
 
 The authors are of the opinion their knowledge of the property, the data contained in the 
files of NECC and public information, the historical drill hole data provided by NECC, and the 
geologic and coal quality testing data from the 2010 exploration drilling program are sufficient to 
support the conclusions presented in this Technical Report. 
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15.0   ADJACENT PROPERTIES 
 
 
 Coal properties adjacent to the New Elk Mine property are controlled by a variety of 
owners, predominately XTO, the Federal government (BLM), and the DOW.  These DOW and 
XTO properties were at one time owned or leased by predecessor owners of the New Elk Mine 
property. 
 
 There are no known limitations on the adjacent properties that would impede mining 
operations for the New Elk Mine project.  The Golden Eagle Mine was to the east of the New 
Elk Mine and is abandoned, sealed, and reclaimed.  The New Elk Mine’s old works extend west 
of the main portal site (the East Portal) and are near the Allen Seam outcrop.  No mineable 
resources are to the west of the East Portal site.  Mineable resources exist beyond the northwest, 
north, east, and south boundaries of the property. 
 
 Surface properties adjacent to the mine portal site are owned by private landowners and 
the State of Colorado.  NECC will have to negotiate with some of the adjacent surface property 
owners to construct additional refuse storage areas, water storage reservoirs, remote air shafts, 
and any power or communication lines that may need to be constructed to access remote air 
shafts or miner tracking communications.  Permission is required from landowners to conduct 
exploration drilling and collect environmental baseline data for permitting.  
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16.0   COAL PROCESSING AND METALLURGICAL TESTING 
 
 
 The equivalent title for coal properties is “Coal Processing and Coal Quality.” 
 
16.1 Coal Processing 
 
 To market the New Elk Mine’s production, all ROM coal produced will have to be 
washed (beneficiated) in a coal preparation plant.  An existing plant located at the main portal 
site, originally designed for about 550-tons/hour plant feed, was recently rehabilitated and 
upgraded to a 650-tons/hour rated capacity.  The plant was tested and commissioned in March of 
2011.  
 
 When CF&I operated the New Elk and Golden Eagle Mines, the ROM coal was first 
processed via a rotary breaker to scalp off oversized rock, trash and wood, and in some cases, 
metal items such as roof support materials.  The ROM coal was then stored in approximately 
10,000-ton capacity silos and then railed to the Pueblo steel plant where the coal was washed 
before being coked. 
 
 After CF&I sold the mines, Wyoming Fuel Company constructed the coal preparation 
plant at the New Elk Mine site and washed coal for the thermal markets.  Once the New Elk and 
Golden Eagle Mines were closed, the plant (now named the Picketwire Preparation Plant) 
processed surface-mined coal that was railed or trucked raw, processed, and shipped by rail to 
thermal customers.  This surface-mined coal was not processed through the rotary breaker before 
being fed to the plant.  The rotary breaker was sold and has been replaced as part of the 
preparation plant rehabilitation with a scalping screen and crusher. 
 
 Information reviewed for the last few years the plant processed Golden Eagle Mine coal 
(1992–1995) shows that the plant performed at relatively low availability, and the product ash 
was in the 10% to 11% range (Table 16-1).  NECC has a goal of producing a product ash of 8% 
to 9%. 
 
 

Table 16-1.   Historical Plant Performance Statistics 

Year Yield 
(%) 

Ash 
(%) 

Availability 
(%) 

1995 48.0 10.1 82.0 
1994 58.2 10.9 67.6 
1993 63.5 11.2 n/a 
1992 61.6 10.2 n/a 

n/a = not available 

 
 
16.2 Coal Quality 
 

Coal quality is based on results of the 2010 exploration drilling and laboratory testing 
program.  The New Elk Mine seams are of sufficient quality to be classified as low-sulfur, high-
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volatile, bituminous coal, with low to moderate phosphorus and alkali content.  The coal can be 
marketed as a high-ash metallurgical grade coal, a Pulverized Coal Injection (PCI) coal, or a 
thermal coal, described as follows: 
 

 Metallurgical Coal:  Typically and currently, metallurgical coal is the highest priced coal 
product.  NECC coal seams have metallurgical properties, as evidenced by the fact that 
they were used for many years by CF&I to make coke at their Pueblo, Colorado, steel 
mill.  The domestic standard for premium metallurgical coal is a 6% dry ash.  Higher ash 
metallurgical coals are shipped, predominantly overseas, at somewhat lower prices.  
Metallurgical coals are designated as A, B, or C grade coals depending upon the 
combination of values of the various quality parameters. 

 
 PCI Coal:  PCI coal is part of the steel making process.  PCI coals typically contain 

higher ash levels than comparable metallurgical coals.  A dry ash of 8% is a high-grade 
PCI coal.  The upper limit for use in PCI applications is approximately 11% dry ash. 

 
 Thermal Coal:  Power generators prefer high-Btu, low-sulfur, and low-ash coals.  The 

NECC product meets those requirements.  Additional parameters such as ash fusion 
temperature also determine thermal coal marketability. 

 NECC has stated its intent to market their product as a metallurgical coal.  Table 16-2 
describes the ranges of key quality parameters for high-volatile metallurgical coals.   

Table 16-2.   General Quality Ratings for High-Volatile Coals 
(after Devanney 2010, Wood Mackenzie 2010a and 2010b) 

Property 
Poor/ 

Marginal 
Fair/ 
Good 

Very Good/ 
Excellent 

Volatile matter, dry-ash free (wt %) >36 33–36 31–33 
Ash (wt %) >10.0 7.0–10.0 <7.0 
Sulfur (wt %) >1.3 0.8–1.3 <0.8 
Oxidation test <87 87–94 >94 
Rank index 2.2–3.0 3.0–3.4 3.4–4.3 
Free swelling index (FSI) <6.5 6.5–8.0 >8.0 
Fluidity (ddpm) <5,000 5,000–20,000 >20,000 
Composition balance index (CBI) >1.40 0.80–1.40 0.40–0.80 
Plastic range <75 75–95 >95 
Dilatation <100 100–180 >180 
Sole oven >-12 -12 to -20 <-20 
HGI <42 42–55 55 to 80 
Ash fusion (softening temperature [ST]) <2,250°F 2,250–2,575°F >2,575°F 
Ash acid/base A/B ratio <3.5 3.5–5.9 >6.0 
P2O5 in ash (wt %) >1.2 0.5–1.2 <0.5 
Reflectance (Ro) <0.90 0.90–0.99 >0.99 
Inert content >35 & <15 15–20, 30–35 >20 & <30 
Coke strength after reaction (CSR) potential <45 45–56 >56 
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Average chemical analyses (raw, full seam, as-received basis [arb]) of the Blue, Maxwell, 
Apache, and Allen Seams are summarized in Table 16-3.  The analyses represent composites 
over the full seam height including in-seam partings.  Average moisture content in the raw state 
ranges from 2.9% to 3.5% and thermal content ranges from 10,900 to 12,540 British thermal 
units per pound (Btu/lb).  Ash content ranges from 18.2% to 23.8%, and is highest in the 
Maxwell Seam due to the occurrence of relatively thick in-seam partings (typically between 0.5 
and 1.0 feet thick).  
 
 

Table 16-3. Average Chemical Analyses of the Raw Coal 
Seams Including Partings (raw, as-received 
basis) 

Seam Volatile Matter 
(wt %) 

Fixed Carbon 
(wt %) 

Ash  
(wt %) 

Sulfur 
(wt %) 

Allen 32.0 46.6 18.2 0.47 
Apache 31.6 50.9 14.6 0.50 
Maxwell 
Blue 

29.8 
31.4 

42.9 
45.4 

23.8 
19.7 

0.46 
0.45 

  
 

 The New Elk Mine coal seams are low in sulfur when compared to other USA coal-
producing basins.  Average total sulfur values range from 0.45 to 0.50 percent by weight (wt %), 
as shown in Table 16-3.  Visible pyrite, which is common in coal-bearing strata in most basins, 
was uncommon in the cores collected during the 2010 drilling program.  Sulfur forms 
determined on various float fractions of the seams of interest are summarized in Table 16-4 and 
show that the most abundant sulfur form is organic and the pyritic sulfur is extremely low.  This 
corroborates historical sulfur form analyses performed on the Allen Seam by Commercial 
Testing and Engineering in 1981 which reported a total sulfur content of 0.49% comprised of 
0.06% pyritic sulfur and 0.43% organic sulfur.  The low sulfur values are considered typical of 
deltaic freshwater swamp environments that produced the New Elk Mine seams, while higher 
sulfur values are often attributed to lower-deltaic swamp environments inundated by brackish 
and marine waters. 

 
 

Table 16-4.   Average Sulfur Form (1.4 float fraction, as-
received basis) 

Seam Pyritic 
(%) 

Sulfate 
(%) 

Organic 
(%) 

Total 
(%) 

Allen 0.04 <0.01 0.48 0.52 
Apache 0.03 <0.01 0.49 0.52 
Maxwell 
Blue 

0.03 
0.02 

<0.01 
<0.01 

0.51 
0.51 

0.53 
0.53 
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All ROM coal produced will require washing for market.  NECC anticipates washing the 
coal between a 1.40 and 1.50 SG float, depending upon market requirements and the tradeoff 
between pricing and plant yield.  Average washed qualities by seam, derived from laboratory 
testing, are summarized in Table 16-5 for a 1.40 and 1.50 SG float. 

 

 
 
Figures 16-1 and 16-2 summarize average seam qualities relative to global ranges for 

domestic and international hard coking coals.  Washed qualities for a 1.50 SG float are shown in 
Figure 16-1.  Washed qualities for a 1.40 SG float are shown in Figure 16-2. 

 
Average metallurgical properties of the New Elk Mine seams washed in the laboratory at 

a 1.4 SG float are summarized in Table 16-6. 
 
The New Elk Mine coal is suitable for blending in the coking or PCI markets.   
 

 

1.50 SG 
Float

1.40 SG 
Float

1.50 SG 
Float

1.40 SG 
Float

1.50 SG 
Float

1.40 SG 
Float

1.50 SG 
Float

1.40 SG 
Float

Wash recovery (wt %)
1 75.0 64.2 74.4 66.5 68.6 60.8 84.3 75.3

Volatile matter (wt %) 34.8 35.4 35.0 35.5 36.1 36.9 35.6 36.1

Sulfur (wt %) 0.56 0.57 0.50 0.51 0.55 0.56 0.54 0.54

Ash (wt %) 11.1 9.1 9.7 8.1 9.5 8.1 10.2 8.8

Rank Index 3.13 3.23 3.34 3.30 3.35 3.40 3.28 3.10

Fluidity (ddpm) 17,295 25,046 20,948 22,492 19,616 24,746 23,465 30,000

CBI 1.02 0.79 1.08 0.99 1.13 1.02 1.09 0.82

FSI 6.6 7.1 7.1 7.6 7.1 7.5 7.1 7.4

Reflectance (%) 0.86 0.88 0.90 0.89 0.90 0.91 0.88 0.85

Ash fusion, ST (°F) 2,405 2,339 2,317 2,363 2,347 2,317 2,448 2,293

P2O5 in ash (wt %) 2.2 2.3 4.0 4.2 3.0 2.5 0.9 1.7
1 Wash recovery applies to coal and in-seam partings.  Out-of-seam dilution is not represented by listed recoveries.

Table 16-5.   Average Washed Coal Quality (dry basis)

Blue Seam Maxwell Seam Apache Seam Allen Seam

Property 11 Holes Reporting 11 Holes Reporting 13 Holes Reporting 5 Holes Reporting
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Figure 16-1.   Washed Coal Average Quality Comparison—1.50 SG Float 
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Figure 16-2.   Washed Coal Average Quality Comparison—1.40 SG Float 
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 Blue Seam  Maxwell Seam  Apache Seam  Allen Seam 

Ash Composition, Ignited Basis (% in ash)
Silicon Dioxide, SiO2 40.27                          35.29                          37.20                          35.24                          
Aluminum Oxide, Al2O3 26.45                          26.90                          24.95                          24.27                          
Titanium Dioxide, TiO 1.56                            1.51                            1.52                            1.55                            
Calcium Oxide, CaO 9.72                            11.40                          11.15                          12.62                          
Iron Oxide, Fe2O3 7.59                            7.55                            9.28                            10.36                          
Magnesium Oxide, MgO 2.60                            2.82                            2.88                            3.10                            
Sodium Oxide, Na2O 1.10                            1.29                            1.09                            1.32                            
Potassium Oxide,K2O 0.34                            0.29                            0.25                            0.20                            
Sulfur Trioxide, SO3 6.94                            7.01                            8.05                            8.53                            
Strontium Oxide SrO 0.42                            0.66                            0.41                            0.35                            
Barium Oxide BaO 0.75                            1.08                            0.76                            0.75                            
Manganese Oxide, Mn3 0.01                            0.02                            0.01                            0.01                            
Phosphorus Pentoxide (P2O5) 2.26                            4.20                            2.47                            1.70                            

Gieseler Plastometer
Maximum Fluidity 25,046                        22,492                        24,746                        30,000                        
Initial Softening Temperature 379.00                        378.40                        377.29                        374.25                        
Maximum Fluid Temperature 430.00                        431.60                        432.14                        429.50                        
Solidification Temperature 471.20                        474.90                        474.57                        476.75                        
Plastic Range 92.40                          96.50                          97.29                          102.50                        

Dilatometer
Maximum Contraction (25)                              (27)                              (28)                              (28)                              
Maximum Dilatation 154.00                        213.70                        197.00                        264.00                        
Softening Temperature 335.67                        338.70                        337.14                        332.25                        
Temperature of Maximum Contraction 395.83                        390.10                        392.86                        383.00                        
Temperature of Maximum Dilatation 451.17                        451.70                        449.29                        450.75                        

Hargrove Index 67.00                          67.00                          67.00                          63.00                          

Free Swelling Index 7.07                            7.55                            7.46                            7.40                            

Heat Value (DB Btu/lb) 13,977                        14,175                        14,301                        14,310                        

Ash Fusion Temperature (Reducing)
Initial Deformation F 2,321                          2,342                          2,284                          2,253                          
Softening Temperature F 2,339                          2,363                          2,317                          2,293                          
Hemispherical Temperature F 2,377                          2,398                          2,372                          2,354                          
Fluid Temperature F 2,436                          2,447                          2,421                          2,422                          

Ultimate Analysis (% dry)
Carbon 78.33                          79.91                          80.34                          79.56                          
Hydrogen 5.40                            5.41                            5.45                            5.75                            
Nitrogen 1.70                            1.76                            1.68                            1.75                            
Oxygen 5.05                            4.31                            4.48                            5.25                            
Sulfur 0.52                            0.51                            0.55                            0.50                            
Ash 9.00                            8.11                            7.51                            7.20                            

Table 16-6.   Washed Coal Average Metallurgical Properties—1.40 SG Float
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 Blue Seam  Maxwell Seam  Apache Seam  Allen Seam 

Petrographic Analysis
Reactives
Vitrinite Type V6 0.28                            0.43                            -                              0.93                            
Vitrinite Type V7 13.60                          8.68                            6.33                            17.73                          
Vitrinite Type V8 31.54                          29.73                          24.17                          40.03                          
Vitrinite Type V9 17.40                          21.97                          26.71                          10.13                          
Vitrinite Type V10 7.04                            4.88                            7.37                            2.13                            
Vitrinite Type V11 -                              0.48                            1.00                            -                              
Vitrinite Type V12 -                              -                              -                              -                              
Vitrinite 69.86                          66.17                          65.59                          70.93                          
Exinite 3.78                            2.61                            2.29                            2.70                            
Resinite 0.36                            0.23                            0.17                            0.33                            
Semifusinite (Reactive) 3.48                            4.05                            4.30                            3.28                            
Total Reactives 77.48                          73.06                          72.34                          77.23                          
Inerts
Semifusinite (Inert) 6.96                            8.13                            8.54                            6.63                            
Micrinite 9.34                            12.97                          13.73                          10.70                          
Fusinite 1.02                            1.16                            1.07                            0.80                            
Mineral Matter 5.20                            4.68                            4.31                            4.65                            
Total Inerts 22.52                          26.94                          27.66                          22.78                          

Composition Balance Index 0.79                            0.99                            1.02                            0.82                            

Rank Index 3.23                            3.30                            3.40                            3.10                            

Mean Maximum Vitrinite Reflectance 0.88                            0.89                            0.91                            0.85                            

Calculated Stability Factor 38.80                          40.80                          42.43                          36.25                          

Table 16-6.   Washed Coal Average Metallurgical Properties—1.40 SG Float (concluded)
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17.0   COAL RESOURCE AND COAL RESERVE ESTIMATES 
 
 

The DRMS, Colorado Geological Survey reports that the Raton Mesa Coal Region of 
Colorado has been mined since 1878, and over 261 million short tons of coal from 385 mines 
have been recovered from the coal-bearing intervals of the Upper Cretaceous and Paleocene 
Vermejo and Raton Formations.  This represents about 22 percent of Colorado’s historic coal 
production.  Raton Mesa coal was economically important for its bituminous and coking coal 
qualities mostly between 1890 and 1953.  Most of the estimated in-place resource of nearly 12.8 
billion short tons of original coal from coal beds greater than 14 inches to a depth of 2,000 feet 
remains (excerpt from Dolbear 2008). 

 
The mineral resource for the NECC property comprises the Blue, Maxwell, Apache, and 

Allen coal seams and covers a plan area of 19,019 acres.4  The mineral resource estimate is based 
on 11,203 feet of rotary drilling and 5,727 feet of core drilling completed in 2010, and more than 
186,000 feet of historic reverse circulation and core drilling dating from the 1970s through 
mid-1990s.  The mineral resource boundaries and locations of the 220 exploration holes used in 
the resource estimate are shown in Figure 17-1. 

 
The coal seams outcrop to the west of the property along Picketwire Valley.  The seams 

persist beyond the property boundary in all directions except to the west where they outcrop 
along Picketwire Valley.  The resource remains open to the north, northwest, east, south, and 
southwest.   

 
This mineral resource estimate was calculated by Leo J. Gilbride, P.E. and Senior 

Consultant with AAI, a member of the Society for Mining, Metallurgy, and Exploration, Inc. and 
QP for the resource.  The mineral resource has an effective date of April 1, 2011. 

 
17.1  Methodology 
 
 Drill hole data from a total of 200 historical and all 25 exploration holes drilled in 2010 
were converted from hardcopy and compiled in a computer-based Microsoft Excel™ spreadsheet 
for resource modeling.  For historical holes, collar coordinates were converted from historical 
mine grid coordinates to State Plane Zone 0503 NAD 83 coordinates.  A ground survey of a 
significant proportion of the historical holes was performed in 2010 by licensed professional 
surveyors using a global positioning satellite (GPS) system which validated the coordinate 
conversion.  All 2010 exploration holes were surveyed in the same manner. 
 
 Seam correlations were made using Carlson Mining 2011 Software™ (Carlson 2011), an 
industry-recognized commercial-grade geologic and mine modeling software system that runs 
 

                                                           
4 19,019 acres is based on geographic information system (GIS) modeling and is approximately 0.61% (or 
115 acres) larger than the nominal acreages by aliquot parts identified in Section 4.1.  The aliquot parts descriptions 
are approximate and include boundaries described by metes and bounds in parts of the DOW Bosque del Oso 
Wildlife Area with projected, but never surveyed, section lines.  The GIS acreage is considered more accurate for 
the purposes of resource estimation. 
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within AutoDesk Inc.’s AutoCAD©.  Target seams were resolved into three components for 
volume estimation:  clean coal thickness, in-seam parting thickness, and total seam thickness 
(comprising the sum of coal and parting thickness).   
 

Grids consisting of 200-foot-square blocks were generated for the total seam and parting 
thicknesses of each seam.  Grid thickness values were estimated from neighboring drill holes 
(point data) using a kriging algorithm.  The kriging method was selected because it provides the 
most reliable, statistically unbiased estimator where abundant spatial data are available, as is the 
case with the New Elk Mine property.   

 
Omni-directional spherical-model semivariograms of seam thickness and parting 

thickness were developed for each seam.  Semivariogram parameters used in the resource 
calculation are listed in Table 17-1.  Figure 17-2 shows an example of the spherical 
semivariogram models developed for the Blue Seam.  The range of influence used in the 
gridding algorithm was limited to 2 miles.  The maximum number of data points used for 
estimation was limited to the closest 20 points.  The clean coal thickness grids were created as 
the difference between the total seam and in-seam parting thickness grids.  

 
 

 
 
 Grids were also created for top and bottom elevations of each seam based on drill hole 
coal intercept elevations.  A polynomial algorithm, based on fifth-order polynomial smoothing of 
a linearly interpolation estimator, was used for grid estimation.  Seam conformance was invoked 
in the algorithm which forced the prescribed stratigraphic order of seams at all grid locations, 
thus improving structural accuracy in areas with weaker drill hole control.  Seam overburden 
(depth) and interburden thickness grids were created by subtracting the respective grids.  The 
ground surface elevation grid used for the depth calculations was generated from a commercially 
available USGS 7.5-minute digital elevation model. 
 

Exploration 
Holes Used

Semivariogram 
Model Type

Nugget Scale Range Orientation

Seam Total Thickness (feet)

Blue 142 Spherical 0.60 3.90 12,000 Omnidirectional

Maxwell 142 Spherical 0.80 13.0 25,000 Omnidirectional

Apache 181 Spherical 0.50 1.85 6,400 Omnidirectional

Allen 132 Spherical 0.20 4.20 20,300 Omnidirectional

Parting Thickness (ft)

Blue 115 Spherical 0.13 0.55 2,000 Omnidirectional

Maxwell 140 Spherical 0.20 0.25 6,000 Omnidirectional

Apache 99 Spherical 0.09 0.19 13,000 Omnidirectional

Allen 84 Spherical 0.01 0.17 600 Omnidirectional

Table 17-1.  Resource Model Kriging Parameters
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(a) Coal Seam Thickness (ft) 

(b) In-Seam Parting Thickness (ft) 

Figure 17-2. Omni-Directional Spherical Semivariograms—Blue Seam 
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 Carlson Mining 2011 Software™ was used to compute the coal and parting volumes 
from the thickness grids within the property boundaries.  The old works of the New Elk Mine 
(Allen Seam) and Golden Eagle Mine (Maxwell Seam) were excluded from the volume 
calculations.   
 

A 100-foot-wide exclusion zone was also applied on each side of the surface traces of 
thin, near-vertical dikes in the north part of the property (Figure 17-1).  Occasional holes in the 
north area have shown evidence of coal coking in some seams in the immediate proximity of 
dikes.  Although the lateral influence of dikes in the north area remains a topic for more detailed 
study, the body of evidence to date suggests that coking is highly localized and that a lateral 
exclusion zone of 100 feet on each side of the dike trace is likely conservative.  Drill holes 
confirm the existence of potentially mineable coal between closely spaced parallel dikes in 
numerous north area locations. 
 
  Coal tonnages are based on an in-situ coal bulk density of 85 pounds per cubic foot (pcf), 
corresponding to the bulk density suggested by the GSC (1989) for a high-volatile bituminous 
coal with approximately 10% dry basis ash. 
 
 Coal quality parameters were gridded based on quality testing conducted on core from 
the 2010 exploration drilling program.  An inverse distance squared (ID2) algorithm was used for 
this purpose because insufficient data points were available to support kriging.  Parameters 
modeled include wash recovery, ash, sulfur, Btu per pound, volatile matter, FSI, P2O5 in ash, and 
mean maximum vitrinite reflectance. 
 
17.2  Definitions and Applicable Standards 
 
 For this report, AAI, in accordance with NI 43-101, has used the definition of “resource” 
and “reserve” as published in the CIMDS that were adopted December 11, 2005.  In this 
standard, a Mineral Resource is defined as 
 

… a concentration of natural, solid, inorganic or fossilized organic material in or 
on the Earth’s crust in such form and quantity and of such a grade of quality that 
it has reasonable prospects for economic extraction.  The location, quantity, 
grade, geological characteristics and continuity of a Mineral Resource are 
known, estimated or interpreted from specific geological evidence and knowledge. 

 
 Mineral Resources are subdivided into classes of measured, indicated, and inferred, with 
the level of confidence reducing with each class, respectively.  Coal resources are always 
reported as in-situ tonnage and are not adjusted for mining losses or mining recovery. 
 
 A Mineral Reserve is defined as “… the economically mineable part of a Measured or 
Indicated Mineral Resource demonstrated by at least a Preliminary Feasibility Study…”  No 
preliminary feasibility or feasibility study has been conducted for the New Elk Mine project; 
therefore, no reserves exist for the project. 
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 The CIMDS provides for a direct relationship between Indicated Mineral Resources and 
Probable Mineral Reserves, and between Measured Mineral Resources and Proven Mineral 
Reserves.  Inferred Mineral Resources cannot be combined or reported with other categories. 
 
 CIMDS states that for the reporting of coal resources and reserves, issuers are to use the 
above definitions.  CIMDS further states it is acceptable to use GSC Paper 88-21 (1989) as a 
framework for the development and categorization of coal estimates, but that GSC Paper 88-21 
categories should be converted to the equivalent CIMDS for public reporting. 
 
17.3 Coal Resources 
 
 AAI applied the GSC Paper 88-21 (1989) parameters of deposit type, geology type, coal 
thickness, rock parting thickness, and overburden depth to evaluate and classify the four seams 
of interest.  For distances from a data point, AAI used USGS Circular 891 (1983) distances for 
measured, indicated, and inferred resources.5 
 
 The New Elk Mine coal resources are classified as follows: 
 

 Geology Type    Low complexity 
 Deposit Type    Underground mining 
 Seam Dip    Less than 3 degrees 
 Measured Resources   Minimum clean coal thickness:  3.0 feet6 

     Minimum mining thickness:  5.0 feet 
     Maximum depth:  2,000 feet 
     Coal/rock thickness ratio:  2.0 or greater 
     Data point distance:  0 to 1,320 foot radius 

  
Indicated Resources    Data point distance: 1,320 to 3,690 foot radius 

      All other parameters remain the same. 
 
 Inferred Resources   Data point distance: 3,690 to 7,920 foot radius 
      All other parameters remain the same. 
 

Table 17-2 summarizes the coal resource for the New Elk Mine property.  Figures 17-3 
through 17-6 illustrate the resource classification areas of the respective coal seams. 
 
 Coal quality is reasonably consistent over the New Elk Mine property and does not affect 
the classification of the coal deposits as a Mineral Resource.  Parting thickness is variable, but 
does not affect the classification of the coal deposits as a Mineral Resource.  Table 17-3 
summarizes estimated parting thickness and washed coal quality for a 1.40 SG float based  
 

                                                           
5 C891 uses a 0.75- to 3-mile radius from a data point for inferred tons.  Dolbear (2008) and AAI used a 0.75- to 
1.5-mile radius to more closely match the appropriate category in GSC Paper 88-21. 
6 GSC Paper 88-21 uses a minimum coal bed thickness of 2.0 feet.  This was increased to 3.0 feet to satisfy 
anticipated operating requirements.  Clean coal thickness refers to in-place coal excluding in-seam partings, before 
processing (washing). 
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Million Short 

Tons Btu/lb
6 Million Short 

Tons Btu/lb
6 Million Short 

Tons Btu/lb
6 Million Short 

Tons Btu/lb
6

BLUE SEAM

NCE Fee Coal North 0.8 13,910 0.4 13,880 1.2 13,900 0.0

XTO Lease 9.6 13,790 1.8 13,840 11.4 13,798 0.0

NCE Fee Coal South 2.9 13,970 0.5 13,960 3.4 13,969 0.0

DOW Parcel 1 8.7 13,990 2.4 13,980 11.1 13,988 0.0

DOW Parcel 2 21.5 13,980 41.9 13,970 63.5 13,973 6.8 13,940

43.6 13,940 47.0 13,960 90.6 13,950 6.8 13,940

MAXWELL SEAM

NCE Fee Coal North 10.1 14,450 1.1 14,360 11.2 14,441 0.0

XTO Lease 21.7 14,450 3.2 14,390 24.9 14,442 0.0

NCE Fee Coal South 3.0 14,030 0.5 14,040 3.6 14,032 0.0

DOW Parcel 1 1.0 13,720 0.0 1.0 13,720 0.0

DOW Parcel 2 24.8 14,030 51.6 14,040 76.4 14,037 4.9 14,010

60.7 14,240 56.4 14,070 117.1 14,160 4.9 14,010

APACHE SEAM

NCE Fee Coal North 0.2 14,090 0.2 14,090 0.4 14,090 0.0

XTO Lease 1.0 13,790 0.2 13,810 1.1 13,793 0.0

NCE Fee Coal South 0.0 13,950 0.0 0.0 13,950 0.0

DOW Parcel 1 19.9 14,230 6.6 14,180 26.6 14,218 0.0

DOW Parcel 2 16.5 14,370 31.4 14,410 47.8 14,396 3.8 14,450

37.6 14,280 38.3 14,370 75.9 14,320 3.8 14,450

ALLEN SEAM

NCE Fee Coal North 0.0 0.0 0.0 0.0

XTO Lease 0.1 14,160 0.0 0.1 14,160 0.0

NCE Fee Coal South 0.5 13,800 0.4 13,860 0.8 13,828 0.0

DOW Parcel 1 27.2 14,280 10.8 14,300 38.0 14,286 0.0

DOW Parcel 2 21.6 13,810 44.4 13,700 66.0 13,736 7.1 13,530

49.4 14,070 55.6 13,820 104.9 13,940 7.1 13,530
TOTAL 191.2 14,140 197.3 14,030 388.5 14,080 22.7 13,910
1  Quality basis:  low-sulfur, high-volatile, B bituminous coking coal.

2  Clean coal tons only > 3.0 feet thick, excludes in-seam and out-of-seam dilution.

3  Measured Resource located within 1/4-mile radius from an exploration hole.

4  Indicated Resource located between 1/4-mile and 3/4-mile radius from an exploration hole.

5  Inferred Resource located between 3/4-mile and 1 1/2-mile radius from an exploration hole.
6  Washed quality at 1.40 SG float.

MEASURED
3

Table 17-2.  Coal Resource1,2

(Effective date April 1, 2011)

INDICATED
4 TOTAL M&I RESOURCE INFERRED

5
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on the drill-hole quality data shown in Figures 17-7 through 17-10.  A 1.40 SG float represents a 
best-case scenario for operating the wash plant.  NECC anticipates washing the coal between a 
1.40 and 1.50 SG float, depending upon actual plant performance characteristics, market 
requirements and the tradeoff between pricing and plant yield.  Coal tonnages in Table 17-3 
combine Measure, Indicated, and Inferred tons. 
 
17.4 Coal Reserves 
  

No reserves have been determined. 
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18.0   OTHER RELEVANT DATA AND INFORMATION 
 
 
 The New Elk Mine is a brownfield underground mine and portal site that is currently 
being reactivated.  The existing underground mine is the old Allen Mine originally developed by 
CF&I and later renamed the New Elk Mine.  NECC has rehabilitated the East Portal Slopes (belt 
conveyor and supply track) to use as the initial access to the Apache Seam and nearby remaining 
minable resources in the Allen Seam.  The East Portal return air shaft has been reactivated, a 
drainage borehole and pump system has been installed, and dewatering of the old works 
sufficient to access the coal seam has been completed.   
 
 Future slope access to the Blue and Maxwell Seams is planned via a new portal located 
east of the existing East portals, called the Bates portals.  Longer term plans may include 
connecting to the Apache and Allen Seams through the Bates portals. 
 
 As of the effective date of this Technical Report, NECC has started driving mains off the 
East Portal Slopes in the Apache Seam above portions of the old Main South works in the Allen 
Seam.  Major revisions to the DRMS permit have been submitted to expand the mine permit 
boundary and allow for additional coal removal. 
  

The RDA is currently permitted in the DRMS permit beyond the property boundaries that 
NECC currently controls.  Adjustments to the permit boundary or acquisition of the right to use 
the area not currently controlled by NECC will be required.  A new RDA will be needed within 
several years of startup. 
 
 Opposition to the permit revisions is anticipated to be minimal, as the local area is 
seeking good paying jobs.  The typical environmental protests that are common to all mining 
permitting or other mining activities are expected, but are not likely to succeed in blocking the 
permit modifications. 
 
 The BLM coal lease applications have been submitted by NECC.  It is anticipated that the 
BLM will ultimately decide in favor of leasing, but the outcome cannot be assured.  NECC has 
access and sufficient property to modify the mine plan if the BLM leases are not obtained.  If the 
BLM decides to lease the tracts nominated, it will be a competitive bidding process.  No 
reasonable access is available for these BLM tracts other than via NECC controlled property. 
 
 The eastern portion of the Allen Mine reportedly had poor roof conditions in several 
headings, and these headings were stopped at various times from the late 1960s to the early 
1980s.  Maps, scaled 1 inch = 200 feet, show that numerous roof falls and faults existed in the 
eastern portion of the mine.  Roof control methods and materials have improved since the Allen 
Mine was operated in the 1980s.  Additional exploration and geotechnical testing was undertaken 
by NECC in 2010 and is continuing in 2011 to evaluate the most effective roof support 
techniques. 
 
 The rail line from the property’s main portal site to near Trinidad was removed in the 
early 2000s.  Approximately 2 miles of existing track from the connection with the BNSF in 
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Trinidad still exists.  The owner of this track also owns the next 15 miles of right-of-way toward 
the property.  Agreements have been made with this owner to use the existing rail as a temporary 
loadout until mine production increases to the point that rebuilding the track to the mine site can 
be justified.  Long-term trucking of coal at the full production rate could create community ill 
will toward the project.7 

                                                           
7 Personnel interview with Kent Gorham, DRMS representative, discussing historical opposition when coal trucking   
was conducted in the past, January 27, 2010. 
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19.0   INTERPRETATION AND CONCLUSIONS 
 
 
19.1 Interpretation 
 
 There have been sufficient data obtained through historical mining and past and 
contemporary exploration programs to support the geologic interpretations of seam structure and 
thickness for the New Elk Mine property.  The four coal seams evaluated as of the effective date 
of this Technical Report are the Blue, Maxwell, Apache, and Allen Seams.  These four coal 
seams are of sufficient quality to be marketed as metallurgical, PCI, or thermal coal. 
 
 The determination of the coal resource was completed using Carlson Mining 2011 
Software© mine planning software.  Additional resources in all four seams adjoin various parts of 
the property. 
 
 No reserves have been determined as no supporting preliminary feasibility or feasibility 
study has been conducted for the New Elk Mine project. 
 
19.2 Conclusions 
 
 All mine production will have to be washed to make a saleable product.  The coal is near 
or at the lower limit of the high-volatile coal ranking.  FSI variances and ash content may 
preclude some the coal from being classified as a premium hard coking coal; however, the coals 
in this area have been used for many years to make coke.  The coal will make a good blend coal 
and PCI coal.  It also would make a good, compliant, high-Btu thermal coal.  
 
 The mine plan geology shows that in-seam rock partings are variable in thickness and 
location, and average as low as 5% of the ROM material in the Apache Seam and as high as 25% 
of the ROM material in the Blue Seam, excluding out-of-seam dilution.  Actual plant yield will 
vary depending upon actual production unit sequencing relative to the overall mine, out-of-seam 
dilution required for equipment clearance and near-seam weak rock that must be mined with the 
coal.   
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20.0   RECOMMENDATIONS 
 
 
 Specific recommendations for a phased development of the New Elk Mine project are: 
 

1. Complete a comprehensive prefeasibility study for the New Elk Mine project.  This study 
should include the full property area as described in Section 4 and shown on Figure 4-2. 
A prefeasibility study should include an updated coal market analysis based on the 
additional coal quality testing results.   

2. Continue the second phase of exploration on the southern part of the DOW Lease as 
currently scheduled for the summer of 2011.   

3. A depositional geologic modeling should be constructed to assist in determining the roof 
and floor conditions and aid in creating a geologic hazard map of the property for 
feasibility evaluation. 

4. Collect bulk samples from the Apache Seam during mine development in the East Portal 
Slopes for size consistency and coal quality testing, including carbonization testing.  

5. Collect baseline hydrology and rock mechanics data for detailed mine planning in the 
southern part of the DOW Lease.  

6. Extended collection of environmental baseline data to the southern part of the DOW 
Lease to facilitate expansion of the mine permit boundary to include the south resources. 
 

7. Extended collection of environmental baseline data to the northern part of the XTO lease 
and NCE fee coal parcels to facilitate expansion of the mine permit boundary to include 
the northern resources. 
 

8. Secure the three BLM leases, with priority given to the two southern most leases. 
 

9. The coal resource remains open to the north, northwest, east, south, and southwest of the 
NECC property.  Favorable geology merits evaluation and potential acquisition of 
neighboring properties for expanding the resource base.  Priority should be given to 
ground contiguous to the XTO lease and NCE fee coal parcels. 
 
Detailed costs for the recommended environmental data collection, permit modification, 

coal exploration, coal and geotechnical testing and analysis program, and prefeasibility study are 
estimated to range between $3 and $4 million for a life-of-project level effort. 
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23.0   ADDITIONAL REQUIREMENTS FOR TECHNICAL REPORTS 
ON DEVELOPMENT PROPERTIES AND PRODUCTION PROPERTIES 

 
 
23.1  Mine Plan 
 

A generalized, preliminary mine plan has been developed as the basis for assessing the 
economic viability of the project.  The preliminary mine plan indicates that there is adequate 
resource to support over 20 years of operation at 3 million tons of saleable product per year. 
 
23.1.1  Mining Parameters and Assumptions 
 
 The major mining parameters and assumptions used in this Technical Report are 
summarized as follows: 
 

 Mining will occur in the Blue Seam in the central, northern and southern parts of the 
property, in the Maxwell Seam in the northern portion of the property and, to a limited 
extent, the Apache and Allen Seams near the historical Allen Mine. 

 Where multi-seam mining is projected, there is at least 220 feet of interburden which 
should mitigate any material seam interaction issues. 

 Room-and pillar mining will be practiced, with second mining (pillar extraction) on 
retreat. 

 Entry and crosscut spacing vary between 55-foot and 125-foot centers, depending on 
overburden depth, intended use (main vs. production panels), expected life, ventilation 
requirements, and productivity considerations. 

 The mine will operate two 12-hour shifts per day, both production shifts, with 
maintenance scheduled during those shifts as needed or required. 

 Production shifts are scheduled 7 days per week, 52 weeks per year (with 3 scheduled 
holidays per year). 

 Mining sections will be added from startup to full production, with five super sections 
(two continuous miners per super section) active at full production.  Super-section 
advance rate is assumed to average 360 feet per shift, and the retreat rate will average 
500 feet per shift. 
 

 Maximum salable annual production is assumed to be capped at 3 million tons. 
 
23.1.2 General Mine Development 
 
 To minimize the initial cost of accessing the coal resources, NECC intends to utilize the 
existing Allen Mine slopes and shafts to access some of the minable resources of the Apache and 
Allen Seams contiguous to the historical Allen Mine workings, and construct new slopes to the 
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Blue Seam which is located approximately 50 feet below the surface near the existing 
preparation plant.   
 

Mining of the Apache Seam between the Allen Mine slopes and East Portal shaft is 
underway at the time of this report and, after completion, coal mining is anticipated to progress 
to the south of the existing slopes in the Apache Seam and to the north of the existing slopes in 
the Allen Seam (after construction of the rock slopes between the Apache and Allen Seams). 
 

Construction of the Bates portals and slopes is projected to start in May of 2011 and, 
once completed, coal mining by one super section will progress from the bottom of the new 
slopes in the Blue Seam.  As this initial super section develops territory in the Blue Seam, 
additional super sections will be added.  Three super sections are scheduled for operation in the 
Blue Seam by the end of 2011.  The two super sections operating from the Allen slopes will 
complete mining of resources in the Apache and Allen Seams accessible from the Allen slopes 
and move to the Blue Seam via the Bates portals in 2012 and 2013.   

 
In 2016, slopes are scheduled for construction between the Blue Seam and the Maxwell 

Seam for mining the North Maxwell resources.  After construction of the Blue/Maxwell slopes, 
two super sections will operate in the Maxwell Seam and three super sections will continue to 
operate in the Blue Seam until the North Maxwell resources are exhausted.  Once the Maxwell 
Seam resources are exhausted in 2026, all five super sections will operate in the Blue Seam for 
the remainder of the 20-year mine plan. 

 
Figure 23-1a and 23-1b show the preliminary 20-year mine plan projections.  In areas of 

multi-seam mining, seam extraction will progress from the top seam to the bottom seam.  Second 
mining (pillar recovery on retreat) is planned in most areas to maximize coal recovery.  For 
optimization of the mine plan, these projection maps show the North Mains for the Blue and 
Maxwell Seams crossing over a corner of a BLM tract for which NECC has submitted an 
application to lease the coal.  If the BLM lease is not obtained, the North Mains will have to be 
moved slightly to the east through a tract currently controlled by NECC. 
 
 23.1.2.1 Mine Planning—The mine plan was based on the thickness, elevation, and 
coal-quality grids generated as part of the geological model using Carlson Software’s Geology 
Module™ (as discussed in Section 17.1).  Carlson Software’s SurvCADD™ and its 
Underground Mining Module™ were used to compile grid files for mining timing-and-
production scheduling. 
 
 Mining hazards include methane, poor roof, gas wells, igneous intrusions, faults, old 
mine works, and impounded water.  Historically, methane liberation in the Allen Seam has been 
relatively low; gas desorption studies have indicated that with proper ventilation design and 
implementation, methane liberation should not hinder productivity.  The roof conditions 
historically experienced in the New Elk Mine (Allen Seam) have been stated to be variable, from 
good to problematic.   Inspection and testing of the site exploration rock core and associated data 
indicates that the mine roof and floor conditions associated with the coal seams targeted for 
mining are within, but in some locations approaching, the lower range of rock quality generally 
considered acceptable for productive mining.  It is assumed proper design and implementation of  
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ground support will allow mining of the resources.  The majority of the gas wells on the property 
have been drilled in recent years and it is assumed they can be avoided by the mine plan or 
purchased and removed from service. 
 

Per the Behre Dolbear & Company Ltd. (2008), igneous intrusions are not expected to be 
a concern in the resources projected for mining in the Blue, Apache or Allen Seams, but may 
occur more frequently as mining progresses north into the North Maxwell resource area.  
Drilling is insufficient to detect faults, although Allen Mine production section mining in 2E, 
6P.E., 7P.E., and east/northeast of the East Slopes/4North area encountered fault zones.  The old 
mine maps are expected to be reasonably accurate and impounded water can be removed via 
pumping or isolated by adequately designed barriers.  
 
 23.1.2.2 Mine Projections—Mine projections were developed taking into consideration 
seam thickness contours, property boundaries, gas well locations and the historical Allen Seam 
(Allen Mine) and Maxwell Seam (Golden Eagle Mine) works.  Mains are projected for five, 
seven, or nine entries, with panels projected for five and seven entries, depending upon various 
physical constraints and ventilation requirements.  To minimize production panel/main 
infrastructures, panels will generally be developed up to approximately 7,500 feet long, where 
resource geometry allows. 
   
23.1.3  Production Ramp-Up Schedule 
 
 The ramp-up schedule for each section assumes 25 % of full production in the first month 
the equipment is introduced, with an additional 25% in each month thereafter.  This means that 
full production is achieved at the beginning of the fourth month of equipment use. 
 
23.1.4  Equipment/Capital Requirements 
 
 AAI has developed a comprehensive list of equipment anticipated as necessary for 
operating the New Elk Mine.  This section briefly describes each type of equipment anticipated 
for the New Elk Mine.  This equipment has been accounted for in the project economics.  A list 
of equipment including the total estimated number and cost of each equipment type, including 
spares and replacements, is provided in Table 23-1.  
 
 23.1.4.1 Conveyors—The conveyor system brings coal from the mining section out to 
the surface raw-coal sizing facility.  Typical underground conveyor installations are shown in 
Figure 23-2 (Joy Mining Machinery [Joy] 2010a). 
 
 Section conveyors are sized to move material efficiently from one mining unit to the 
mainline.  Mainline belts (including the slope conveyor) generally handle the entire mine’s coal 
production.  Conveyor design is based on estimated peak production rates. 
 
 For this study, it is assumed that the conveyor structure will be roof hung and channel-
mounted, as shown in Figure 23-2 (left photo).  AAI has allowed for new, or like-new pricing, 
although used components may be available (the market for used underground conveyor 
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Table 23-1.   Summary of New Capital Cost (excluding receding face)

Item Detailed Description 
Total 

Number 
Unit of 

Measure 
Unit Cost 

Each 

Total, 
Excluding 

Freight and 
Taxes 

Continuous Miner Sections (5)     
Bobcat/skidsteer With utility attachments 10 ea $90,000 $900,000 
Booster pump Sunflow or equivalent satellite pump 21 ea $22,000 $462,000 
Cable trailer For high-voltage cables on section 10 ea $42,000 $420,000 
Roof bolter Fletcher dual-boom crawler mounted 30 ea $670,000 $20,100,000 
Continuous miner Joy 14CM or equivalent 50 ea $2,250,000 $112,500,000 
Dewatering tank Also known as “Fish Tank” for section 5 ea $11,000 $55,000 
Electrical cables Lot of trailing cables 5 lot $90,000 $450,000 
Face pump 7HP Switch among faces 50 ea $11,000 $550,000 
Face pump 58HP One in fish tank with one installed spare 50 ea $32,000 $1,600,000 
Feeder breaker 3-way dump Stamler or Cogar 10 ea $550,000 $5,500,000 
First aid station MSA 10 ea $800 $8,000 
Garbage trailer One on section and one in transit 10 ea $43,000 $430,000 
Lube trucks One per section 10 ea $85,000 $850,000 
Lunch room With storage bins 5 ea $20,000 $100,000 
Mantrips  One active, one spare for hot seat 60 ea $60,000 $3,600,000 
Mine phones Section phone 5 ea $500 $2,500 
Mobile roof supports   4 set of 

4 
$2,400,000 $9,600,000 

Parts trailer Also known as “War Wagon” 5 ea $34,000 $170,000 
Portable drill For anchoring tail, etc 25 ea $7,500 $187,500 
Portable radios For section efficiency 200 ea $500 $100,000 
Section parts inventory On war wagon 5 lot $40,000 $200,000 
Section power center Setup for super section 5 ea $270,000 $1,350,000 
Section switchhouse At mouth of section 5 ea $90,000 $450,000 
Section tools 1 lot of specialty tools 25 lot $25,000 $625,000 
Scoop Permissible 10 ea $600,000 $6,000,000 
Shuttle car Joy 10SC or equivalent 62 ea $690,000 $42,780,000 
Slinger duster AL Lee—fits in scoop bucket 25 ea $15,000 $375,000 
Supply trailer For bolts, etc 20 ea $38,000 $760,000 
Trickle duster 1 each return, 1 belt 18 ea $17,000 $306,000 
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Table 23-1.   Summary of New Capital Cost (excluding receding face) (continued) 

Item Detailed Description 
Total 

Number 
Unit of 

Measure 
Unit Cost 

Each 

Total, 
Excluding 

Freight and 
Taxes

Ventilation tubing (or line curtain) Initial setup 5 lot $30,000 $150,000 
Water hose Initial setup to miner 6 lot $5,000 $30,000 
Toilets 1 underground (UG) and 1 changing out 45 ea $2,000 $90,000 
Total Continuous Miner Sections     $210,701,000 

      
Outby      
Rehabilitation contractor  1 ea $3,450,000 $3,450,000 
Seals placed during rehabilitation  1 ea $1,600,000 $1,600,000 
Post-rehabilitation roadway upgrades  1 ea $500,000 $500,000 
Upgrade East Portal to larger main mine fan  1 ea $600,000 $600,000 
Fifth wheel tractor For hauling supplies 4 ea $400,000 $1,600,000 
CM transport trailer. Low-boy to move miners, etc. UG 1 ea $220,000 $220,000 
Bobcat/skidsteer For outby belts and cleaup 2 ea $90,000 $180,000 
Concrete trailer For setting drives 1 ea $180,000 $180,000 
Diesel scoop Outby use 4 ea $700,000 $2,800,000 
Feeder breaker Outby and cleanup—none yet 2 ea $550,000 $1,100,000 
Gravel trailer Road building 1 ea $55,000 $55,000 
Group vehicles Supervisors, guests 18 ea $60,000 $1,080,000 
Lube truck Outby for belts—none yet 4 ea $85,000 $340,000 
Mantrips For outby personnel 12 ea $60,000 $720,000 
Mechanic trucks For roving mechanics 18 ea $90,000 $1,620,000 
Mobile rock duster Dry or wet slinger 5 ea $85,000 $425,000 
Portable generator For equipment moves and to support 

construction 
1 ea $225,000 $225,000 

Radio  and tracking system Leaky feeder based system 1 ea $250,000 $250,000 
Road grader Road maintenance 2 ea $550,000 $1,100,000 
Roof bolter outby rehab and construction 3 ea $640,000 $1,920,000 
Salt spreader Road maintenance 5 ea $3,500 $17,500 
Supervisor vehicles Foremen 24 ea $50,000 $1,200,000 
Electrical switchhouse Outside 1 ea $90,000 $90,000 
Underground rock dust system Surface bin, tank, and compressor 1 ea $250,000 $250,000 
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Table 23-1.   Summary of New Capital Cost (excluding receding face) (continued) 

Item Detailed Description 
Total 

Number 
Unit of 

Measure 
Unit Cost 

Each 

Total, 
Excluding 

Freight and 
Taxes

Underground rock dust tank Place 2 every 4,000 feet from portal 22 ea $50,000 $1,100,000 
Underground rock dust system pipe 1 lot of pipe and laterals from surface to first 

section 
1 lot $100,000 $100,000 

Water trailer Road maintenance 1 ea $29,000 $29,000 
Gunnite machine Roof rehabilitation 3 ea $18,000 $54,000 
Portable air compressor Exclude if installing UG compressed air 

system 
2 ea $50,000 $100,000 

Toilets UG and change out units in transit 50 ea $2,000 $100,000 

Pressure washer For UG equipment 5 ea $1,000 $5,000 
Stoppings 40 replacements from portal to section  1 lot $48,000 $48,000 
Regulators Replacements from portal to section 4 lot $1,200 $4,800 
Mandoors Replacements from portal to section 10 lot $500 $5,000 
Fuel trailer For UG equipment 2 ea $7,000 $14,000 
Pager phone system 6 phones 500 foot cable from portal to mouth 

of section 
1 lot $8,150 $8,150 

Engineering Planning, design 1 lot $800,000 $800,000 
Underground ambulance For transport from section to slope bottom 1 ea $34,000 $34,000 
Portable welder For UG equipment 18 ea $19,000 $342,000 
Rock slopes Three slopes:  Surf-Bl (Bates), Ap-Al, Bl-Mx 3 ea 2 x 3$M 

1 x 12 $M 
$18,000,000 

Air shafts (2 shafts to the north) Estimage 536 feet with escape  hoist, plus Bl-
Ap seal 

2 ea $4,000,000 $8,250,000 

Main ventilation fan  1 ea $2,500,000 $2,500,000 
Total Outby     $53,016,450 

      
Conveyor Components       
Engineering Planning, design 1 lot $100,000 $100,000 
Slope belt terminal group 
(drive, discharge, takeup, tail) 

Slope belt 1 ea $2,166,000 $2,166,000 

Slope structure Crusher building to slope bottom (3800 feet) 1 lot $350,000 $350,000 
Slope truss work Portal to crusher building 1 lot $250,000 $250,000 
Slope belting 1500 pounds per inch width rubber 1 lot $500,000 $500,000 
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Table 23-1.   Summary of New Capital Cost (excluding receding face) (continued) 

Item Detailed Description 
Total 

Number 
Unit of 

Measure 
Unit Cost 

Each 

Total, 
Excluding 

Freight and 
Taxes

Belt power center Outside 1 ea $250,000 $250,000 
Mains belt power center  18 ea $250,000 $4,500,000 
Mains belt terminal group 12 Blue, 6 Maxwell 18 ea $1,813,000 $32,634,000 
Panel belt power center  5 ea $250,000 $1,250,000 
Panel belt terminal group  One per section 5 ea $1,710,000 $8,550,000 
Pony terminal groups  2 ea $1,308,000 $2,616,000 
Pony belt power center  2 ea $250,000 $500,000 
Total Conveyor Components     $53,666,000 

      
Belt Support Equipment      
Belt tools  Spicing, skiver, come-a-longs, clamps, etc. 5 lot $70,000 $350,000 
Belt magnet On slope belt, outside 2 ea $80,000 $160,000 
Belt guards (cross-unders) Screen gaurds 24 ea $500 $12,000 
Belt stairs (cross-overs) Stairs and pltform 48 ea $500 $24,000 
Conspec control station Conspec or equivalent 4 ea $100,000 $400,000 
Conspec surface cable  1 lot $1,500 $1,500 
Belt scale On slope belt, outside 1 ea $9,000 $9,000 
Total Belt Support Equipment     $956,500 

      
Working Capital      
Capitalized spares Estimated warehouse stock and G & A 1 ea $2,000,000 $2,000,000 

      
Safety      
Dosimeters (noise) Need during cutting and bolting 4 ea $1,500 $6,000 
AED 1 surface, 1 underground 12 ea $800 $9,600 
Fire extinguishers Property-wide 50 ea $100 $5,000 
Fire fighting—hoses, nozzles, hydrants MSHA requirement 1 lot $20,000 $20,000 
First aid supplies Outside 1 lot $1,000 $1,000 
Foam generator If not on-site, need quick acquisition plan 1 ea $20,000 $20,000 
Hearing protectors Inventory 1 lot $2,000 $2,000 
Knee/shin protectors Inventory 1 lot $500 $500 



DRAFT:  NI 43-101 Technical Report of the New Elk Mine Project, Las Animas County, Colorado, USA  
Prepared for New Elk Coal Company LLC, subsidiary of Cline Mining Corporation 
May 27, 2011   Page 23-10 

 

Agapito Associates, Inc. 

Table 23-1.   Summary of New Capital Cost (excluding receding face) (continued) 

Item Detailed Description 
Total 

Number 
Unit of 

Measure 
Unit Cost 

Each 

Total, 
Excluding 

Freight and 
Taxes

Meter—sound Need 1 for surveys 3 ea $500 $1,500 
Multi-gas detectors 3- or 4-gas type 126 ea $1,600 $201,600 
Miner belts Spares 1 lot $500 $500 
Miners cap lamps For all UG personnel and visitors 2 lot $15,000 $30,000 
Miners hard hats Spares 1 lot $500 $500 
Respirable dust samplers Need during cutting and bolting 48 ea $1,300 $62,400 
Respirators Inventory 1 lot $500 $500 
Training equipment  4 lot $100,000 $400,000 
Self-contained self-rescuers For all personnel UG and caches 2050 ea $800 $1,640,000 
Total Safety     $2,401,100 

      
Surface Facilities      
Re-establish surface power supply and lines Lump sum from Art Bruno 1 ea $2,095,000 $2,095,000 
Seal/reclaim West Portal surface area  1 ea $200,000 $200,000 
Jansen loadout—short-term solution  1 ea $2,000,000 $2,000,000 
Rail extension engineering  1 ea $500,000 $500,000 
Establish truck loadout near silo  1 ea $250,000 $250,000 
Lease water rights  19 ea $500,000 $9,500,000 
Mine shop power center Unload mining equip, power equip in shop 1 ea $270,000 $270,000 
Deep-well pump Backup for existing borehole pump 2 ea $60,000 $120,000 
Change house and administrative  facility Rental or new 1 ea $2,500,000 $2,500,000 
Office equipment and furniture  1 ea $150,000 $150,000 
Crushing/screening system Second circuit 1 ea $1,750,000 $1,750,000 
Prep plant rehab and modification Electrical repairs, circuit upgrades 1 lot $20,671,500 $20,671,500 
Refuse belt drive Short term to get existing belt running 1 lot $250,000 $250,000 
Refuse belt extension and bin  1 lot $2,000,000 $2,000,000 
Escape hoist system Torpedo hoist 1 ea $400,000 $400,000 
Gas well purchase Designated area 500 ea $255,712 $127,856,000 
Water storage pond (seasonal water rights) Storage 1 ea $2,500,000 $2,500,000 
Add second substation transformer Art Bruno quote 1 lot $350,000 $350,000 
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Table 23-1.   Summary of New Capital Cost (excluding receding face) (continued) 

Item Detailed Description 
Total 

Number 
Unit of 

Measure 
Unit Cost 

Each 

Total, 
Excluding 

Freight and 
Taxes

Mine water supply system Pumps, tanks, piping 1 lot $700,000 $700,000 
Mine water treatment system Pond upgrades 1 ea $150,000 $150,000 
Miscellaneous small buildings As needed 1 ea $50,000 $50,000 
Online analyzer  1 ea $800,000 $800,000 
Gas well locations All 1 lot $100,000 $100,000 
Gas well plugging costs All 18 ea $100,000 $1,800,000 
Permitting (trucking, loadout, etc.) As needed 1 lot $250,000 $250,000 
Portal area ponds (sewage and storm) As needed for permit compliance 1 ea $150,000 $150,000 
Potable water system Drinking water 1 ea $50,000 $50,000 
Refuse truck Use Volvo first 3 yrs, then CAT 735 3 ea $477,000 $1,431,000 
Refuse dozer D7E LGP 4 ea $594,000 $2,376,000 
Stockpile dozer  Use current D8 3 years, then new D8 2 ea $623,000 $1,246,000 
Coal loader 980HG 4 ea $433,000 $1,732,000 
Batch weigh bin rail loadout Located at mine (not a loadout silo) 1 ea $3,500,000 $3,500,000 
Sewage transfer facility As needed 1 ea $400,000 $400,000 
Engineering equipment Plotter, surveying equip, computers, software 1 lot $75,000 $75,000 
Shop/warehouse building Upgrade existing facilities 1 ea $750,000 $750,000 
Stockpile and reclaim system Repair/rehab to make functional 1 lot $250,000 $250,000 
Surface conveyors  Repair/rehab to make functional 1 lot $250,000 $250,000 
Upgrading county road As required for trucking, if needed 1 ea $200,000 $200,000 
Wash bay For surface equipment 1 ea $50,000 $50,000 
Foreman’s pickup truck Evaluate current fleet and acquire as needed 7 ea $25,000 $175,000 
Electrical to new shafts Estimated 1 ea $4,000,000 $4,000,000 
Permitting for mine boundary expansion  1 ea $1,500,000 $1,500,000 
New refuse area permitting/construction  1 ea $18,000,000 $18,000,000 
Lease Pacesetter refuse area  18 yr $10,000 $180,000 
Purchase Montoya refuse area  1 ea $1,500,000 $1,500,000 
Re-establish rail service to site  1 ea $20,000,000 $20,000,000 
NECC royalty buyout  1 ea $15,000,000 $15,000,000 
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Table 23-1.   Summary of New Capital Cost (excluding receding face) (concluded) 

Item Detailed Description 
Total 

Num
ber 

Unit 
of 

Meas
ure

Unit Cost 
Each 

Total, 
Excluding 

Freight and 
Taxes

Total Surface     $250,027,500 

TOTAL NEW CAPITAL COST $572,768,550 
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Figure 23-2.   Typical Underground Conveyor Installations (from Joy 2010a) 
 
  
components is variable).  Underground belting must meet the new MSHA flame-retardant 
standard; consequently, it is assumed no used belting will be available. 
 
 As currently envisioned, the section conveyors will be 48 inches wide and the mainline 
conveyors will be 60 inches wide.  Major components of the conveyor system at the New Elk 
Mine include: 
 

 Remote discharge pulley 
 Drive pulley unit (Figure 23-2, right photo) 
 Power units 
 Variable-frequency drives and controller 
 Take-up 
 Tailpiece 
 Remote loading section 
 Carrying and return idlers 
 Belting 
 Chains and channel 
 Wipers 
 Transfer chutework 
 Splicing table 
 Belt power center 
 Belt winder 

 
 23.1.4.2 Underground Section Equipment—The assumed mining method is continuous 
mining, with shuttle car haulage and dual-boom roof bolters used for roof support.  A walk-
between super section concept will be employed. 
 
 The development sections consist of the following equipment types: 
 

 Continuous miner (2) 
 Shuttle cars (3) 
 Roof bolter (2) 
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 Section power center  
 Section switch house 
 Feeder breaker 
 Diesel scoop (2) 
 Auxiliary fan(s) 
 Maintenance/parts trailers 
 Section mantrip 

 
 The economics assessment assumes place-change mining will occur.  Place-change 
mining consists of the continuous miner extracting one cut of coal, ranging generally from 20 to 
40 feet past the last row of permanent roof support, then moving to the next face (place).  The 
roof bolter then supports the just-mined face.  On a “walk-between” super section, one miner 
operates at a time.  Each miner operator stays with his or her continuous mining machine, and 
while the other continuous mining machine is mining coal, the first machine changes working 
places, services the machine, assists with face ventilation adjustments, and prepares to mine the 
next cut of coal.  If air quality permits, walk-between super sections use one single split of air to 
ventilate the section. 
 
 After each panel is advanced to its limit, second mining (pillaring) will be undertaken 
with the aid of mobile roof supports (MRS).  MRS provide temporary roof support and enhanced 
protection of workers near the retreat face.  As second mining of pillars progresses, the MRS are 
retreated and the roof is allowed to cave in a controlled manner. 
 
 Each major type of equipment assumed for this study is discussed below: 
 

 Continuous Miner:  A 950-volt-alternating-current (VAC), Joy 14CM15 or equivalent) 
continuous miner (Figure 23-3) is appropriate for the project.  Although 2,300 VAC 
machines are becoming more popular, they are still in the minority in the USA, and come 
with safety concerns related to cable handling.    

 

 
 

Figure 23-3.   Joy 12CM12 Continuous Miner (from Joy 2010b) 
 
There will be two continuous miners on each section.  Low ground pressure crawlers will 
be specified to minimize damage to and generation of out-of-seam dilution from the mine 
floor.  The continuous miners will also be specified to be equipped with automation, 
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which provides for better horizon control, consistent loading of shuttle cars, and easier, 
more effective training of new personnel. 
 

 Shuttle Car:  The shuttle cars haul coal from the continuous miner to the belt-conveyor 
feeder breaker.  There are three types of shuttle cars:  electric trailing cable-powered, 
battery-powered, and diesel-powered.  It is assumed the trailing-cable-type shuttle car 
(Figure 23-4) is used.   
 

 
Figure 23-4.  Example of Trailing Cable Shuttle Car (from Joy 2010c) 

 
 
It is additionally assumed there will be three shuttle cars assigned to each section.  This 
allows for improved utilization of other equipment and personnel assigned to the 
sections, and provides flexibility to use the shuttle cars for construction projects and out-
of-service rotation for maintenance.  Payload capacity is assumed at 10–12 tons of coal 
depending on mining height. 

 
 Roof Bolter:  The roof bolter is required to install the prescribed ground support after the 

removal of the coal by the continuous miners.  Roof bolters may be crawler-mounted or 
rubber tire-mounted (Figure 23-5 shows a rubber tire-mounted bolter).  The machines are 
equipped with dust collectors and pre-cleaners for dry (vacuum) bolting.  Because of 
expected areas of poor roof conditions, a tilt-head dual-boom walk-through machine is 
the recommended model for the New Elk Mine.  If height does not allow walk-through-
style bolters, low-seam tilt-head bolters (LDDR class) will be utilized.  Roof bolters can 
be converted to wet bolting at minimal cost and with lower ongoing maintenance costs, if 
necessary.   

 

 
 

Figure 23-5.   Example Rubber Tire-Mounted Bolter  
(from Fletcher Mining Equipment 2010a) 
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It is assumed there will be two roof bolters assigned to each section.  In addition, there 
will be one bolter assigned to the outby area for rehabilitation and construction work. 

 
 Feeder Breaker:  The shuttle cars dump coal into the belt-conveyor feeder breaker, which 

performs size reduction (generally to –8 inches) and regulate coal flow onto the section 
conveyor belt.  The feeder breaker is assumed to be similar to that shown in Figure 23-6, 
a three-way-dump model, capable of accepting shuttle cars from any of three directions 
(front and both sides). 

 

 
 

Figure 23-6.   Example Three-Way Dump Feeder Breaker (from Joy 2010d)  
 
It is assumed there will be one feeder breaker on each section, with an additional unit 
budgeted for outby use in construction and rehabilitation.   

 
 Scoop:  This utility machine is used for a variety of section jobs, including cleanup, 

hauling supplies to the roof bolter, pushing/cleaning faces/ribs, and aiding in construction 
of ventilation controls.  With a hydraulic power takeoff, it can also power stopping 
sprayers, portable hydraulic drills, and other small equipment.  The models assumed for 
use at NECC are MSHA-permissible, meaning they are approved to work inby the last 
open crosscut and in return air splits.   
 
It is assumed there will be two scoops per mining section and two designated for outby 
use (once the full mine capacity is reached).  Figure 23-7 shows a typical battery-
powered scoop suitable for work in the section.  Outby scoops are expected to be diesel-
powered. 

 
 

 
 

Figure 23-7.   Example Battery-Powered Scoop 
 

 Auxiliary Fan:  The main mine fan provides ventilation throughout the mine, from portal 
to last open crosscut.  Inby the last open crosscut (near the production faces), there are 
special and additional ventilation requirements.  These requirements can be provided by 
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use of ventilation curtains or auxiliary fans.  Auxiliary fans allow for better control of the 
ventilating circuit, particularly for controlling fugitive dust generated during the mining 
process.   

 
It is assumed the fans required for NECC are dual 100-horsepower models, self-
tramming, powered by 950 VAC (Figure 23-8).  These fans should be equipped with 
silencers and rock dusters to maintain rock dust in the return airways.  There would be up 
to four fans assigned to each section.  Note that when lower seam heights are being 
mined, ventilation curtains will likely be used in lieu of fans due to equipment clearance 
issues. 

 
 

 
 

Figure 23-8.   Specified Self-Tramming Fan (from Spendrup Fan Co. 2009) 
 
 

 MRS:  As shown in Figure 23-9, an MRS is a crawler-mounted electro-hydraulic piece of 
equipment that supports the mine roof.  It is used in place of traditional timbers during 
second mining (pillaring) operations.  Generally, pillaring with MRS is more economical, 
safer, and more productive than pillaring with timbers. 

 
 

 
Figure 23-9.  Example MRS (from Fletcher Mining Company 2010b) 

 
 

 Other Support Equipment:  Other equipment includes mantrips, bobcat/skid-steer loaders, 
mechanic’s trucks, parts cars, etc.  These are all itemized in Table 23-1. 

 
 23.1.4.3 Outby—The infrastructure in outby areas (not in producing section) of the mine 
includes roadways, piping, communication, and electrical systems.  A comprehensive list of 
outby equipment is supplied in Table 23-1.  Descriptions of some of the more important outby 
equipment follows: 
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 Bulk Rock-Dust System:  It is a regulatory requirement that rock dust be applied 
throughout the mine as a means to mitigate the danger of explosion (coal dust is highly 
explosive).  The industry standard, best practice for rock dusting, is the use of an 
automated feed system that allows large volumes of dust to be transported from the 
surface to the application area underground.  The alternatives, hand dusting or the use of 
mobile pod dusters, are not economical in larger mines due to labor and efficiency 
considerations.  As shown in Figure 23-10, a bulk rock-dust system consists of the 
following few key components: 

 
o A bulk storage tank on the surface that holds the inventory of dry rock dust. 

o A compressed air system that provides pneumatic power to transport the dust in 
pipelines. 

o Pressure tanks to receive and transfer rock dust throughout the mine. 

o Pipelines to distribute and apply the rock dust.  These lines are generally installed 
along conveyor belts, with hoses that can be extended into adjacent entries. 

 
 

 
 

Figure 23-10.   Automatic Rock-Dust System (from A. L. Lee Corporation 2010) 
 

 Prime Movers:  These diesel tractors are used for transporting all supplies into the mine, 
and bringing trash and used components back outside.  Additionally, prime movers are 
used to relocate equipment underground. 

 
There are two of prime movers included in the project economics.  They are assumed to 
be fifth-wheel-style tractors (Figure 23-11). 
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Figure 23-11.   Example Fifth-Wheel Tractor (from Getman Underground Diesels 2010a) 
 
 

 Trailers:  Significant amounts of supplies must be delivered to the underground works, a 
large component of which are roof- and rib-support materials.  Supply delivery will be 
accomplished through the use of trailers pulled by the prime movers.  There are several 
types of trailers that will be utilized underground, including trailers for mine supplies, 
gravel, concrete, trash (Figure 23-12), and mine equipment.  Table 23-1 contains a 
complete itemized listing of all trailers included in the project economics. 

 
 

 
 

Figure 23-12.  Example Trash Trailer (from LeMar 2009) 
 
 

 Road Grader:  Underground road maintenance is very similar to surface road 
maintenance.  Typically, a grader (Figure 23-13) is used as the primary tool, 
supplemented with gravel trailers, a road drag, and, in the worst areas, concrete 
placement.  

  
  There is one road grader included, along with a gravel trailer, water trailer, concrete 

trailer, and salt spreader (for dust suppression). 
 

 Miscellaneous Vehicles:  There are a number of different vehicles required for operation 
of the mine.  These include pickups, mantrips (Figure 23-14), lube trucks, group vehicles, 
belt trucks, etc.  All of the vehicles used underground should be powered by diesel 
engines, and specified to meet stringent MSHA regulations.   
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Figure 23-13.   Example Road Grader (from Getman Underground Diesels 2010b) 
 

 
 

 
 

Figure 23-14.   Example Mantrip (from JBL Co 2010) 
 
 

 Other Outby Equipment:  Table 23-1 lists a wide assortment of pumps, small equipment, 
mine monitoring and communications systems, personnel tracking systems, and other 
miscellaneous equipment.  Safety-related equipment is also accounted for in Table 23-1. 

 
23.1.5 Ventilation—General Plan and Major Infrastructure Requirements 

 
 Providing adequate mine ventilation for the underground mine is critical to workplace 

health, safety, and worker efficiency.  Mine ventilation is required to dilute the contaminant 
gases to safe levels.  The contaminants of primary concern at the New Elk Mine are methane, 
diesel particulate matter (DPM), and dust.  Methane emissions are expected to drive the dilution 
requirements.  To minimize mine ventilation requirements with regard to DPM mitigation, 
production section equipment is assumed to be electric-powered to the extent practical.  To 
optimize utilization, non-production support equipment is assumed to be diesel-powered. 

 
 Ventilation infrastructure currently in use at the New Elk Mine for rehabilitation, 

construction and production from the existing Allen slopes includes two exhausting fans.  An 
SMJ Inc. model AFS 2.44 single-stage fan rated at 300 thousand cubic feet per minute (kcfm) is 
located on the East Portal shaft.  The East Portal shaft is 14 feet in diameter, 400 feet deep, and is 
concrete-lined.  The second fan is located at the West Portal.  The West Portal fan is an SMJ Inc. 
model AFS 1.6-1/2 rated at 100 kcfm.  The West Portal shaft is 40 feet deep, 14 feet in diameter, 
and is not lined.  The West Portal fan will be replaced by a new high-pressure fan later in 2011. 
 

A new fan will be purchased in 2011 and installed for ventilation at the Bates portal 
slopes.  The existing Apache Canyon Intake Shaft #1 will be rehabilitated and used for intake air 
during mining of the central Blue Seam central resource area starting in late 2012.  The Apache 
Canyon Intake Shaft # 1 is 16 feet in diameter, concrete-lined, and extends down approximately 
400 feet to the Allen Seam.   
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 Air velocities in the mains should not exceed 1,200 feet per minute (fpm).  The preferred 
velocity is 600 fpm (McPherson 2009).  The belt is assumed to be on a separate split of fresh air.  
Leakage is estimated at 50%.  Ventilation quantities required are listed in Table 23-2. 

 
 

Table 23-2. Ventilation Quantities by Area 

Area 
Design Quantity  

(kcfm) 
Single section 35 
Super section 70 
Shop 50 
Pump power 5 
Belt drive 5 
Seal ventilation 100 

 
 

 After 2013 through the end of the 20-year mine plan, the Bates Mine is expected to have 
all five super sections.  An entry velocity maximum of 1,200 fpm equates to the number of 
entries required to carry the entire design quantity.  As the air travels further into the mine, 
leakage occurs and the quantity is diminished.  With diminished quantity, the velocity is also 
reduced to more manageable levels approaching 600 fpm, or the maximum recommended 
velocity to limit dust re-entrainment.   

 
 The six intake and seven return entries, as included in the current mine design, will 
accommodate the airflow in districts with up to three super sections.  A separate split of air will 
accommodate the additional super section.  Splitting the air reduces the quantities and keeps the 
velocities within the recommended ranges. 
 
 As the mine works extend further from the original slopes and shafts, additional intake 
and exhaust shafts or slopes will be required to maintain minimum ventilation requirements.  
Mine advance will dictate when and where those surface connections are necessary.  Early 
planning indicates that an exhaust shaft with a fan will be necessary in 2012.  The capital cost of 
this shaft is estimated at $7,000 per foot for a depth of 536 feet, or $4.0 million.  This shaft will 
also be equipped with emergency escape hoists at a cost of $250,000 each and a 1.0 million 
cubic feet per minute (cfm) fan with variable drive which is estimated to cost $2.5 million 
installed.  An additional intake shaft will be required in year 2013 with an estimated capital cost 
of $4.0 million.   

 
 The main mine fans provide ventilation throughout the mine, from the portals to the last 

open crosscuts.  Inby the last open crosscut, additional means of ventilation are required.  This 
can be provided by ventilation curtains or auxiliary fans.  Auxiliary fans allow for much greater 
control of the ventilating circuit, particularly as related to control of fugitive dust generated 
during the mining process; however, ventilation curtain must be used in areas that are too low to 
provide fan and tubing clearance.  For costing, it is assumed that all face ventilation will be 
provided by ventilation curtains. 
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 The conditions of the airways and, in particular, the methane gas emission rates influence 
the mine ventilation system.  Assumptions for this preliminary evaluation are based on historical 
data and methane desorption data from coal cores.  These assumptions cannot be verified until 
full production is established.  AAI’s investigation for this study has not revealed any ventilation 
issues that cannot be resolved with appropriate underground coal mine ventilation practices.   

 
23.1.6 Personnel/Staffing Requirements 
 
 To develop this PEA, several assumptions were required, including: 
 

 Work schedules 
 Number of personnel 
 Pay rates for hourly and salaried personnel 
 Source and skill level of personnel 
 Training requirements, both from a skills perspective and a safety perspective 
 Ramp-up from mine startup to “normal” sustained production level 

 
These issues are discussed below. 
 
 23.1.6.1 Work Schedules—The mine is essentially a 24-hours-per-day, 7-days-per-
week operation in that there will be personnel working continuously.  Production will occur 7 
days per week.  Once the mine reaches full production, the plant will also have to work 24 hours 
per day, 7 days per week. 
 
 There are various scheduling approaches that can be applied to achieve total coverage.  
The scheduling approach assumed is there will be 4 crews for each producing unit.  At any given 
time, two of the crews will be working 12-hour shifts, one crew on dayshift and one crew on 
nightshift, while the other two crews are off. 
 
 23.1.6.2 Number of Personnel—It is assumed that most positions will be filled by the 
company’s prime contractor employees although some management positions will be company 
employees.  There will also be a few smaller contractors for such tasks as security monitoring, 
custodial work, water sampling, and seasonal work, such as pond cleaning. 
 
 Hourly Employees: 
 

 Continuous Mining Section:  The mining sections will consist of the following manpower 
(at the current level of detail, no differentiation is made between mains and panels): 

 
o Production crew (two per super section): 
 Bolter operators 4 
 Shuttle car operators 3 
 Miner operators 2 
 Miner helper/utility 2 
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 Scoop/utility 2 
 Electrician/mechanic 2 
 

o Down-shift crew (one per section): 
 Bolter operators 2 
 Scoop/utility 4 
 Electrician/mechanic 4 

 
 Belts: 

 
o All crews (five total): 
 Two belt men plus one additional belt man per crew per 10,000 feet of  conveyor 

installed 
 

 Supplies:  Ramp-ups with number of production units to the peak shown below. 
 

o All crews (three total): 
 One employee per crew plus one employee per crew per 20,000 feet of 

mains/submains developed 
 

 Roadway: 
 

o All crews (two total) 
 One grader operator 
 One additional person (gravel hauler, etc.) 

 
 General Underground:  Ramp-ups with the number of production units at the peak shown 

below. 
 

o All crews (five total) 
 Electricians 3 
 General utility/construction 6 
 Shop/rovers 2 
 Examiner/fireboss 3 

 
 Outside: 

 
o All crews (five total) 
 Yardman 1 
 Electrician 1 
 Equipment operator 1 
 Hoistman 1 
 

o Plant (five crews once mine production reaches target level) 
 Operator 1 
 In-plant rovers 2 
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 Belt press 1 
 Refuse truck 1 
 Refuse dozer 1 
 Raw coal stockpile/belts 1 
 Clean coal stockpile/belts 1 
 Truck loadout 1 
 Rail loadout 1 
 

 Salaried Employees:  Ramp-ups with number of production units at the peak shown 
below. 
 

 Mining: 
o Production crews 1 foreman per crew 
o Down-shift crews 1 foreman per crew 

 
 General Underground: 

o Shift foreman 1 per shift  
o Maintenance foreman 1 per shift 

 
 Management: 

o Vice president/general manager 1 
o Mine manager 1 
o Safety coordinator 1 
o Tech services manager 1 
o Mining coordinator 1 
o Maintenance coordinator 1 
o Electrical coordinator/engineer 1 
o Belt coordinator 1 
o Plant/surface coordinator 1 
o General mine foreman 1 

 
 Planning: 

o Mining planner 1 
o Belt planner 1 
o Maintenance planner 1 

 
 Safety and Training: 

o Safety technicians 2 
o Safety administrative assistant 1 
o Trainers 2 

 
 Mine Monitoring System and Communications Center: 

o Mine monitoring technicians 5 
 

 Engineering: 
o Ventilation/water/conveyor 1 
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o Geology 1 
o Geotechnical/roof control 1 
o Environmental 1 
o Chief surveyor 1 
o Surveyor assistant 1 
o Draftsman 1 

 
 Administrative Support: 

o Warehouse manager 1 
o Warehouse clerks 5 
o Human resources 2 
o Purchasing 2 
o Payroll 2 
o Accounting 2 
o Administrative assistant 2 
o Lab 2   

 
 23.1.6.3 Pay Rates—In order to attract and keep skilled workers, it is assumed that the 
level of compensation at the New Elk Mine will be near the upper end of current western USA 
underground coal operations.  There are two primary reasons for this assumption: 
 

1. There is very little, if any, local experienced workforce. 
 
2. It is necessary to offer a competitive pay package in order to attract and retain an 

adequate workforce 
 
 Hourly and salaried compensation assumptions are listed in Table 23-3.  Benefits are not 
included in Table 23-3, and are calculated based on a “burden” of 40% for hourly employees and 
50% for salaried personnel.  This allows for a competitive level of benefits. 
 
 Table 23-3 contains the wage and salary assumptions input to the financial model.  In 
addition to the pay rates listed, the following assumptions apply to the pre-feasibility economic 
model: 
 

 Overtime will average 12% of annual pay 
 Hourly unpaid absenteeism rate is 5% 

 
 23.1.6.4 Source and Skill Level—In estimating labor skill level, it is necessary to 
evaluate the likely source of labor for the New Elk Mine.  It is assumed that few experienced 
miners remain in the Trinidad area from earlier mining activities.  Of those that do, only a small 
proportion may be qualified, as it is unlikely that they will have recent underground coal mining 
experience.   
 
 The nearest underground coal operations are the San Juan Underground Mine (BHP, 
Farmington, New Mexico) and King Coal (outside of Durango, Colorado).  The compensation 
package at BHP is excellent, and it is doubtful NECC will attract more than a handful of 
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Table 23-3.   Wage and Salary Assumptions 

Position Rate Comments 
Hourly $28.00/hour This rate will be used as the average for 

all hourly personnel.  It includes shift 
differential consideration.   

Salaried   
Vice president/general manager 
Mine manager 

$209,600/year 
$184,900/year 

 

Maintenance coordinator $148,000/year  
Mining coordinator $120,000/year  
Technical services coordinator $120,000/year  
Health and safety coordinator $  85,000/year  
Electrical coordinator $  95,000/year  
General mine foreman $100,000/year  
Belt coordinator $  90,000/year  
Plant/surface coordinator $120,000/year  
Shift foreman $  90,000/year  
Underground foreman $  90,000/year Average of face supervisors and outby 
Electrical foreman $  85,000/year  
Maintenance foreman $  80,000/year  
Planner $  70,000/year  
Safety/training $  70,000/year  
Engineer/surveyors $  75,000/year Average of all in department 
Mine monitoring technicians $  45,000/year  
Human resources manager $  92,500/year  
Human resources assistant $  45,000/year  
Purchasing manager $  96,200/year  
Administrative manager $  90,000/year  
Accountant $  60,000/year  
Warehouse manager $  70,000/year  
Warehouse clerk $  35,000/year  
Payroll $  35,000/year  
Administrative assistant $  40,000/year  

 
 
experienced miners from that operation.  King Coal is smaller and maintains what appears to be 
an experienced and loyal workforce. 
  
 In northwest Colorado, Twentymile Coal Company faces some longevity challenges, but 
its parent Peabody Energy has a replacement operation planned. 
 
 The North Fork of the Gunnison River Valley, encompassing Paonia and Somerset, 
Colorado, is currently home to three mines.  It is possible that one or more of these mines will 
close or scale back production in the next few years.  The most unlikely outcome would be a net 
expansion in the North Fork Valley area.  Thus, it is likely the New Elk Mine will be able to 
attract some number of experienced miners from this area, assuming competitive compensation 
is offered. 
 
 Carbon and Emery Counties in Utah contain several mature coal mines.  By the 2012–
2013 timeframe, it is very likely additional mine closures in this area will occur.  There are only 
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two properties with potential to absorb displaced miners locally in the near term.  The most 
likely scenario is for the New Elk Mine to be able to attract some personnel from Utah, but not in 
any great numbers.  The existence of two large power plants in Emery County suggests Utah 
production will remain relatively stable. 
   
 An unknown factor in the labor picture is the trona mining district near Green River, 
Wyoming.  This area has undergone several periods of expansion and contraction since multiple 
producers opened operations in the 1970s.  For purposes of evaluating the trona mines as a 
source of, or competitor for, labor, the assumption is that the employment levels in trona will 
remain relatively stable in the future. 
 
 In summary, the New Elk Mine should be able to count on attracting some experienced 
personnel from various areas.  The majority of personnel, however, are likely to be local 
inexperienced labor, and consequently, a great deal of expense has been included in the scoping 
study for training purposes. 
 
 23.1.6.5 Training Requirements— It is likely NECC will face a significant training 
need as it staffs the underground mine.  The BHP San Juan Mine in New Mexico began 
operations in 2001 with 72% of its workforce inexperienced in underground mining.  Today, San 
Juan is operating at its budgeted level of production.  This required well-engineered mine plans 
and infrastructure, and a massive and well-planned training effort. 
 
 Purely from a skills perspective, it is assumed that two-thirds of the employees will have 
to be trained in basic mining, and all employees will need to be trained in specifics of NECC’s 
mining plans.  This training is assumed to take many forms, including classroom and hands-on 
training in the mine.  This will result in a significant investment in time and cost. 
 
 Staffing and funding have been provided for in the project economics to attain a high 
level of safety and skills training at NECC.  Details are discussed below: 
 

 Safety and training staffing:  It is assumed that a total of six persons will be recruited for 
the safety department.  This includes two full-time trainers. 

 
 Training tools:  An initial investment of $300,000 has been included in the first 3 years of 

operation (at $100,000 per year) to acquire the necessary tools for intensive training.  
This will include training materials and training equipment. 

 
 Hands-on Training:  The production ramp-up schedule has been intentionally lengthened 

to allow skilled operators to work side-by-side with trainees to achieve training without 
the overbearing pressure of high production targets.   

 
 23.1.6.6 Ramp-up—There are several reasons new mines do not immediately achieve 
budgeted production.  The most common of these are: 
 

 Equipment start-up problems 
 Equipment not matched to mining conditions 
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 Unfamiliarity with mining conditions 
 Personnel skills 
 Management culture/leadership 

 
 Normally, equipment-related start-up problems are overcome within the first 1–3 months 
of operations, if the proper equipment is selected.  Conditions-related problems can last longer, 
sometimes 3–4 months, as operators gain familiarity with certain factors related to depth of cut, 
roof-bolter drill speed, alternate roof support methods, rib sloughage, etc. 
 
 Personnel-related issues are most commonly addressed by placing the most skilled 
operators on equipment to gain the highest immediate production rate.  Less skilled or unskilled 
employees basically learn by watching, which takes considerable time and often leads to 
exposing those employees to unfamiliar surroundings with little guidance.  Poor safety 
performance almost always results. 
 
 The start-up methodology recommended for NECC includes intensive classroom training 
before the underground operation starts, followed by a “training friendly” hands-on program.  
Specifically, trainees will operate equipment with skilled operators at their side.  Production will 
suffer in the short term; however, safety performance will be enhanced.  AAI considers this form 
of training critical for two main reasons: 
 

 There will not be experienced underground coal miners available to meet NECC’s 
aggressive ramp-up schedule. 

 
 The enforcement mindset of the MSHA, already difficult for a new mine with 

inexperienced personnel, is undergoing a dramatic revision where significantly greater 
penalties will be applied, and plan approvals will be subjected to inclusions restricting 
productivity. 

 
 The ramp-up schedule proposed represents a reasonable case when the recommended 
safety and skills training is taken into consideration. The ramp-up schedule is as follows: 
 

 1st Month—Production is 25% of full production 
 2nd Month—Production is 50% of full production 
 3rd Month—Production is 75% of full production 
 4th Month—Production is 100% of full production 

 
 It should be noted that this schedule applies to each new unit that enters production.   
 
23.1.7 Operating Cost 
 
 This section discusses the assumptions from which the operating costs were generated for 
the scoping study. 
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 23.1.7.1 Sources—There are several methods for calculating operating costs: 
 

 Calculated Values from Engineered Designs:  This applies to items for which the usage 
can be reasonably estimated based on productivity or foot of advance.  Basic roof support 
costs fall into this category.  Wherever possible, this is the preferred method of cost 
determination. 

 
 Estimated Cost Extrapolated from Historical Costs of Similar Operations:  Where usage 

cannot be accurately estimated, the actual unit costs from similar operations are used.  
Adjustments are made for dissimilar conditions.  An example of this type of cost is rock 
dust.   

 
 Estimated Costs Allowances:  There are some circumstances where engineering 

calculations or similar mine costs are not directly applicable to the anticipated mining 
environment at the New Elk Mine.  In these cases, engineering judgment and the 
experience of the authors were used to estimate cost. 

 
 23.1.7.2 Operating Cost Assumptions—The inputs for the initial cost estimation 
process for NECC are presented below, along with the basis for the estimate.  These items form 
the cost inputs into the economic model. 
 
 The per ton costs shown in Table 23-4 represent the mine’s projected operating and 
maintenance costs excluding the receding face category and roof support.  All costs shown in 
Table 23-4 were estimated based on unit costs from similar operations. 
 

 
Table 23-4.   Projected Operating and Maintenance Costs 
    (excluding the receding face category and roof support) 

Category Cost per Ton 
Rock dust $0.09 
Gravel $0.03 
Dust suppression $0.02 
Power $0.59 
Fuel $0.09 
Oil & lubricants $0.14 
Bits $0.09 
Trailing cables $0.45 
Conveyor maintenance $0.14 
Tools $0.05 
Safety equipment (personal protective equipment) $0.02 
Ventilation tubing $0.05 
Water hose $0.05 
Continuous miner maintenance $0.27 
Shuttle car maintenance $0.23 
Roof-bolter maintenance $0.14 
Feeder-breaker maintenance $0.02 
Miscellaneous section maintenance (scoops, bobcats, etc.) $0.05 
Outby maintenance costs (diesel equipment, electrical system, etc.) $0.45 
Miscellaneous costs (signs, sanitary facilities, consumables, etc.) $0.09 
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 Per unit costs for receding face items are summarized as follows: 
 
 Mine monitoring system cable, communications cable, pager cable, lifelines:  Cost is 

$10.00 per foot, with an assumed reuse factor of 80%. 
 

 High-voltage cable (4/0):  $22.00 per foot, reuse of 98% assumed. 
 

 High-voltage cable couplers:  Cost $1,400 each, two are needed per 1,000 feet of cable.  
Reuse of 98% assumed. 

 
 Rock dust pipe:  Cost is $4.00 per foot installed, including all appurtenances.  Reuse of 

80% assumed. 
 

 Rock dust tank:  Cost is $25,000 each, complete.  Two tanks are spaced every 3,500 feet, 
making the cost equal to $14.29 per foot of advance.  Reuse of 100% assumed. 

 
 Compressed air pipe:  Cost is $33.00 per foot installed for 8-inch aluminum pipe in the 

mains, and $29.50 per installed foot of 6-inch line in the panels.  Reuse of 80% assumed. 
 

 Conveyor belt:  Cost is $161.00 per foot of advance for 60-inch belt (mains, other than 
slope belt) and $130 per foot for 48-inch belt (sections).  Note that 2 feet of belt is 
required per foot of advance.  Reuse of 95% assumed. 

 
 Conveyor structure:  Cost is $92.00 per foot for 60-inch structure (mains) and $75.00 per 

foot for 48-inch structure (section).  Reuse of 95% assumed. 
 

 Water supply pipe:  Cost is $34.00 per foot for mains (8-inch pipe complete) and $22.90 
per foot in the panels (4 inches).  Reuse of 80% assumed. 

 
 Discharge water line:  Cost is the same as for freshwater pipe.  Reuse of 80% assumed. 

 
 Overcasts:  Cost is $8,000.00 each.  There is an average of six overcasts at every 

intersection of the mains with a section.  Additional overcasts are associated with some of 
the shaft locations.  For costing purposes, the average panel length is assumed to be 5,000 
feet, yielding an overcast cost factor (new) of $9.60/foot.  Assuming an average life of 
seven installations, yields a reuse factor of 86%. 

 
 Stoppings:  Main-line entries will have permanent block stoppings installed.  All other 

areas will be provided with reusable Kennedy stoppings.  Costs are estimated at $1,200 
for a Kennedy stopping and $500 for a block stopping.  There are four stoppings per 
crosscut in the mains; assuming 75-foot centers, the cost is $27 per foot.  Assuming three 
stoppings per crosscut in panels, with a crosscut spacing of 75 feet, the cost per foot of 
advance is $48.  Assuming an average life of seven installations yields a reuse factor of 
86% for the Kennedy units. 
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 The above items combine to form the receding face cost category.  Based on estimates of 
reusage of these items, the estimated cost per ton for each of four scenarios (always new items in 
the mains and panels, reused items in the mains and panels) is summarized in Table 23-5. 
 
 

Table 23-5.  Summary of Receding Face Costs 

Item Mains (New) 
(per foot) 

Mains (Reused) 
(per foot) 

Panel (New) 
(per foot) 

Panel (Reused) 
(per foot) 

Communications cable $10.00 $2.00 $10.00 $2.00 
High-voltage cable and couplers $24.80 $0.50 $24.80 $0.50 
Rock-dust pipe $4.00 $0.80 $4.00 $0.80 
Rock-dust tank $14.29 - $14.29 - 
Compressed air pipe $33.00 $6.60 $29.50 $5.90 
Belt $161.00 $8.05 $130.00 $3.25 
Structure $92.00 $4.60 $75.00 $4.50 
Water pipe $34.00 $6.80 $22.90 $4.58 
Discharge pipe $34.00 $6.80 $22.90 $4.58 
Overcasts -  - $9.60 $1.34 
Stoppings $27.00 $3.78 $48.00 $6.72 
Total cost per foot $434.09 $39.93 $390.99 $34.17 

  
 
 Roof support at the New Elk Mine can only be roughly estimated at this time because of 
insufficient geotechnical and lithologic data over much of the resource area.  However, based on 
what is known, a conservative approach to roof support has been taken (i.e., robust roof support 
has been assumed).  Over the life-of-mine, roof support represents the largest single development 
cost item.  The cost for roof support has been estimated based on engineering design assumptions 
as described below. 

 
 Primary roof support will consist of 4- or 5-foot fully grouted bolts.  These bolts will be 

installed four per row.  Rows will be spaced from 4 feet to a maximum of 5 feet apart.  
The bolt lengths represent the most common usage in the Blue and Maxwell Seams.  Due 
to the presence of a rider seam above the Allen Seam, and known roof control issues in 
past Allen and Maxwell Seam mining, bolt length will be selected based on prevailing 
conditions and test hole observations.  Relevant units costs are bolt ($4.30 to $5.36), plate 
($1.39), and resin ($1.84). 

 
 Every row of bolts will be installed with a steel strap.  The cost per strap is $19.50. 
 
 An average 20% of the total roof area will be meshed during the bolting process.  A 

section of mesh is estimated to cost $29.42. 
 
 No truss bolts will be installed. 
 
 No rib bolting or meshing is currently contemplated. 
 
 There is a 10% allowance in costing to account for material wastage, rehabilitation 

expense for primary support, and sporadic use of longer and/or more robust support. 
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 The total roof bolting cost per foot of mining (as opposed to feet of advance) is calculated 
as $15.00 to 16.10.  The cost per clean ton will vary due to recovery and mining height; however, 
the overall average cost is approximately $2.07 per clean ton. 
 
 23.1.7.3 Equipment Overhauls—A simple equipment overhaul and replacement 
schedule has been assumed for the New Elk Mine.  All exchange and overhaul costs are assumed 
to be a percentage of original new prices, based on experience at other mines with similar 
machinery.  This percentage varies by machine.  Some representative examples are given below: 
 

 Continuous Miners:  Rebuild at 1 million tons for 60% of original cost and replace at 
2 million tons.   

 
 Shuttle Cars:  Rebuild at 0.75 million tons at 60% of original cost and replace at 

1.5 million tons.   
 

 Roof Bolters:  Rebuild after 5 years of service at 60% of original cost.  Replace 3 years 
after the rebuild. 

 
 Feeder Breakers:  Rebuild after 5 years of service at 40% of original cost.  Replace 5 

years after rebuild. 
 

 Scoops:  Rebuild every 3 years at 60% of original cost; replace every 12 years. 
 

 MRS:  Rebuild every 8 years at 60% of original cost; do not replace. 
 

 Bobcats/Skid-steers:  Rebuild every 5 years at 60% of original cost; replace every 
10 years. 

 
 Mobile Diesel Equipment (vehicles):  Replace equipment used on multiple shifts every 

3 years, all other equipment every 5 years. 
 

 Power Centers:  Rebuild every 10 years at 40% of original cost. 
 

 Auxiliary Fans:  Rebuild every 5 years at 40% of original cost; replace every 10 years. 
 

 Fifth-Wheel Tractor:  Rebuild every 3 years at 60% of original cost and replace at 
9 years. 

 
 Road Grader:  Rebuild every 5 years at 40% of original cost and replace at 10 years. 

 
23.2 Coal Processing 
 
 Coal processing and coal quality are discussed under Item 18.  Additional supporting 
information concerning refuse disposal and processing costs is as follows: 
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23.2.1 Refuse Disposal 
 
 Refuse disposal should be accomplished by sending combined refuse (plant reject course 
fragment and filter cake product) on the two-belt refuse conveyance system to the existing refuse 
area.  This replicates the previous methodology used by Wyoming Fuel. 
 
 The existing refuse area has an ownership issue that should be addressed immediately.  
Some of the surface has been sold to private parties, and although still shown in the permit as 
being controlled, is no longer owned by NECC. 
 
 While refuse disposal can likely proceed at the current site pending permit issues 
regarding land ownership, an additional Refuse Disposal Area (RDA) should be identified and 
permitted in the near term.  The costs include short term leasing and long term purchase of 
sufficient refuse areas. 
 
23.2.2  Costs 
 
 Capital and operating costs for the plant are detailed below. 
 
 Capital:  The capital costs associated with bringing the existing plant up to full 
production capacity include: 
 

 $3.5 million spent in 2010 for repairs and upgrades 

 $2.0 million in 2011 to upgrade the existing plant to a rated capacity of 750 tons per hour 

 $5.0 million in 2011 and 10 million in 2012 to construct a modular 500-tons-per-hour 
parallel plant circuit.     
 

 Staffing:  The manpower associated with the plant is contained in Item 23.1.6.2. 
 
 Operating Costs:  The following costs (on a per raw ton basis) were estimated for NECC 
based on experience at other similar coal preparation facilities: 
 

 Plant maintenance supplies:  $0.64 per raw ton 
 Magnetite:  $400 per ton of magnetite, usage 0.9 pound of magnetite per ton of raw coal 
 Reagents:  Flocculants, etc. at $0.18/ton 
 Water treatment:  $0.05/ton 
 Electric power:  $0.09/ton 
 Diesel fuel:  fuel cost $3/gallon, average consumption 60 gallons per operating hour 
 Equipment operating costs (less fuel and labor): 

o Loader:  $25/hr 
o Refuse truck:  $25/hr 
o Refuse dozer:  $30/hr 

 Coal sampling and analysis:  $0.05/ton 
 Contract services:  $10,000/month 
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23.3  Surface Infrastructure and Administration 
 
 The category “infrastructure” includes all items required for supporting mine operations 
outside of the underground mine and preparation plant.  Examples are buildings, roads, power 
supplies, and loadouts.  This section discusses the major items of infrastructure that are included 
in the project economics. 
 
23.3.1 Buildings 
 
 To support the operation, the following buildings are required (note that some of these 
facilities are new and some are modified from existing structures): 
 

 Changehouse:  Federal regulations require adequate shower and sanitary facilities be 
provided for employees.  The preliminary economic analysis includes funds to construct 
a changehouse to staff the full complement of surface and underground personnel.  
Provisions include showers, sanitary facilities, clean-side and dirty-side lockers, lamp 
racks, offices for underground supervisors, a meeting room, and the mine 
communications center.   

 
 Offices:  An office building is provided to house management and administrative 

personnel. 
 

 Warehouse:  The existing shop facility near the East Portal will be utilized as a 
warehouse.  Funds are included for racks, bins, shelving, etc. 

 
 Shop:  The shop facility last used by Savage Trucking is to be converted to a mine shop.  

Funds for the crane and tools are included. 
 
 The cost estimate is $2.5 million for the changehouse and offices (in year 2011), 
$250,000 for upgrading the warehouse (2011), and $500,000 to rebuild and equip the shop 
(2011).  Another $270,000 (2011) is included to provide a power center at the mine shop for 
powering up underground equipment. 
 
23.3.2 Roads, Ponds, etc. 
 
 The existing system of roads on site must be upgraded to comply with regulations.  The 
mine water treatment/discharge pond leaks and requires a liner.  Funds are provided for the liner 
drainage structures, berms, and surfacing.  The estimate for these items is $250,000 (2010). 
 
 A new refuse area will be required sometime between roughly 2013 and 2015.  
Permitting, design and construction is estimated at $5 million (2011–2015) and expansion 
construction in 2018 amounts to $13 million. 
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23.3.3 Power 
 
 The substation and power distribution system has been upgraded to meet the new 
requirements of the underground mine and preparation plant, and to comply with current 
regulations. 
 
 A cost of $2.45 million was spent in 2010 and early 2011 to upgrade the existing 
substation.   
 
23.3.4 Water Supply and Sewage Treatment 
 
 The freshwater supply system requires repair and upgrading to establish it as a reliable 
source of processing water for the mine and plant.  Funds ($700,000) have been provided to 
address pump and line replacement and head tank repair (2010). 
 
 The existing package plant for sewage treatment requires an upgrade or replacement.  
The estimated cost is $400,000. 
 
23.3.5 Loadout 
 
 Initially, coal loadout on site will be accomplished with front-end loaders dumping 
directly into trucks at the clean coal stockpile.  There are no funds required for this with respect 
to infrastructure. 
 
 In the intermediate term, silos will be used for clean coal storage, and a truck-loading belt 
and bin will be installed below the silos for automated truck loading.  The economic analysis 
includes funding of $250,000 in 2011 for this. 
 
 In the long term, NECC intends to re-establish rail from the site to the BNSF main line 
outside of Trinidad.  This will require significant funds to complete.  AAI estimates $20 million 
to be spent in 2012 for this item. 
 
 AAI assumes the Jansen loadout will be used as a short-term solution using front-end 
loaders, and as an intermediate-term solution, build a stockpile/reclaim and flood-loading 
system.  An expenditure of $2.0 million is allowed for this in 2010.  Once the main-line rail 
becomes operational to site, this facility will be removed from service. 
 
23.3.6 Gas Wells 
 
 It is assumed that NECC will need to acquire and plug a significant number of gas wells 
property-wide that intersect the proposed underground mine workings.  A preliminary study was 
conducted by Raven Ridge Resources, Inc. (RRR) (2011) to determine which wells should be 
removed from operation prior to mining and to provide a valuation of those well.  Wells are 
generally scheduled to be purchased one year before mining approaches within 1,000 feet of 
each well, to allow time for acquisition and plugging.  Also, the well cost decreases over the life 
of the well; therefore it is more cost effective to purchase the wells as late as possible, to 
minimize cost.  Purchase costs are about $15 million per year, for the first few years to acquire 
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wells in the north and central areas.  Purchase costs decline to about $6 million per year when the 
southern area is mined.  The estimated well acquisition cost are include in projects surface 
capital cost. 
 
23.3.7 West Portal 
 
 AAI assumes the West Portal area will be sealed off and not utilized over the life of the 
project.  Funds are provided for in 2010 to seal and reclaim the West Portal openings, estimated 
to cost $200,000. 
 
23.3.8 Administration Costs 
 
 These costs include operating costs not associated specifically with the mine or the plant 
(water sampling, security, etc.) and the overhead associated with the corporate support. 
 
 NECC estimates corporate overhead of $1 million in 2011, and $1.5 million annually 
thereafter.  AAI understands these expenses include Cline and NECC salaries and administrative 
costs (legal fees, office expenses, associated rents and utilities, regulatory fees and fines, etc.).  
AAI believes these costs are reasonable and has included them in the economic model. 
 
 Royalties in the model include an 8% royalty to the leaseholders plus $0.82 per ton to 
NECC.  The Colorado coal severance tax is included.  A 2% sales commission for coal sales is 
included in the model.  This recognizes the participation of outside sales persons.  The following 
site cost categories are contained in the model: 
 

 General and administrative allowance of $0.09 per raw ton, to cover miscellaneous 
administrative items not included in the corporate overhead category discussed above. 

 
 Surface consumables of $0.09 per raw ton for items not included elsewhere on the 

surface (i.e., road salt, silt fences, signage, etc.). 
 

 Reclamation fee (regulatory) of $0.14 per clean ton. 
 

 Property taxes at $0.16 per raw ton.  This figure was provided by NECC. 
 

 Liability insurance of $25,000 in 2011 and $50,000 annually thereafter.  This figure was 
provided by NECC. 

 
 An ongoing permitting allowance of $0.02 per ton.  This is separate from major 

permitting efforts, such as a new refuse area, which are addressed in capital costs. 
 

 A $0.09 per raw ton cost assigned to surface utilities and their maintenance. 
 

 Reclamation cost at $0.05 per ton, to address periodic ongoing activities such as ditch 
maintenance, hydro-seeding, culvert cleanout, etc. 
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 “Other costs” at $0.09 per raw ton to capture those miscellaneous expenses not assigned 
to specific categories. 

 
 Trucking:  Until the rail is re-established to site, a cost of $3.18 per clean ton is assigned 

to trucking.  Based on recent quotes, it is believed this figure is reasonable for the short-
term trucking requirement. 

 
 Rail Car Loading:  Estimated at $0.95 per ton at the Jansen yard, based on a recent 

contractor proposal. 
 

 Jansen yard lease:  AAI assumes NECC can negotiate a monthly lease rate at Jansen for 
$0.45 per clean ton, which will be expanded to the right-of-way once the rail is 
re-established.  This is consistent with Kern Valley Railroad’s recent offer of a monthly 
lease of $50,000 plus $0.45 per ton on all tons above 1.3 million per year.  AAI has 
adjusted the early lease rate just for the Jansen yard, and believes such a rate is 
realistically achievable through negotiation, versus a flat $50,000 minimum in the early 
years. 

 
23.5   Economics 
 
23.5.1 Markets 
 
 By assignment, AAI did not conduct a market analysis, but instead used market pricing 
forecast by NECC.  NECC commissioned Wood Mackenzie, Inc. to provide an independent 
high-volatile metallurgical 20-year coal price forecast completed in April 2011.  The economic 
analysis of cash flows was based on the 20-year Wood Mackenzie forecast (Table 23-6).  The 
average market price (constant dollar) used in the economic model is $139/ton Free on Rail 
(FOR). 
 
23.5.2  Economic Model 
 
 The economic model is an Excel™ spreadsheet model that calculates projected free cash 
flows from basic inputs related to projected mine revenues from coal sales and projected mine 
costs from labor, materials, consumable items, energy and utilities, maintenance and parts, 
capital expenses, and all statutory royalties and taxes.  To the extent possible, information 
obtained directly from mine equipment and material suppliers has been utilized.  In those cases 
where direct information was unavailable, AAI has used its expertise in the industry and 
engineering estimates to arrive at suitable inputs to the model.  AAI checked these inputs against 
historical operating cost data from other mines in the region to the extent it was available on a 
non-confidential basis and applicable to the proposed mine operations at New Elk Mine.   
 
 The purpose of the model is to determine projected mine cash flow, cash production 
costs, and economic feasibility of the coal resources held by NECC and proposed to be exploited 
by the New Elk Mine Project.  Accordingly, the model’s primary focus is calculation of earnings 
before interest, taxes, and depreciation.  Royalty calculations are approximations made based on 
 



NI 43-101 Technical Report of the New Elk Mine Project, Las Animas County, Colorado, USA  
Prepared for New Elk Coal Company LLC, subsidiary of Cline Mining Corporation 
May 27, 2011  Page 23-38 

 

Agapito Associates, Inc. 

  
Table 23-6.   Wood Mackenzie, Inc. Coal Price Forecast (2011) 

(Note:  coal prices stated in 2011 US$ per metric tonne) 

 Real US $/tonne for Japanese Fiscal Period 
 Q111 Q211 Q311 Q411 2011 2012 2013 2014 2015 2016 2017 2018

Reference Brand             
Queensland Benchmark 330 300 280 270 295   

Base Case New Elk    
New Elk HV Met (FOBT)  251 215 189 172 171 172 173 180
New Elk Transportation  39 39 39 39 39 39 39 39
New Elk HV Met (FOR)  212 176 150 133 132 133 134 141

Low Case New Elk    
New Elk HV met (FOBT)  241 200 171 153 148 146 144 147
New Elk Transportation  37 37 37 37 37 37 37 37
New Elk HV Met (FOR)  204 163 134 116 111 109 107 110

High Case New Elk    
New Elk HV Met (FOBT)  272 247 228 217 220 221 222 232
New Elk Transportation  41 41 41 41 41 41 41 41
New Elk HV Met (FOR)  231 206 187 176 179 180 181 191

 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2020 2030
Base Case New Elk             

New Elk HV Met (FOBT) 188 194 196 194 194 193 193 193 193 193 193 193
New Elk Transportation 39 39 39 39 39 39 39 39 39 39 39 39
New Elk HV Met (FOR) 149 155 157 155 155 154 154 154 154 154 154 154

Low Case New Elk    
New Elk HV Met (FOBT) 151 154 154 152 152 151 152 153 150 152 155 158
New Elk Transportation 37 37 37 37 37 37 37 37 37 37 37 37
New Elk HV Met (FOR) 114 117 117 115 115 114 115 116 113 115 118 121

High Case New Elk    
New Elk HV Met (FOBT) 242 250 252 250 250 249 249 249 241 241 241 241
New Elk Transportation 41 41 41 41 41 41 41 41 41 41 41 41
New Elk HV Met (FOR) 201 209 211 209 209 208 208 208 200 200 200 200

FOBT = Free on board trimmed; FOR = Free on rail 

 
 
known federal and state taxes and royalty rates.  Although AAI believes the model to be correct 
in all material respects, it has not been audited by a Certified Public Accountant in Colorado, nor 
has it been audited by any accountant with equivalent certification from another legal 
jurisdiction.  The model is an operating and engineering estimate made by engineering and mine 
operating professionals. 
 
 The economic model results are detailed in Table 23-7.  The analysis indicate the project 
having a payback period of 1.74 years, producing positive cash flow in 2012, and results in the 
mine being economic from a financial and engineering standpoint.  The economics of a merchant 
metallurgical coal operation are more robust than a thermal coal operation.  This is expected as 
metallurgical coal enjoys a substantial price premium over thermal coal during periods of 
average or better-than-average steel and coke markets; currently, steel and coke are enjoying 
some of the stronger markets in recent history. 
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Table 23-7.   Economic Model* 

Mine Plan Year  2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Total 

Total ROM short 
tons (ROMt) 

  636 5,000 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 5,455 103,818 

Total clean short 
tons (CCt) 

   350 2,750 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 57,100 

Price Free-on-Rail 
(FOR) per short 
ton 

  $193 $160 $136 $121 $120 $121 $122 $128 $135 $141 $143 $141 $141 $140 $140 $140 $140 $140 $140 $140 139.09 

Total Revenue    67,455  440,000  409,091  362,727  360,000  362,727  365,455 384,545 406,364 422,727 428,182 422,727 422,727 420,000 420,000  420,000  420,000  420,000 420,000 420,000 7,794,727 

                        

On-Site Costs $/ton                       

UG coal mining   $24,383 $86,127 $83,946 $82,656 $83,831 $85,919 $83,588 $81,171 $80,195 $79,759 $79,832 $80,829 $82,799 $81,888 $78,153 $82,940 $83,431 $82,920 $82,652 $80,937 $1,587,955 

Receding face cost   $6,056 $13,411 $1,700 $1,450 $4,530 $6,552 $13,293 $1,318 $2,244 $1,847 $1,031 $1,009 $1,692 $1,624 $555 $1,549 $1,594 $2,239 $2,989 $988 $67,672 

Equipment rebuild/ 
overhaul cost 

   $5,674 $12,031 $6,671 $1,812 $11,763 $11,816 $2,963 $6,326 $15,810 $17,137 $6,874 $5,682 $12,933 $10,876 $8,888 $4,675 $9,500 $12,983 $12,983 $177,399 

General and admin 
(ROMt) 

$0.09  $58 $455 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $9,438 

Surface consumables 
(ROMt) 

$0.09  $58 $455 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $9,438 

Reclamation fees  
(CCt) 

$0.14  $48 $375 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $409 $7,786 

Preparation and 
loading  

  $7,585 $17,970 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $18,615 $360,622 

Property and other 
taxes  (ROMt) 

$0.16  $104 $818 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $893 $16,988 

Permitting   (ROMt) $0.02  $13 $100 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $109 $2,076 

Property and  
liability insurance 

  $25 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $50 $975 

Utilities  (ROMt) $0.09  $58 $455 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $9,438 

Reclamation  
(ROMt) 

$0.05  $29 $227 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $248 $4,719 

Other cash costs  
(ROMt) 

$0.09  $58 $455 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $496 $9,438 

Equipment leases   $250                    $250 

Jansen and Right-of-
way Lease rate 
(/CCt) 

$0.45  $159 $1,250 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $1,364 $25,955 

Rail Loading  (CCt) $0.95  $334 $2,625                   $2,959 

Short Line Rail Cost 
(CCt) 

$2.73     $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $8,182 $147,273 

Trucking (CCt) $3.18  $1,114 $8,750                   $9,864 

Total On-Site Costs   $40,331 $139,195 $129,530 $122,629 $122,026 $136,087 $140,550 $117,304 $120,617 $129,268 $129,852 $120,565 $122,025 $128,298 $121,436 $125,230 $121,553 $126,511 $130,477 $126,761 $2,450,245 

      Costs Per CCt    $115.23 $50.62 $43.18 $40.88 $40.68 $45.36 $46.85 $39.10 $40.21 $43.09 $43.28 $40.19 $40.68 $42.77 $40.48 $41.74 $40.52 $42.17 $43.49 $42.25 $42.91 

                        

Off-Site Costs $/CCt                       

Royalties (coal 
properties)  CCt 
FOR 

8.00%  $5,396  $35,200  $32,727  $29,018  $28,800  $29,018  $29,236 $30,764 $32,509 $33,818 $34,255 $33,818 $33,818 $33,600 $33,600  $33,600  $33,600  $33,600 $33,600 $33,600 $623,578 

NECC royalty $/CCt 
FOR 

$0.82   $286  $2,250  $2,455  $2,455  $2,455                 $9,900 

Colorado severance 
tax (CCt) 

$0.35   $494  $580  $580  $580  $580  $580 $580 $580 $580 $580 $580 $580 $580 $580  $580  $580  $580 $580 $580 $10,941 

Sales commissions 
% of sales 

2%  $1,349  $8,800  $8,182  $7,255  $7,200  $7,255  $7,309 $7,691 $8,127 $8,455 $8,564 $8,455 $8,455 $8,400 $8,400  $8,400  $8,400  $8,400 $8,400 $8,400 $155,895 

Corporate 
Administration 

  $1,000  $1,500  $1,500  $1,500  $1,500  $1,500  $1,500 $1,500 $1,500 $1,500 $1,500 $1,500 $1,500 $1,500 $1,500  $1,500  $1,500  $1,500 $1,500 $1,500 $29,500 

Total Off-Site Costs   $8,032  $48,244  $45,444  $40,808  $40,535  $38,353  $38,626 $40,535 $42,717 $44,353 $44,899 $44,353 $44,353 $44,080 $44,080  $44,080  $44,080  $44,080 $44,080 $44,080 $829,813 
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Table 23-7.   Economic Model* (continued) 

Mine Plan Year  2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Total 

      Costs per CCt    $22.95 $17.54 $15.15 $13.60 $13.51 $12.78 $12.88 $13.51 $14.24 $14.78 $14.97 $14.78 $14.78 $14.69 $14.69 $14.69 $14.69 $14.69 $14.69 $14.69 $298.34 

TOTAL:  On-Site + 
Off-Site Costs 

  $48,362  $187,439  $174,974  $163,437  $162,561  $174,440  $179,176 $157,839 $163,334 $173,621 $174,751 $164,918 $166,378 $172,379 $165,517  $169,311  $165,633  $170,592 $174,557 $170,841 $3,280,059 

      Costs per CCt    $138.18 $68.16 $58.32 $54.48 $54.19 $58.15 $59.73 $52.61 $54.44 $57.87 $58.25 $54.97 $55.46 $57.46 $55.17 $56.44 $55.21 $56.86 $58.19 $56.95 $57.44 

EBITDA   19,092  252,561  234,117  199,290  197,439  188,287  186,278 226,706 243,030 249,107 253,431 257,809 256,349 247,621 254,483  250,689  254,367  249,408 245,443 249,159 4,514,669 

                        

Capital                           

Continuous miner 
section equipment 

  $32,943  $9,109  $1,456  $9,947  $19,118  $7,162  $693 $12,403 $18,955 $5,109 $10,268 $9,673 $18,392 $393 $4,351  $19,629  $19,170  $308 $2,518 $2,518 204,113 

Outby equipment  
   (includes rehab/ 
   exploration 
   /seals) 

 $15,705  $6,012  $8,764  $514  $448  $12,621  $438 $325 $247 $1,500 $1,168 $525 $1,844 $325 $869  $498  $467  $10   52,280 

Underground 
conveyors 

   $16,459  $14,403     $10,820  $10,820              52,502 

Underground conveyor  
support equipment 

 $393  $9   $73   $113  $8 $73    $178    $73   $105   1,027 

Working capital  
(warehouse inventory) 

 $1,049   $525                   1,574 

Safety equipment    $888  $211  $150  $226  $84  $84  $108 $98 $97 $45 $206 $86 $85 $109 $98  $99  $45  $206   2,925 

Surface and plant 
equipment 

   $27,542  $58,283  $21,183  $12,591  $33,586  $12,030  $5,218 $15,175 $4,536 $673 $10,239 $13,058 $2,864 $5,617 $4,537  $6,705  $4,676  $7,878 $1,337 $1,337 249,062 

CAPITAL COST   $94,978  $88,027  $32,078  $23,351  $53,236  $42,829  $17,286 $28,075 $23,835 $7,327 $21,879 $23,519 $23,184 $6,445 $9,854  $27,005  $24,359  $8,507 $3,855 $3,855 $563,483 

  (Actual 
Cost) 

                     

Project Pre-Tax 
Cash Flow 

 ($46,677) ($75,886) $164,533  $202,040  $175,939  $144,203  $145,458  $168,992 $198,632 $219,195 $241,780 $231,552 $234,291 $233,165 $241,177 $244,629  $223,685  $230,008  $240,902 $241,588 $245,304 $3,904,509 

Cumulative Cash 
Flow 

 ($46,677) ($122,563) $41,970  $244,010  $419,949  $564,152  $709,610  $878,602 $1,077,234 $1,296,429 $1,538,208 $1,769,760 $2,004,051 $2,237,216 $2,478,392 $2,723,021  $2,946,706  $3,176,715  $3,417,616 $3,659,204 $3,904,509 $3,904,509 

*Quantities are expressed in 1,000s, unless otherwise specified.                   

Red indicates negative cash flow values.                    
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23.5.3 Cash Flow Projections and Financial Analysis 
 
 The financial analysis includes NPV and IRR calculations, as well annual cash flow 
analysis.  The common industry discount rate of 10% was assumed for the NPV calculations.  
This rate is utilized to discount the projected pre-taxation free cash flow (total cash flow from 
[to] the mine, including capital expenses, but excluding costs of financing) of the mine through 
its life (while resources are substantially more, mine life is assumed to be 20 years in this 
analysis) to obtain a projected NPV for the New Elk Mine Project.  The pre-tax NPV obtained 
with this method represents the value of the mine as an enterprise; financing cash flows are 
excluded as the goal is to evaluate the asset on the basis of its industry as opposed to capital 
structure.  The NPV calculation is based on year 2011 and applies the discount rate to the prior 
year expenditures.  The IRR is calculated to be the discount rate that produces a zero 2011 NPV 
for the projected cash flow.  The year 2010 cash flow (cost) was carried forward at a 10% rate 
for this calculation. 
 
 Table 23-8 summarizes the assumed discount rate (ri) and the resulting pre-tax IRR and 
NPV for the project. 
 
 

Table 23-8.   Pre-Tax Cash Flow Summary 

Case ri IRR NPV 
Merchant Metallurgical Coal Sales 10% 98% $1,383,000,000 

 
 

 As discussed previously, the New Elk Mine Project appears to be an economic resource 
and mining project when analyzed on an economic basis appropriate to the industry in which the 
mine and its output is utilized. 
  

The preliminary assessment is preliminary in nature and includes approximately 250,000 
tons of inferred resources that are considered too geologically speculative to have economic 
considerations applied to them that would enable them to be categorized as mineral reserves.  
There is no certainty that the preliminary assessment will be realized. 
 
23.6   Project Risks 
 
 AAI has identified the following risks which could impact the project economics: 
 

 Coal Sales Price—The coal sales pricing assumed for the project revenue was taken 
from a study completed specifically for NECC by Wood Mackenzie, Inc. in April of 
2011.  As with all pricing projections, accuracy decreases with time.  The length of this 
project analysis and the Wood Mackenzie coal price projections cover a 20-year period.  
There is some risk that the price of NECC coal, and consequently revenue, will be less 
than assumed. 
 

 Mining Conditions—Inspection and testing of the site exploration rock core and 
associated data indicate that the mine roof and floor conditions associated with the coal 
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seams targeted for mining are within the lower range of rock quality generally considered 
acceptable for productive mining.  A reasonable amount of ground reinforcement was 
included in the projections for predicted mining conditions.  If the ground conditions 
encountered during mining are worse than predicted, either locally or across large areas 
currently projected for mining, are worse than anticipated, consequences could include:  
(1) higher mining costs, (2) increased amounts of rock mixed with the produced coal that 
will have to be separated during the coal preparation process, resulting in higher 
preparation costs and possibly a reduction in the preparation plant capacity, (3) reduced 
productivity, and (4) lost resource. 
 

 Qualified Personnel—The mine plan production assumptions for 2011 and 2012 require 
NECC to hire a significant number of qualified personnel for key labor and management 
positions.  Generally, there is a shortage of mining personnel in the US, but availability 
can vary depending on the hiring/layoff activities of other mining operations.  If an 
adequate number of qualified personnel are not available during NECC’s production 
ramp-up period, there may be additional costs associated with attracting qualified 
personnel or the ramp-up period may be extended while less experienced personnel are 
trained. 
 

 MSHA Plan Approvals—The mine plan production schedule assumes that NECC will 
receive timely approvals for the multiple plans that MSHA must approve prior to various 
future phases of the ramp-up plan and for future special construction activities.  Initial 
plans have been approved; however, long review/approval times have delayed some 
startup activities. 
 

 State of Colorado DRMS Approvals—The mine plan production schedule assumes that 
NECC will receive timely approval of the environmental permits required from the 
DRMS to allow mining of the areas included in the mine plan footprint.  NECC has the 
required permits for the earliest mining area and has submitted or has a schedule plan for 
submitting the additionally required permits to the DRMS; however, as with all 
environmental regulatory issues, there is some risk in receiving timely approvals.  
 

 Gas Wells—More than 200 gas wells, owned and operated by two companies, are 
operating in or close proximity to the projected mining footprint.  Some of the wells can 
be avoided, however it is assumed that the majority will have to be purchased and 
plugged prior to mining within 1,000 feet.  RRR (2011) conducted an investigation and 
provided a preliminary valuation of the fair market value for each of the gas wells.  The 
RRR estimated fair market value for each of the gas wells that must be purchased was 
included in the project economics.  The legal obligation and willingness of the gas 
companies to negotiate is unknown (but in AAI’s opinion this is low risk) and the actual 
payoff costs to gas companies may be higher than assumed. 

 Refuse Disposal—NECC controls the surface rights and has approved permits to dispose 
of the coal preparation plant refuse disposal for approximately the first two years of 
operation.  NECC has identified two additional locations for disposal of refuse for the 
balance of the initial 20-year mine life.  Initial contact has been made with the current 
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land owners who have indicated an interest in selling the properties.  Estimated costs 
have been included for the purchase and construction of these refuse disposal areas.  If 
these properties cannot be purchased or permitted for refuse disposal, other areas are 
available, but would likely have higher construction costs. 

 Water Supply—NECC has water rights agreements for approximately 50% of their 
estimated full production annual water consumption requirements.  NECC has had 
discussions with the owner of additional local water rights that, with an appropriate water 
storage plan (some of the water rights are seasonal), should provide the remaining water 
requirements.  The estimated cost for acquiring the additional water rights and building 
adequate water storage capacity is included in the costs.  There is a risk that acquiring the 
required water rights will take more time or cost more than assumed.  Insufficient water 
availability would limit annual production.  This risk is considered low. 

 Coal Quality—Production of consistent B-quality metallurgical coal is assumed and 
expected, but not guaranteed.  Bulk coal sampling and testing is planned to confirm coal 
quality.  This is a low technical risk that could impact marketability and pricing. 

 Truck Haul from Mine-to-Jansen Yard—It is assumed that in 2011 and 2012, clean 
coal will be trucked approximately 24 miles from the mine site to the Jansen Yard located 
in Trinidad, Colorado.  After 2012, it is assumed the coal will be loaded into railcars at 
the mine site.  NECC has CDOT permits in place that allow 3 MTPY truck hauling over 
the public roads.  High-volume truck traffic is expected to be tolerated by the local 
community in the short term, but could face county-level restrictions in the long term if 
the mine-to-Jansen rail cannot be completed in the planned timeframe. 
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A.1 Statement of Certification by Principal Author 
 

Leo J. Gilbride, P.E. 
Agapito Associates, Inc. 

715 Horizon Drive, Suite 340 
Grand Junction, Colorado 81506 

USA 
 

Telephone: 970-242-4220, extension 113 
Fax: 970-245-9234 

Email: gilbride@agapito.com 
 

CERTIFICATE OF QUALIFIED PERSON 
 
 

 I, Leo J. Gilbride, P.E., do hereby certify that: 
 

1. I am a Senior Consultant with: 

Agapito Associates, Inc 
715 Horizon Drive, Suite 340 
Grand Junction, Colorado, 81506 
USA 

 
2. I graduated with a degree in Civil Engineering summa cum laude from California 

Polytechnic State University, San Luis Obispo, California, USA, in 1992, and a Master 
of Science in Mining Engineering at the Mackay School of Mines, University of 
Nevada, Reno, USA, in 1995. 

3. I am licensed as a professional engineer in the State of Colorado (Number 33329).   

4. I am a member of the Society of Mining Engineers (Member Number 4028449) and the 
American Society of Civil Engineers (Member Number 271529). 

5. I have practiced as a consulting mining engineer for 14 years since graduation from the 
Mackay School of Mines, University of Nevada, Reno, in 1995. 

6. As a consulting engineer, I have completed mineral resource and mineral reserve 
estimations, and scoping, pre-feasibility, and feasibility studies in industrial minerals, 
metals, and coal, including trona, potash, nahcolite, phosphate, uranium, vanadium, 
molybdenum, cobalt, and nickel.  Extraction methods with which I have experience 
include room-and-pillar, longwall, drift-and-fill, open stoping, block caving, open pit, 
and solution mining. 

7. I have consulted on projects for more than one dozen underground coal mines located in 
the southwestern USA in the last ten years.   
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8. I have read the definition of “qualified person” as defined in National Instrument 43-101 
(NI 43-101) and certify that by reason of my education, affiliation with a professional 
association (as defined in NI 43-101), and past relevant work experience, I fulfill the 
requirements to be a “qualified person” for the purposes of NI 43-101.   

9. I am responsible for the preparation of Sections 1.0 through 22.0 in the Technical Report 
titled Technical Report, New Elk Mine Project, Las Animas County, Colorado, USA, 
prepared for New Elk Coal Company LLC, a subsidiary of Cline Mining Corporation, 
dated May 27, 2011 (effective date April 1, 2011). 

10. I have no financial involvement with New Elk Coal Company, Cline Mining 
Corporation, or their affiliates.  

11. I am independent of the issuer as described in Section 1.4 of NI 43-101. 

12. I undertook a site visit to the property on September 28, 2010. 

13. I have not had prior direct involvement with the property that is the subject of the 
Technical Report. 

14. As of the date of this certificate, to the best of my knowledge, the Technical Report 
contains all scientific and technical information that is required to be disclosed to make 
the Technical Report not misleading. 

15. I have read NI 43-101 and Form 43-101F1, and the Technical Report has been prepared 
in compliance with that instrument and form.  

 
Dated this 27th day of May, 2011.  
 
 
 
SIGNED AND SEALED 
_______________________________        
Signature of Qualified Person 
 
          PROFESSIONAL SEAL 
         
Leo J. Gilbride, P.E.                   
Print name of Qualified Person 
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Agapito Associates, Inc. 

A.2 Statement of Certification by Author 
 

Timothy A. Ross, P.E. 
Agapito Associates, Inc. 

1726 Cole Blvd., Building 22, Suite 130 
Golden, Colorado 80401 

USA 
 

Telephone: 303-271-3750, extension 151 
Fax: 303-271-3891 

Email: tross@agapito.com 
 

CERTIFICATE OF QUALIFIED PERSON 
 
 

 I, Timothy A. Ross, P.E., do hereby certify that: 
 

1. I am Vice President and Principal of: 
 

Agapito Associates, Inc. 
1726 Cole Blvd., Building 22, Suite 130 
Golden, Colorado 80401 
USA 

 
2. I graduated with a BS degree in Mining Engineering from Virginia Polytechnic Institute 

and State University, USA in 1977. 
 
3. I am licensed as a professional engineer in Colorado, Alabama, Kentucky, West 

Virginia, Virginia, Wyoming, New Mexico and Utah.  I am a Registered Member of the 
Society of Mining, Metallurgy and Exploration, Inc. 

   
4. I have worked as a mining engineer for 34 years since graduation from Virginia 

Polytechnic Institute, with 21 years of experience with coal mining companies in 
engineering and management, and 13 years consulting. 

 
5. I have read the definition of “qualified person” as defined in National Instrument 43-101 

(NI 43-101) and certify that by reason of my education, affiliation with a professional 
association (as defined in NI 43-101), and past relevant work experience, I fulfill the 
requirements to be a “qualified person” for the purposes of NI 43-101. 

 
6. I am responsible for the preparation of the following sections of the Technical Report 

titled NI 43-101 Technical Report, New Elk Mine Project, Las Animas County, USA, 
prepared for New Elk Coal Company LLC, a subsidiary of Cline Mining Corporation, 
dated May 27, 2011 (effective date April 1, 2011): 1.0 through 6.0, 14.0 through 16.0, 
and 18.0 through 23.0. 

 
7. I visited the properties multiple times between October 9, 2009, and April 1, 2011.  
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Agapito Associates, Inc. 

8. I have not had prior direct involvement with the property that is the subject of the 
Technical Report. 

 
9. As of the date of this certificate, to the best of my knowledge, the Technical Report 

contains all scientific and technical information that is required to be disclosed to make 
the Technical Report not misleading. 

 
10. I am independent of the issuer as described in Section 1.4 of NI 43-101. 
 
11. I have read NI 43-101 and Form 43-101F1, and the Technical Report has been prepared 

in compliance with that instrument and form. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Dated this 27th day of May, 2011. 
 
 
 
 
 
SIGNED AND SEALED 
_______________________________        
Signature of Qualified Person     PROFESSIONAL SEAL 
         
 
Timothy A. Ross, P.E.                   
Print name of Qualified Person 
 




